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California High-Speed Train Project 

 

Request for Proposal 
for Design-Build Services 

RFP No.:  HSR 11-16 
Addenda Change Log for 

Addendum No. 6 

This change log contains the list of changes to the initial release of RFP HSR 11-16, as issued on 

March 22, 2012, including Addendum No. 1, 2, 3, 4, 5 and documents the changes, additions 

and deletions to the following documents thereof: 

Book Part 
Sub- 
part 

Title 

1 A-C 1 Instructions to Proposers, Forms and Certs 

2 A 1 Signature Document 
2 A 2 Special Provisions 

2 B 1 General Provisions 
2 C 1 Scope of Work 

2 C 2 Scope of Work – Attachment 1 – Limits and Extents of Work Table 

2 C 4 Scope of Work – Attachment 3 – Scoping Typical Sections 
2 C 5 Scope of Work – Attachment 4 – Scope Elements Matrix 

2 C 6 Scope of Work – Attachment  5 – Mandatory Standard Specifications Listing 
2 C 7 Scope of Work – Attachment  6 – Mandatory Special Specifications Listing 

3 A 3 Revised Small Business and Disadvantaged Enterprise Program 

3 A 4 Interim Policy to Reference Caltrans‟ Right of Way Manual (LOG ONLY) 
3 B 2 Reliability, Availability, Maintainability (RAM)  

3 B 8 Cost and Schedule Program Plan (NEW ADDITION) 
3 B 9 Milestone Data Pack (NEW ADDITION) 

3 C 1 Design Criteria (LOG ONLY) 
3 D 1 Master and Cooperative Agreements, Task Orders and Other Utility Documents 

3 D 6 CP01 Transportation Mitigation 

3 E 1 Directive Drawings 
3 E 4 Right of Way Acquisition Plan 

3 E 5 Geotechnical Baseline Report (NEW ADDITION) 
4 A 3 CP01B Design Plans 

4 C 1 Standard Specifications (LOG ONLY) 

4 D 4 Topographic Mapping 
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RFP Document: Book 1, Parts A-C, Instructions to Proposers, Forms and Certs 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Deleted the following and replaced with “extend approximately twenty-nine 

(29) miles in length and will” in the first line of the second full paragraph 
under Section 1.1.3, Project: 

“The Project will extend from twenty-three (23) to twenty-nine (29) miles 

in length depending on the final alignment selected through the 
environmental process.” 

B.1, Pt A, 

Page 2 

2 Deleted “under the “Differing Site Conditions” clause (Section 22) of the 
General Provisions” from the end of the last paragraph under Section 1.2, 

Construction Package 1 Request for Proposals. 

B.1, Pt A, 
Page 3 

3 Replaced “the Best Value Proposal, as defined in Book 2, General 
Provisions, Section 1” with “the Proposal that receives the highest 

combined score” in the definition for “Best Value Proposer”, second bullet 

under Section 2, Definitions. 

Deleted a semicolon and “(iv)” from around “and” in the third sub-bullet 

under the definition for “Financial Statements”, third bullet under Section 2, 
Definitions. 

B.1, Pt A, 
Page 4 

4 Inserted the following definition between “Principal Participant” and 

“Proposer” under Section 2, Definitions: 

“ Proposal Schedule – A schedule with a level of detail at Level 1 or 2 with a 

breakdown that outlines all major features or elements of the work for each 
geographical location of the Project. 

Replaced “and” with “including” in the second line of the thirteenth bullet 

(definition for “Proposer Team”) under Section 2, Definitions. 

B.1, Pt A, 

Page 5 

5 Replaced “a Proposer” with “an Offeror” in the first line of the seventeenth 

bullet (definition for “Statement of Qualifications (SOQ)”) under Section 2, 

Definitions. 

B.1, Pt A, 

Page 6 
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RFP Document: Book 1, Parts A-C, Instructions to Proposers, Forms and Certs 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

6 Deleted the row for “ARRA Funding Deadline” from Table 2, Anticipated 

Project Implementation Plan under Section 3, Procurement and Project 
Schedules. 

Inserted a row above “Final Acceptance” as the second row with 

“Substantial Completion" under the “Activity” column and “December 2017” 
in the “Approximate Date” column and “Contractor” with under the 

“Responsibility” column of Table 2, Anticipated Project Implementation 
Schedule under Section 3, Procurement and Project Schedules. 

In the third row under the “Approximate Date” column replaced “2017” 

with “2018” of Table 2, Anticipated Project Implementation Schedule under 
Section 3, Procurement and Project Schedules. 

B.1, Pt A, 

Page 7 

7 Deleted “, including completion of the ICS and FRA approval of a final 
report submitted by the Authority on or before September 30, 2017” from 

the end of the paragraph under Section 4.1, Schedule. 

B.1, Pt A, 
Page 8 
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RFP Document: Book 1, Parts A-C, Instructions to Proposers, Forms and Certs 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

8 Replaced reference to “49 CFR Part 26.53” with “Title VI” in the second 

paragraph of Section 4.8, Overall Project Small Business Goal. 

Deleted “as described above” from the end of the first sentence in the first 

paragraph under Section 5.1, Environmental Analysis 

Deleted “After considering the initial public comments for Merced to Fresno, 
the Authority” and replaced with “Following the close of the comment 

period on the Merced to Fresno Draft EIR/EIS, the FRA and Authority 
considered all substantive comments, and” then replaced “for the” with “to 

be included in the” after “alignment,” and replaced “HSR Project” with 

“Final EIR/EIS” after “Fresno” in the first sentence of the second paragraph 
under Section 5.1, Environmental Analysis. 

Deleted “is anticipated to” after “FRA” and replaced “issue a” with “issued 
its” then replaced “in August 2012 following the Authority Board‟s action” 

with “on September 18, 2012” in the last sentence of the second paragraph 
of Section 5.1, Environmental Analysis. 

Inserted “the Draft” before “Fresno”, “environmental document” after 

“Bakersfield” and “prepared and” after “FRA” in the first sentence of the 
third paragraph of Section 5.1 Environmental Analysis 

Inserted “The comment period for the revised DEIR/EIS closed on October 
20, 2012.” As a new sentence after the first sentence in the third paragraph 

under Section 5.1, Environmental Analysis. 

Inserted “received by the deadline” after “comments” in the third sentence 
of the third paragraph under Section 5.1, Environmental Analysis. 

Deleted “subsequent” after “following the close of the” in the third sentence 
of the third paragraph under Section 5.1, Environmental Analysis. 

Capitalized two instances of “Project” in the first sentence of the fourth 
paragraph under Section 5.1, Environmental Analysis. 

Replaced “January” after “anticipated in” with “the spring of” and inserted 

“by June 2013” at the end of the fourth sentence of the third paragraph of 
Section 5.1, Environmental Analysis. 

B.1, Pt A, 

Page 10 
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RFP Document: Book 1, Parts A-C, Instructions to Proposers, Forms and Certs 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

9 Replaced “each of the” with “the Merced to Fresno Final EIR/EIS and the 

Fresno to Bakersfield Revised” then inserted “/Supplemental” after “DEIR” 
in the fifth paragraph under Section 5.1, Environmental Analysis. 

Replaced “Book 4, Part B, Section 2 and 3” with “the Geotechnical Baseline 

Report for Bidding (GBR-B), Book 3, Part E” in the first sentence under 
Section 5.2, Investigations of Site Conditions. 

Deleted “environmental” from after “right-of-way” in the last sentence of 
the first paragraph under Section 5.4, Right-of-Way. 

B.1, Pt A, 

Page 11 

10 Replaced “Draft EIR/EIS” with “current environmental documents” after 

“pre-dated the” and “latest” with “most recent” after “and the” in the 
second sentence of the first paragraph under Section 5.7, Design 

Information. 

B.1, Pt A, 

Page 12 

11 Deleted “(the “Best Valued Proposer)” from the end of the second 
paragraph under Section 7.1, General. 

B.1, Pt A, 
Page 13 

12 Inserted “Execpt as otherwise provided by the Authority,” before a 

lowercased “questions” at the beginning of the first paragraph under 
Section 7.5.1, Proposer Requests. 

B.1, Pt A, 

Page 14 

13 Replaced “Category” with “Class” twice in the third sentence of the third 
paragraph under Section 7.5.1, Proposer Requests. 

Deleted the following and renamed Section 7.6 as “Not Used”: 

“Site Visits 

Proposers will be permitted one (1) visit with Authority 

representation of portions of the Project Site. Authority will notify 
Proposers in writing of the date for the visit and specific 

parameters related to the visit. Attendance at the site visit by 

Proposers shall be mandatory. Each Proposer shall, by submission 
of a Proposal, be deemed to have participated in the site visit and 

to have satisfied itself as to the conditions to be encountered in 
performing the Work.” 

B.1, Pt A, 
Page 15 
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RFP Document: Book 1, Parts A-C, Instructions to Proposers, Forms and Certs 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

14 Deleted “Authority hosted site visit” as the fourth bullet under Section 

7.8.1, Mandatory Meetings. 

Deleted cross reference to “Table 2” and replaced with cross reference to 

“Section 3” in the second sentence of the first paragraph under section 

7.8.2, One-on-One Meetings. 

B.1, Pt A, 

Page 18 

15 Replaced “Title 49 Code of Federal Regulations, Part 26” with “Title VI” in 

the first paragraph under Section 7.11.1, Small Business Utilization. 

Replaced “49 C.F.R., Part 26” with “Title VI” in the second paragraph under 
Section 7.11.1, Small Business Utilization. 

B.1, Pt A, 

Page 20 

16 Inserted “the” before “Authority” in two instances in the third sentence and 
replaced “for” with “of” in the last sentence of the second paragraph under 

Section 7.12, Payment for Work Product. 

Inserted “a protest… the” after “submit” and deleted “protests” after 
Authority” in the first sentence of the first paragraph under Section 7.13.1, 

Protest Regarding the RFP Documents or the Procurement Process. 

B.1, Pt A, 
Page 22 

17 Deleted “mailto:” and replaced with “E-mail:” in the last row of the contact 
information under the first paragraph of Section 7.13.1, Protest Regarding 

the RFP Documents or the Procurement Process. 

B.1, Pt A, 
Page 23 

18 Replaced “Alternative Technical Concept” with “ATC” after “part of” in the 

three instances of the paragraph under Section 7.16.6, Design Variances 

and ATCs. 

Spelled out “2” in the first sentence of the paragraph under Section 8.1, 

Two-Step Best Value Selection Process. 

B.1, Pt A, 

Page 32 
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RFP Document: Book 1, Parts A-C, Instructions to Proposers, Forms and Certs 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

19 Replaced “Recommend” with “Commence limited negotiations with…Best 

Value” at the beginning and “ receiving the highest combined score to 
proceed with limited negotiations” with “or recommend award of the 

Contract as set forth in the RFP, as determined by the Authority, at its sole 

discretion” from the end of the fifth bullet under Section 8.1.2, RFP-Second 
Step Evaluation Process. 

Replaced “Negotiate” with “Recommend”, inserted “of” after “award”, and 
replaced “with” with “to” then inserted “following negotiations or proceed 

to negotiations with the next highest ranked Proposer” in the last bullet 

under Section 8.1.2, RFP-Second Step Evaluation Process. 

Replaced “to” with “, and may, in its sole discretion” after “the RFP” in the 

first sentence of the first paragraph under Section 8.2.1, Compliant 
Proposal. 

B.1, Pt A, 

Page 33 

20 Replaced “CD-ROM Diskette” with “DVD-R Disc” in the first sentence then 

inserted “The Price Proposal and all price-related documentation required 
under Section 9.4, including,” and lowercased “three” thereafter in the 

second sentence of the first paragraph of Section 8.2.2, General 
Requirements. 

B.1, Pt A, 

Page 34 

21 The following was moved from the fourth bullet and after to the third bullet 

and after with the underlined text indicating new inserted language under 
Section 8.2.2, General Requirements: 

 Documents should shall be prepared in single-spaced type, 12 point 

font, on 8-1/2” x 11” sheets printed double-sided. Drawings or charts 
may be submitted on 11 inch by 17 inch and/or 8 ½ inch by 11 inch 

white paper. A page is considered to be a single side of an 8-1/2” x 11” 

or 11” x 17” sheet, as applicable.  

 Pages shall be numbered at the bottom to show the page numbers and 

total number of pages in the response; (e.g., Page 1 of 10, Page 2 of 

10, etc.). 

 Proposers should shall present information clearly and concisely.  

Documentation that is illegible may be rejected and may lead to 

disqualification. Text for tables and graphics may be smaller than 12 

point font, but must be readable. Text that is too small to be readable 
will not be evaluated as part of the submittal. (under lined text of this 
bullet was the fifth bullet in Addendum 3) 

 The information must be easily reproducible by normal black and white 

photocopying machines.  Color photographs, renderings, and brochures 

must be adequately bound and suitably protected for handling and 

B.1, Pt A, 

Page 34-35 
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 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

circulation during review. 

Moved the following from the seventh bullet position to the eighth bullet 
position under Section 8.2.2, General Requirements: 

“• The Executive Summary shall be no more than 10 pages in length 

and shall not be counted against the Technical Proposal 100-page count.” 

Inserted “; structural design solutions required by Section 8.2.7; and 

sketches, renderings, and drawings submitted as part of an approved ATC” 
at the end of the seventh bullet point under Section 8.2.2, General 

Requirements. 

The following inserted as the eleventh bullet under Section Section 8.2.2, 
General Requirements: 

“• The Proposal shall included appropriate evidence that required forms 
and certifications have been duly authorized  and validly executed and 

delivered as described below: 

- A response from an individual, sole proprietorship, or a proposed 

operation under a trade name, shall be signed by the business owner. 

- A response by a corporation shall be executed in the corporate name 
by the President or Vice-President (or another corporate officer 

accompanied by the evidence of authority to sign), and the corporate 
seal shall be affixed and attested by the corporate secretary or 

assistant secretary. The signature and corporate seal shall be placed on 

the Transmittal Letter. 

- A response by a partnership shall be executed in the partnership 

name and signed by all partners; the official address of the partnership 
shall be shown below the signatures.” 

With the following as the last sub-bullet under the eleventh bullet under 
Section 8.2.2, General Requirements: 

“- Alternatively, if the entity signing is a joint venture or partnership, 

each joint venture member or partner may provide an original or certified 
copy of a notarized document granting a power of attorney to an individual 

authorized to act on behalf of the Proposer (“Proposer‟s Official 
Representative”), specifically stating that such individual has the authority 

to act as the authorized representative for each partner or joint venture 

member in its individual capacity.” 

Replaced “should” with “shall” in the first two sub-bullets of the last bullet 

under Section 8.2.2, General Requirements. 
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 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

22 Replaced “180” with “360” in the first sentence of the paragraph under 

Section 8.2.4, Proposal Validity Period. 

Inserted “the” before three instances of “Authority” in the first and second 

sentences of the fourth paragraph and in the last sentence of the sixth 

paragraph under Section 8.2.5, Escrowed Proposal Documentation. 

B.1, Pt A, 

Page 36 

23 Inserted “and specifically authorized to act on behalf of each Principal 

Participant in its individual capacity” in the parenthetical of the first, tenth 

and eleventh bullets under Section 8.2.7, Mandatory Documents for 
Inclusion in the Proposal. 

Inserted “shall be executed by the Proposer” at the end of the second 
bullet under Section 8.2.7, Mandatory Documents for Inclusion in the 

Proposal. 

Inserted “shall be executed by the Proposer and by each Major Participant” 

at the end of the third bullet under Section 8.2.7, Mandatory Documents for 

Inclusion in the Proposal. 

Replaced “by the Proposer and by the Official Representative designated by 

all members of the Proposer Team” with “by each subcontractor that does 
not qualify as a Major Participant” at the end of the fourth bullet under 

Section 8.2.7, Mandatory Documents for Inclusion in the Proposal. 

Replaced five instances of “s designated by all members of the Proposer 
Team” with “for each respective Proposer Team member, unless an original 

or certified copy of a notarized document granting a power of attorney to 
and specifically authorizing the Proposer‟s Official Representative to act as 

the representative for each individual member of the Proposer team is 
provided” at the end of the sixth, seventh, eighth, ninth and twelfth bullets 

under Section 8.2.7, Mandatory Documents for Inclusion in the Proposal. 

Replaced “may” with “shall not” and “no” with “any” in the first line of the 
fourth sub-bullet of the fourteenth bullet under Section 8.2.7, Mandatory 

Documents for Inclusion in the Proposal. 

B.1, Pt A, 

Page 38 
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24 Deleted the following as the eighteenth and nineteenth bullets under 

Section 8.2.7, Mandatory Documents for Inclusion in the Proposal: 

“A Cash Flow Curve, presented in monthly increments and reflecting 

milestone payments anticipated by the Proposer pursuant to the cost and 

resource-loaded schedule also submitted as part of the Price Proposal. The 
Cash Flow Curve established by the Price Proposal constitutes a cap on 

cumulative milestone payments. Payment of any amounts included in an 
invoice which exceed the maximum aggregate amount payable under the 

Cash Flow Curve will be deferred (without interest) until funds are available 

under the Cash Flow Curve. 

Escrowed Proposal Documents (EPDs) as described in Section 8.2.5 and 

Escrowed Proposal Document Certification (Cert. 15).” 

B.1, Pt A, 

Page 39 

25 Replaced “Proposal” with “Financial Statements” in the last sentence of the 

second paragraph of the third bullet under Section 9.2.3, Financial Data. 

B.1, Pt A, 

Page 45 

26 Moved “, including credit rating outlook[(s)] from after “changed” to after 
“rating(s)” in the first line of the second paragraph of the fourth bullet 

under Section 9.2.3, Financial Data. 

B.1, Pt A, 
Page 46 

27 Replaced “should” with “shall” in the second sentence of the second 
paragraph under Section 9.3, Technical Proposal Weighted Evaluation 

Criteria. 

Inserted the following as the first and second bullets under Section 9.3.1, 

Ability to Meet Schedules (15 points): 

“• The Proposal Schedule demonstrates a complete understanding of the 
Scope of Work, inclusive of all phasing and sequencing considerations.   

• The Proposal Schedule demonstrates a clear understanding of all 
relevant work constraints to performing the work including, but not 

limited to, right-of-way access constraints, accommodation of utility 

relocations, permitting restrictions, and environmental/seasonal 
constraints.” 

B.1, Pt A, 
Page 47 
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28 
Inserted “…‟s schedule narrative” after “The Proposer” in the fourth bullet 

under Section 9.3.1, Ability to Meet Schedules (15 points). 

Inserted the following as the fifth and sixth bullet under the first 

introductory sentence under Section 9.3.1, Ability to Meet Schedules (15 

points): 

“• The Proposer‟s schedule narrative explains how the project will be 

staffed with all required labor and resources, listing all assumptions. 

• The Proposer‟s schedule narrative addresses its material procurement 

plan, identifying strategy for any long lead item(s).” 

Edited the first bullet under the second introductory sentence under Section 
9.3.1, Ability to Meet Schedules (15 points) as follows: 

Addendum No. 4: 

 “Project Schedule – A full resource-loaded schedule in Primavera P6 

XER files that contains critical path and milestone items 

- Electronic XER Copy of Schedule  

- Hard Copy of schedule containing the proposed milestones and 

showing the critical path at an executive summary level  

- Electronic lineal schedule of the work” 

Addendum No. 6:  (The underlined text below shows the edited text.) 

 “Proposal Schedule – The Proposer shall prepare a Proposal 

Schedule that is produced in the latest version of Primavera P6 
(preferably Version 8.2) and provide an XER file of the entire Proposal 

Schedule to the Authority for review and assessment. 

 An electronic XER file copy of the Proposal Schedule  

 Hard Copy of the Proposal Schedule  

 Electronic lineal schedule of the work” 

B.1, Pt A, 

Page 48 
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29 
Replaced “Contractor‟s Milestones” with “Complete list of all the 

Contractor‟s proposed payment milestones” as the second bullet under the 
second introductory sentence under Section 9.3.1, Ability to Meet 

Schedules (15 points). 

Inserted “Proposer‟s proposed” and lowercased “approach to earned value 
reporting” in the third bullet under the second introductory sentence under 

Section 9.3.1, Ability to Meet Schedules (15 points). 

Inserted “The Proposer‟s” at the beginning of the fourth bullet and 

lowercased “network analysis capabilities” in the fourth bullet under the 

second introductory sentence under Section 9.3.1, Ability to Meet 
Schedules (15 points) 

Inserted the following as the fifth bullet under the second introductory 
sentence under Section 9.3.1, Ability to Meet Schedules (15 points): 

 “Schedule narrative outlining the Proposer‟s planned approach to 

performing the Work, which includes design development, construction 
work, and acknowledgement of all project constraints.” 

B.1, Pt A, 

Page 48 

30 Replaced “two proposed high-quality aesthetic and structural design 

solutions” with “one high-quality, context-sensitive baseline design and one 
high-quality, context-sensitive superior design” after “minimum of” in the 

seventh bullet under the second introductory sentence under Section 9.3.4, 

Conceptual Engineering (20 points). 

Inserted the following as the second sentence of the last bullet under 

Section 9.3.4, Conceptual Engineering (20 points): 

“Sketches, renderings, and drawings submitted as part of an approved ATC 

will not be counted toward the 100-page limit requirement of the Technical 
Proposal.” 

B.1, Pt A, 

Page 52 

31 Deleted the following as the fourth bullet under Section 9.3.6, Safety and 

Security (10 points): 

“Proposer Team members will be eleigible for the Insurance provided 

through the Owner Controlled Insurance Program (OCIP) without increase 

to premiums, especially for workers comprehensive insurance coverage.” 

B.1, Pt A, 

Page 53 
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32 Replaced “should” with “shall” and “construction contractors associated 

with the Proposer‟s team ” with “Proposer‟s Team Members” in the eighth 
bullet under the second introductory sentence under Section 9.3.6, Safety 

and Security (10 points). 

The following:  

“The history of violations (and subsequent mitigations) should include all 

State and Federal OSHA violation and appropriate, inclusive of Cal-OSAHA 
violations if applicable. This history should also span a minimum of 5 year 

duration ending with calendar year 2011” 

was replaced with: 

“The history of violations (and subsequent mitigations) shall include Federal 

and State OSHA violations (Serious, Willful and Repeat only), inclusive of 
Cal-OSHA violations. This history shall span a minimum of 5-year duration 

ending with calendar year 2011.” 

as the ninth bullet under the second introductory sentence under Section 

9.3.6, Safety and Security (10 points). 

Inserted the following as the second and third sentence of the first 
paragraph under Section 9.4, Price Proposal Evaluation Criteria: 

“Evaluation of the Price Proposal will receive 70 percent of the total weight 
of the substantive evaluation. The criteria that will be evaluated as part of 

the Price Proposal are summarized below.” 

Deleted “The formula for scoring the Price Proposal is provided below” from 
what was the second paragraph under Section 9.4, Price Proposal 

Evaluation Criteria. 

Deleted the hard return before “Table 5 illustrates…” to become the fourth 

sentence of the first paragraph under Section 9.4, Price Proposal Evaluation 
Criteria.  

Deleted “maximum amount of points that a” before “Price Proposal” and 

replaced “can achieve” with “evaluation” in the last sentence of the first 
paragraph under Section 9.4, Price Proposal Evaluation Criteria. 

Deleted “The Price Proposal Score will be calculated as follows:  Price 
Proposal Score (max of 70 points) = Total Price Points (see Table 4) x 
70%” from what was the third paragraph under Section 9.4 Price Proposal 

Evaluation Criteria. 

B.1, Pt A, 

Page 54 

33 Formatted equations for the two bullets below the second paragraph under B.1, Pt A, 
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Section 9.4, Price Proposal Evaluation Criteria. 

Replaced “Price” with “Contract Price” and replaced “Authority Form F” with 
“Form E” in the first bullet in the third paragraph under Section 9.4, Price 

Proposal Evaluation Criteria. 

Deleted “A resource and cost loaded schedule with the payment milestones 
identified in dollar amounts. The total value of the milestones should be 

equal to the total value of the contract.  This resource and cost loaded 
schedule shall reconcile with the resource loaded schedule provided as part 

of the Proposer‟s Technical Proposal.” Which was the original second bullet 

under the third paragraph under Section 9.4, Price Proposal Evaluation 
Criteria. 

Deleted “A Cash Flow Curve, to be included as part of the resource and 
cost loaded schedule” and replaced with “A Cash Flow Curve (Form M), 

with monthly draw amounts identified in dollars. The total value of the 
monthly draw amounts shall be equal to the total Contract Price.” In the 

first sentence and replaced “cash flow curve should” with “Cash Flow Curve 

shall” after “The” of the second sentence and inserted “, and shall reconcile 
with the schedule provided as part of the Proposer‟s Technical Proposal” at 

the end of the second sentence of the second bullet under the second 
introductory sentence under Section 9.4, Price Proposal Evaluation Criteria. 

Inserted “as part of” before “Form E” in the third line and inserted 

“submitted on Form F, and” after “Price Proposals” in the last line of the 
paragraph under Section 9.4, Price Proposal Evaluation Criteria. 

Page 55 

34 Inserted “submitted the following:” after “Best Value Proposer has” in the 
second line of the paragraph under Section 10.1, Key Prerequisites to 

Award. 

Formatted the last two lines of the paragraph as a bulleted list inserting 
“and  

An executed An community service agreement if required” as the last 
bullet. 

B.1, Pt A, 
Page 57 

35 Replaced “49 C.F.R. Part 26 § 26.5” with “Title VI” in the fourth numbered 

Item of Cert 1, General Proposer Certification. 

B.1, Pt B, Page 

1 of Cert. 1 

36 Formatted the signature block for Cert. 1, General Proposer Certification, 
adding a space of “Offering Organization Name, Address and Telephone” 

and removing the space for “Date”. 

B.1, Pt B, 
Page 4 of 

Cert. 1 
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37 Deleted “Certification Regarding” from the title of Cert. 2. 

Replaced “Proposer” with “undersigned” in the second paragraph of Cert. 2, 
Major Participant Debarment, Suspension, Ineligibility, and Voluntary 

Exclusion Certificate. 

Inserted “[Certification continued on next page]” at the end of page 1 of 
Cert. 2, Major Participant Debarment, Suspension, Ineligibility, and 

Voluntary Exclusion Certificate. 

Formatted the signature block for Cert. 2, Major Participant Debarment, 

Suspension, Ineligibility, and Voluntary Exclusion Certificate, deleting the 

space for “Date”. 

B.1, Pt B, 

Cert. 2 

38 Deleted “Certification Regarding” from the title, formatted the last four 

paragraphs as a bulleted list and formatted the signature block for Cert. 3, 
Subcontractor Debarment, Suspension, Ineligibility, and Voluntary Exclusion 

Certificate, deleting the space for “Date”. 

B.1, Pt B, 

Cert. 3 

39 Formatted the signature block for Cert. 7, Non-Discrimination Certification, 
deleting the space for “Date”. 

B.1, Pt B, 
Cert. 7 

40 Formatted the signature block for Cert. 9, Drug Free Workplace Program 

Certification, deleting the space for “Date”. 

B.1, Pt B, 

Cert. 9 

41 Replaced “49 C.F.R. Part 26” with “Title VI” in the first paragraph of Cert 

14, Proposer‟s Overall Project Small Business Goal Commitment Affidavit. 

B.1, Pt B, 

Page 1 of 

Cert. 14 

42 Formatted the signature block for Cert. 15, Escrowed Proposal Documents 

Certification, deleting the space for “Date”. 

B.1, Pt B, 

Cert. 15 

43 Formatted the signature block for Cert. 16, Right-of-Way Acquisition Plan 
Certification, deleting the space for “Date”. 

B.1, Pt B, 
Cert. 16 

44 Inserted cross reference to new Form M, Cash Flow Curve and total 

number of page that Form M consists of in the List of Forms provided in 
Part C, Forms. 

B.1, Pt C, List 

of Forms 
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45 Inserted the following as the fifth paragraph in Form A, Transmittal Letter. 

“If the Authority decides to use a community service agreement for the 
Project, Proposer agrees to execute a letter of assent agreeing to be bound 

by the community service agreement.” 

B.1, Pt C, 

Form A, Page 1 

46 Replaced “To Be Provided” with a table listing the documents and their 
requirements to be provided with Proposer‟s proposal as Form B, Proposal 

Checklist.  

B.1, Pt C, 
Form B 

47 Formatted the signature block for Form D, Schedule of 
Subcontractor(s)/Subconsultant(s), deleting the space for “Date”. 

B.1, Pt C, 
Form D 
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48 Deleted “Form” from end of the Form E title. 

Inserted the following sentence as the first sentence of the paragraph after 
the Form E, Price Breakdown title: 

“The purpose of Form E is for the Authority to ensure that Contractor‟s 

Price Proposal is complete.” 

Deleted “In support of Form F, Contract Price” from the end of the first 

sentence of the paragraph after the Form E, Price Breakdown title. 

Inserted “Contractor‟s Price Proposal evaluation will be based on Form F” at 

the end of the second sentence of the paragraph under the Form E, Price 

Breakdown title. 

Deleted the word “Form” after “Price Break Down” in the last sentence of 

the first paragraph after the Form E, Price Breakdown title. 

Inserted “utilizing the best available FRA categories, and Contractor‟s Scope 

as delineated in the RFP documents” at the end of the last sentence in the 
paragraph after the Form E, Price Breakdown title. 

Inserted the following under the title of FRA Category 10 for the table for 

Form E, Price Breakdown: 

“This work relates to relocation and/or removal of existing railroad 

facilities (ballasted and/or non-ballasted), including temporary railroad 
shoe-flies, as necessary.” 

Deleted FRA Categories “20, Stations, Terminals, Intermodal” and “20.07, 

Roadway Modification, New & Refurbished AC Paving (including Curb & 
Sidewalk), Permanent Service/Emergency Access Road (22‟ Wide), Road 

Closures, Maintenance of Traffic, etc…” from the table for Form E, Price 
Breakdown. 

Inserted a separate table titled “Bid Adder for Incorporating “Baseline” and 
“Superior” Designs for Selected Aerial Structures/Bridges” for FRA 

Categories “10.02A, San Joaquin River Bridge + Viaduct + UPRR Straddle 

Bent Overpass,” “10.02B, Cedar Avenue Overpass,” and “10.02C, Golden 
State Avenue Overpass.” 

Deleted the Signature Block for Form E, Price Breakdown. 

B.1, Pt C, 

Form E 
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49 Replaced “RCRA” with “Class I” and inserted “72, 165 tons” in the fifth line 

of Form F, Contract Price. 

Replaced “Non-RCRA” with “Class II” and inserted “144,328 tons” in the 

sixth line of Form F, Contract Price. 

Deleted Seventh Row for “***Non-Hazardous Waste” from Form F, 
Contract Price. 

Inserted Footnotes for the following to “Class I Hazardous Waste1,” “Class 
II, Hazardous Waste1,” and Warranty Options Years 1 through 5 as 

footnote number 2: 

1. See definition in Book 2, Part B, General Provisions. 
2. Prices for warranty options should include all costs associated with the 

extended warranties. 

Added a signature block to Form F, Contract Price. 

B.1, Pt C, 

Form F 

50 Replaced the following: 

“Forms that are handwritten, re‐scanned or not submitted according to 

these instructions shall be rejected. ONE (1) question or request per form. 
The RFI form document MUST be in the native file format and emailed to 

the Authority‟s point of contact. Responses to all RFI requests will be 
posted for review by all short listed proposers.  

Use additional copies of page two of this form if more space is required to 
detail Proposer‟s question/clarification request.  

This RFI form provided in PLAIN TEXT format ONLY.  DO NOT enter text 

into this form that has been struck out, underlined and/or colored, such 
text formatting cannot be recorded by the Authority‟s RFI system. 

1. Enter the DATE of RFI submission to Authority Contact. 

2. Select PROPOSER TEAM NAME as provided in the drop-down menu 

below. 

3. Enter the PROPOSER E-MAIL ADDRESS that is on file with the 
Authority. 

For the convenience of the Proposer the Authority has provided a field 
for entry of the Proposer‟s RFI question/clarification number. 

4. Enter RFI CLASSIFICATION and, where applicable, the RFP 
ADDENDUM, BOOK, PART, SUBPART AND SECTION/SUBSECTION 

NUMBER(S) that are specific to the subject of the Proposer‟s RFI 

question/clarification and separated by commas. 

5. Enter PAGE NUMBER(S) of the SECTION/SUBSECTION/DRAWING(S) 

B.1, Pt C, 

Form H 
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that are specific to the subject of the Proposer‟s RFI 

question/clarification and separated by commas. 

6. Enter TITLES of the SECTION/SUBSECTION/DRAWING NUMBERS that 

are specific to the subject of the Proposer‟s RFI question/clarification 

and separated by commas.  

7. Enter RFI question in the space provided on page two of this form.” 

With the following in Form H, Request for Information and Clarification: 

1. “ALL fields MUST be filled in. 

2. ONE (1) question or request per form. NO MULTIPLE PART 

QUESTIONS. 

3. The RFI form document MUST be in the native file format and emailed 

to the Authority‟s point of contact. Responses to all RFI requests will be 
posted for review by all short listed proposers. 

4. Use additional copies of page two of this form if more space is required 
to detail Proposer‟s question/clarification request. 

5. Formatted text cannot be recorded by the Authority‟s RFI system. All 

RFI‟s must be provided in PLAIN TEXT format ONLY. DO NOT enter 
text that has been struck out, underlined, italicized, bolded, colored, 

etc. 

6. If a field does not apply to your question (i.e. Drawing Number) insert 

“N/A” in the field. 

7. Forms that are handwritten, re-scanned or not submitted according to 
these instructions shall be rejected.” 

Replaced “Proposer” with “Proposer‟s” in the second and third field of Form 
H, Request for Information and Clarification. 

Re-arranged the document location information as follows: 

Replaced “Subpart Number(s)” with “Part and Subpart(s)” 

Replaced “Part Number(s)” with “Section Numbers(s)” 

Replaced “Section Number(s)” with “Sub-Section Number(s)” 

Replaced “Section/subsection/Drawing NUMBER(S): with “Section Title” 

Added :Sub-Section Title” 

Changed “RFP Page No” to “RFP Page Number(s)” 

Replaced “Section/Subsection/Drawing TITLE(S)” with “Drawing 

Number(s)” 
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Inserted “Attachment File Name” to the end of the fourth field title 

“Proposer‟s RFI” in Form H, Request for Information and Clarification. 

Inserted the following as additional rows below each field to for instructive 

text in Form H, Request for Information and Clarification: 

Date = (MM/DD/YYYY) 

Proposer‟s Team Name = (Use drop-down list) 

Proposer‟s E-mail Address = (As on file with the Authority) 

Proposer‟s RFI Attachment File Name = (Example:  “ABC Builders RFI 
12 – Attachment 1.dgn”) 

Classification Number(s) = (Use drop-down list) 

Addendum Number(s) = (Provide the addendum(s) that is associated 
with the following document(s) references.) 

Book Number (s) = (Use drop-down list) 

Part and Subpart(s) = (Example:  “A.1”) 

Section Number(s) = (Example:  “10”) 

Sub-section Number(s) = (Example:  “10.1”) 

Section Title = (Example:  “Contract Award/Execution”) 

Sub-section Title = (Example:  “Contract Award”) 

RFP Page Number(s) = (Example:  “57-60, 75, 77, 80”) 

Drawing Number(s) = (Example:  “SV1893, SV1893-A5” 

51 Replaced “ten (10)” with “five (5)” in the first paragraph of Form K, 

Proposal Bond. 

B.1, Pt C, 

Form K 
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1 Replaced period between “A.2” with “, Subpart” on the cover page  

Removed section numbering on the Standard Agreement form. 

Added “California High-Speed Rail Authority” on the Standard Agreement 

form under “Agency Name.” 

Standard 

Agreement 
Form (page 1) 
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Added “770 L Street, Suite 800, Sacramento, CA 95814” on the Standard 

Agreement form under “Address” of agency. 

2 Replaced “System” with “Project” in paragraph “A” under Attachment A, 
Signature Document General Terms. 

B.2, Pt A.1, 
Attachment A, 

Page 1 

3 Updated section reference from “7.8” to “6.8” in the second paragraph 
under Article 3, Contract Time. 

Deleted the following from the first line of the paragraph under Article 4, 
Compensation: 

“The amount payable from the Utility/Third Party Provisional Sum 
under the Contract Documents constitutes full compensation for 

the Provisional Sum Utility/Third Party Work.” 

Replaced “and the Utility/Third Party Provisional Sum are” from after “The 
Contract Price…” with “is” in the last sentence of the paragraph under 

Article 4, Compensation. 

Updated general provision section reference from “30” to “24” in the 

paragraph under Article 6, Payments. 

B.2, Pt A.1, 
Attachment A, 

Page 2 

4 Deleted “the Project Manager and” from after “Attachment D identifies” 
from the first paragraph under Article 8, Project Organization and Contacts. 

Deleted “The Authority shall have the right to change the Project Manager, 
and e,” and capitalized “Each” from the second sentence in the first 

paragraph under Article 8, Project Organization and Contacts. 

Hyphenated “tele-facsimile” in the fourth line of the fourth paragraph under 
Article 8, Project Organization and Contacts 

B.2, Pt A.1, 
Attachment A, 

Page 3 

5 Deleted “and Cash Flow Curve” from the title of Attachment B. 

Deleted all section numbering throughout Attachment B, Prices 

Deleted “/Third Party” from the first row under “Contract Price (subtotal of 

Above):” in Attachment B, Prices. 

Added “[to be provided by Authority]” in the “Price” column of all three 

(remaining) rows under “Contract Price (Subtotal of Above)”. 

Deleted the row entitled “Hazardous Materials Provisional Sum” from 

Attachment B, Prices. 

Replaced “Cubic Yards” with “Ton” in the row entitled “Hazardous Materials 

B.2, Pt A.1, 

Attachment B, 
Page 1 
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Unit Prices per…” in Attachment B, Prices. 

Replaced “RCRA” with “Class I” and “Waste” with “Materials” and “___ 
Cubic Yards” with “(est. 72,165 Tons)” in the first row under “Hazardous 

Materials Unit Prices per Ton” in Attachment B, Prices. 

Replaced “Non-RCRA” with “Class II” and “Waste” with “Materials” and 
“___ Cubic Yards” with “(est. 144,328 tons) in the second row under 

“Hazardous Materials Unit Prices per Ton” in Attachment B, Prices. 

Deleted row for “Non-Hazardous Waste” under “Hazardous Materials Unit 

Prices per Ton” in Attachment B, Prices. 

Deleted the following definitions from the footnotes of the form in 
Attachment B, Prices: 

“See definition in Book 2, Part B: General Provisions. “RCRA 
Hazardous Waste” means waste that requires disposal at a Class I 

landfill and either exhibits the RCRA-defined characteristics of 
toxicity, corrosivity, flammability or ignitability, or is a listed waste 

in 40 CFR 261. 

“Non-RCRA Hazardous Waste” means waste that requires disposal 
at a Class I landfill and is regulated in the State of California under 

Title 22, Chapter 11, Article 5, Section 66261.101.  

“Non-Hazardous Waste” means waste that exceeds the screening levels of 

the applicable regulatory agencies but that does not constitute RCRA 

Hazardous Waste or Non-Hazardous Waste.” 

Deleted “Cash Flow Curve” as the second page of Attachment D, Prices 

6 Deleted “The Authority‟s Project Manager is:” from the first section of 
Attachment D, Authorized Representatives Addresses for Notices. 

B.2, Pt A.1, 
Attachment C, 

Page 1 

7 Deleted Section numbering from throughout Attachment E, Payment Bond. B.2, Pt A.1, 
Attachment E, 

pages 1 and 2 

8 Deleted Section numbering from throughout Attachment F, Performance 
Bond 

B.2, Pt A.1, 
Attachment F, 

pages 1-3 

9 Formatted the “Representatives and Warranties” section into a fillable form 
in Attachment G, Guaranty, pages 1 and 7. 

Deleted “(a)” from the third line of the first bullet under Section “C”, 

B.2, Pt A.1, 
Attachment G 
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inserted “and including any extended warranty period” while deleting the 

following from the same paragraph: 

“, and (b) each and every other document and agreement executed 

by the Contractor in connection with the consummation of the 

transactions contemplated by the Contract.  The documents 
described in clauses (a)-(b), inclusive, shall collectively be referred 

to herein as the “Project Documents.”” 

Ended first sentence after “collection” and replaced “and” with “This 

Guaranty” as the beginning of the second sentence of the second bullet 

under Section “C” of Attachment G, Guaranty. 

Deleted the following from the fifth line of the second bullet under Section 

“C” of Attachment G, Guaranty: 

“, whether or not recovery may be, or hereafter may become, 

barred by any statute of limitations or otherwise,” 

Inserted the following in the fifth line after “and” of the second bullet under 

Section “C” of Attachment G, Guaranty: 

“, except as provided in the “Permitted Defenses, Contract 
Amendments” clause of this Guaranty,” 

Inserted “or” between “released” and “discharged” and deleted “or 
otherwise affected” from the last line of the second bullet under Section “C” 

of Attachment G, Guaranty. 

Replaced “Project” with “Contract” in thirteen instances throughout 
Attachment G, Guaranty. 

Lowercased “this” and inserted the following before it in the fourth non-
bulleted paragraph under Section C of Attachment G, Guaranty. 

“Except as provided in the “Permitted Defenses; Contract 
Amendments” clause of this Guaranty,” 

Inserted “the following:” at the end of the fourth non-bulleted paragraph 

under Section C of Attachment G, Guaranty 

Put items “a” and “b” of the fourth non-bulleted  paragraph under Section C 

of Attachment Guaranty into list format. 

Deleted the following as the third ultimate sub-bullet under Section C of 

Attachment G, Guaranty. 

“any release of the Contractor from any liability with respect to any 
of the Project Documents; or” 



California High-Speed Train Project RFP No. HSR 11-16 

Page 24 of 160 
Addendum Change Log 

RFP Document: Book 2, Part A, Subpart 1 – Signature Document 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

Inserted “do the following:” at the end of the third paragraph under the 

fourth bullet of Section C, of Attachment G, Guaranty. 

Capitalized sub-bullets to the fourth bullet under Section C of Attachment 

G, Guaranty. 

Deleted “rescission, waiver, amendment or” from before the word 
“modification” from the first line of second sub-bullet in the second set of 

sub-bullets under the fourth bullet under Section C of Attachment G, 
Guaranty.  Also replaced the word “of” after the word “modification” in this 

sub-bullet, with the following: 

“, agreement or stipulation between the Contractor and Authority 
or their respective successors and assigns, with respect to any of 

the Contract Documents or the Guaranteed Obligations;” 

Replaced the following: 

Including but not limited to failure of consideration, breach of 
warranty, payment, statute of frauds, statute of limitations, accord 

and satisfaction and usury” 

With the following at the end of the fourth sub-bullet of the second set of 
sub-bullets to the fourth bullet under Section C of Attachment G, Guaranty: 

“, except as provided in the “Permitted Defenses; Contract 
Amendments” clause of this Guaranty: 

- Any failure to enforce the Guaranteed Obligations or any of the 

terms, covenants or conditions contained in any of the Contract 
Documents or any modification thereof; 

- Any waiver by the Authority of the Guaranteed Obligations that 

is not in writing and signed by the authority‟s authorized 
representative or that is made in the context of a bankruptcy or 

insolvency proceeding in which the Contractor is the debtor, 
unless otherwise specified in said waiver; 

- Any release of the Contractor from liability that is not in writing 

and signed by the Authority‟s authorized representative or that 
is made in the context of a bankruptcy or insolvency 

proceeding in which the Contractor is the debtor, unless 

otherwise specified in said release; or 

Deleted the following from the second line of the fourth sub-bullet of the 
fifth bullet under Section C of Attachment G, Guaranty: 

“, such as nonjudicial foreclosure with respect to any security for 
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the Guaranteed Obligations,” 

Inserted “defense based on” after “Any,” made “statutes” plural, inserted 

“other than State of California statutes” and deleted “affecting Guarantor‟s 
liability hereunder or the enforcement thereof” in the sixth sub-bullet to the 

fifth bullet under Section C of Attachment G, Guaranty. 

Inserted the following after the word “Obligations” to the tenth sub-bullet 
to the fifth bullet under Section C of Attachment G, Guaranty: 

“, unless said release is in writing and signed by the Authority‟s 

authorized representative, provided that no defense may be 

asserted with respect to any release that is made in the context of 
a bankruptcy or insolvency proceeding in which the Contractor is 

the debtor, unless otherwise specified in said release;” 

Inserted the following after the first paragraph of the sixth bullet under 
Section C of Attachment G, Guaranty: 

 “Representations and Warrantees 

Guarantor represents and warrants that:” 

Made the first, second and sixth sub-bullet under the seventh bullet of 

Section C of Attachment G, Guaranty into a fillable form. 

Inserted “, subject only to bankruptcy, insolvency or other similar laws 
affecting creditors‟ rights generally;” in the fourth sub-bullet of the seventh 

bullet under Section C of Attachment G, Guaranty. 

Inserted the following as the last paragraph of the eighth bullet under 

Section C of Attachment G, Guaranty: 

“Any demand/claim under this Guaranty shall be signed by an 

authorized Authority representative, shall state that the Contractor 

is in default under the Contract Documents and shall state the 
nature of such default.” 

Inserted the following as the ninth bullet under Section C of Attachment G, 

Guaranty: 

 “Permitted Defenses; Contract Amendments 

Notwithstanding any other provision of this Guaranty to the contrary: 

a. Guarantor shall be entitled to the benefit of all defenses available to 
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the Contractor under the Contract except: 

i. Those expressly waived in this Guaranty, 

ii. Failure of consideration, lack of authority of the Contractor and 

any other defense to formation of the Contract and 

iii. Defenses available to the Contractor under any federal or state 
law respecting bankruptcy, arrangement, reorganization or 

similar relief of debtors; and  

b. In the event that the Contractor‟s obligations have been changed by 
any modification, agreement or stipulation between the Contractor 

and Authority or their respective successors or assigns, the term 
“Guaranteed Obligations” as used herein shall mean the Guaranteed 

Obligations as so changed, except that the Guaranteed Obligations 

shall be determined without regard to the effect of any such 
modification, agreement or stipulation in the context of a bankruptcy 

or insolvency proceeding in which the Contractor is the debtor, 
unless otherwise specified in the modification, agreement or 

stipulation.” 

Removed section numbering in the form fields at the end of Attachment G, 
Guaranty. 

10 Formatted the beginning two paragraphs of Attachment I, DRB Agreement 

Form in to a fillable form, and removed Section numbering of the fields. 

Inserted “The” at the beginning of the first two paragraphs under Section 

4, Provision of Document to DRB of Attachment I, DRB Agreement Form. 

Updated the signature block to include a field for addresses in Attachment 
I, DRB Agreement Form. 

B.2, Pt A.1, 

Attachment I, 
Page 1, 4, 

and 7 
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1 Replaced “42” with “defined as 54” in the first line of the first paragraph 
under Section 3, Completion Deadlines. 

Replaced “44” with “defined as 56” in the first line of the second paragraph 

under Section 3, Completion Deadlines. 

B.2, Pt A.2, 
Page 2 
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Deleted “For office trailers or spaces provided by the Contractor, t” and 
capitalized “The” at the beginning of the first sentence of the first 

paragraph under Section 5, General Office Requirements for Facilities 
Provided by the Contractor. 

2 Updated the “Requirement” of last row of the table under Section 5.1, Field 

Office for Authority‟s Field Staff with “Sufficient to support the Authority‟s 
computer requirements.” 

B.2, Pt A.2, 

Page 4 

3 Deleted “/Third Party” from after “Utility” in the first bullet under Section 6, 

Provisional Sums. 

Deleted “Hazardous Materials Provisional Sum” as the third bullet under 

Section 6, Provisional Sums. 

Replaced “Use of the Utility/Third Party Provisional Sum is described in the 

“Third Party Entities” clause (Section 49) of the General Provisions” with 

the following as the second paragraph under Section 6, Provisional Sums: 

“To the extent of any available funds in the Utility Provisional Sum, if the 

Contractor is entitled to a Change Order pursuant to the “Inaccuracy 
Increasing the Work” clause (Section 49.1.5.1) of the General Provisions for 

additional costs attributable to the existence of an unidentified 

underground Utility, the Authority may elect, in its sole discretion, to pay 
for said Change Order with funds from the Utility Provisional Sum.” 

Replaced “for any enabling Work that is identified to impact the Project 
right-of-way or limit the freedom of action of the Contractor during 

Construction” after “Owner Directed Change” in the third paragraph under 
Section 6, Provisional Sums, with the following: 

“related to the design and construction of permanent improvements 

necessary as part of any right-of-way acquisition, including but not limited 
to improvements related to maintenance of access for specific property 

and/or grade separations,” 

Inserted the following as the fourth paragraph under Section 6, Provisional 

Sums: 

“If, following achievement of Final Acceptance and resolution of all claims 
and disputes relating to the Work (including all claims and stop notices of 

Subcontractors, laborers and Third Parties relating to the Work), a positive 
balance remains in the Utility Provisional Sum, the balance will be deducted 

from the Utility Provisional Sum and shall be credited to the Authority.  If, 

following achievement of Final Acceptance and resolution of all claims and 
disputes relating to the Work (including all claims and stop notices of 

Subcontractors, laborers and Third Parties relating to the Work), a positive 

B.2, Pt A.2, 

Page 5-6 



California High-Speed Train Project RFP No. HSR 11-16 

Page 28 of 160 
Addendum Change Log 

RFP Document: Book 2, Part A, Subpart 2 – Special Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

balance remains in the Construction Contract Work Provisional Sum, the 
balance will be deducted from the Construction Contract Work Provisional 

Sum and shall be credited to the Authority.” 

4 Replaced “Rail” with “Railroad” in the first line of the first paragraph under 
Section 8, Environment. 

Deleted the following from the second paragraph under Section 8, 
Environment: 

“Furthermore, in response to public input, the Authority and FRA plan to 

release a Revised Draft EIR/Supplemental Draft EIS (DEIR/EIS) for the 
Fresno to Bakersfield HST Project for additional public comment in late 

spring of 2012.” 

Inserted “Merced to Fresno” in the first line, replaced “will consider” with 

“considered” and “identify” with “identified” in the second line, “each High-
Speed Train (HST)” with “the” in the third line, deleted “In spring of 2012,” 

and capitalized “the,” at the beginning of the second sentence then deleted 

“intend to release a” and replaced with “then released the,” and inserted 
“on April 20, 2012” and inserting a period.  Deleted “with” and inserted “On 

May 3, 2012,” before “the Authority Board”; deleted “considering 
certification of” and replaced with “certified” before “the Final EIR/EIS…”, 

and replaced “final decision in” with “adopted the Hybrid Alternative as the 

north/south alignment (excluding the Wye).” At the new sentence 
beginning with “On May 4, 2012” updated from “May 2012”, deleted “along 

with filing of” afterward and inserted “was filed with the State 
Clearinghouse.” Lastly, replaced “is anticipated to issue a” with “issued” 

inserted “its” before “Record of Decision (ROD)” and replaced “in October 
2012 following the Authority Board‟s action” with “on September 18, 2012.” 

afterward. The changes noted above are to the second full paragraph 

under Section 8, Environment. 

Inserted a hard return before “The Fresno…” Replaced “before the end of 

2012” with “in the spring of 2013” and inserted “by June of 2013” at the 
end of the same sentence and inserted the following text before that 

sentence under Section 8, Environment: 

“In response to public input on the Draft Fresno to Bakersfield 
environmental document, the Authority and FRA prepared and on 

July 20, 2012, released a Revised Draft EIR/Supplemental Draft EIS 
(DEIR/EIS) for the Fresno to Bakersfield HST Project for additional 

public comment.  The comment period for the revised DEIR/EIS 

closes on October 20, 2012.” 

Replaced “been working to obtain” with “obtained” in the first line, deleted 

“issuance of” in the second line of the first paragraph under Section 8.1, 

 



California High-Speed Train Project RFP No. HSR 11-16 

Page 29 of 160 
Addenda Change Logs 

 

RFP Document: Book 2, Part A, Subpart 2 – Special Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

Environmental Approvals and Permits. 

Deleted “For the permits, in most instances, a two-step process has been 

adopted, with the first step consisting of” from the beginning of the second 
sentence of the first paragraph under Section 8.1, Environmental Approvals 

and Permits 

Capitalized “the,” inserted “is” after Authority, deleted “programmatic” 
afterward, replaced “and assuming” with “based on” and inserted the 

following parenthetical in the same sentence in the first paragraph under 
Section 8.1 Environmental Approvals and Permits: 

“(with the exception of the Central Valley Flood Protection Board 

encroachment permits, the application for which will require 
submittal of 65 percent design)” 

Deleted “under the programmatic permits” from after “agencies” of the 
third sentence. Then inserted the following before the last sentence of the 

first paragraph under Section 8.1, Environmental Approvals and Permits. 

“when subsequent design results in impacts that are different than 

the permits obtained by the Authority.  It may be the case that an 

Agency may request to review the Contractor‟s design to verify that 
the design is consistent with the permit that was issued to the 

Authority” 

5 Replaced “permit for which it is responsible for providing” with “Authority 
Provided Approval” in the first line of the second paragraph under Section 

8.1, Environmental Approvals and Permits. 

Replaced “by _______ [date to be provided by the Authority]” with “before 

180 days after NTP-1” in the third paragraph under Section 8.1, 
Environmental Approvals and Permits. 

Deleted “and notwithstanding the “Use and Possession Prior to Completion” 

clause (Section 7.15) of the General Terms,” from the second line of the 
first paragraph under Section 9, Warranty. 

Inserted “work performed by or” in the fourth line after “and any” of the 
first paragraph under Section 9, Warranty. 

Inserted the following after the first sentence in the first paragraph under 

Section 9, Warranty: 

“Also excluded from the warranty is performance of security 

services.” 

Inserted the following after “General Provisions” of the last sentence of the 
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first paragraph under Section 9, Warranty: 

“, subject to the “Use and Possession Prior to Completion” clause 

(Section 7.15) of the General Terms, provided that during the 
warranty period the Contractor shall not be responsible for 

rebuilding, repairing and restoring work not performed by 

Contractor-Related Entities.” 

Replaced “two year” with “initial” and “Contractor” with “Contract” in the 

third line of the second paragraph under Section 9, Warranty. 

Inserted “up to” after “The Authority also has” and “initial” after “extend 

the” then the following after “warranty period” in the third sentence of the 

second paragraph under Section 9, Warranty: 

“in one-year increments (up to five additional years) at any time 

before the expiration of any ongoing warranty period by notifying 
the Contractor of (i) its intent to exercise its option to extend the 

warranty, (ii) the length of the extension and (iii) the price of the 
extension” 

Deleted “for each option by one year” at the end of the third sentence of 

the second paragraph under Section 9, Warranty. 

Deleted the following from the end of the second paragraph under Section 

9, Warranty: 

“The warranty option prices are set forth in the Signature 

Document. The Authority will exercise its warranty options, if at all, 

prior to the expiration of the initial two year warranty.” 

Inserted the following at the end of the second paragraph under Section 9, 

Warranty: 

“If the Authority exercises all five one-year warranty extension options, the 

total warranty period will be seven years.” 

6 Replaced “If the Contractor exercises its” with “For each” and inserted 
“”Warranty”” after “under this” and “that the Authority elects to exercise” 

after “clause” and replaced “Extended Warranty Price.  The “Extended 
Warranty Price” shall be” with “Warranty Option Price or” in the first two 

lines of the third paragraph under Section 9, Warranty. 

Replaced “the duration determined by the Authority up to five years” with 
“each one-year extension of the warranty period that the Authority 

exercises (the “Extended Warranty Price”)”after “Signature Document for” 
in the third and fourth line of the third paragraph under Section 9, 

Warranty. 
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Inserted “initially” after “if the Authority”, lowercased “warranty” and 
inserted “initial” after “three years, the” in the fifth line of the third 

paragraph under Section 9, Warranty. 

Inserted the following as the last sentence of the third paragraph under 

Section 9, Warranty: 

“If the Authority subsequently elects to extend the warranty by a 
fourth year, the subsequent Extended Warranty Price shall be the 

Warranty Option 4th Year price.” 

Lowercased “warranty” in the introductory sentence to the bulleted list 

after the third paragraph under Section 9, Warranty. 

Inserted “(not subject to the Authority‟s option to extend the warranty up 
to five years).” to the end of the first bullet under Section 9, Warranty. 

Inserted “thereafter (not subject to the Authority‟s option to extend the 
warranty up to five years)” to the end of the second bullet and deleted 

“from Final Acceptance” under Section 9, Warranty. 

Inserted “through the initial warranty period” after “Final Acceptance” in 

the fifth line of the fifth full paragraph under Section 9, Warranty. 

Inserted the following as the sixth (and last) paragraph under Section 9, 
Warranty: 

“For each option that the Authority exercises, if any, the Contractor 
shall provide to the Authority a letter of credit for the warranty 

period as security in the amount of the Extended Warranty Price, in 

form acceptable to the Authority, prior to the expiration of the 
current warranty period.” 

7 Inserted the following as Section 10 “Insurance”: 

“The Contractor shall procure and maintain, or cause to be maintained, 

insurance as specified in this “Insurance” clauseSpecial Provision Section 

10.  The insurance provided hereunder shall be available for the benefit of 
the Contractor, the Authority and any Indemnified Persons as specified 

herein with respect to covered claims, but shall not be interpreted to relieve 
Contractor of any obligations hereunder.  Unless otherwise specified in the 

Contract, all insurance required hereunder shall be procured from insurance 

or indemnity companies with an A.M. Best and Company rating level of A- 
or better, Class VIII or better and with companies or through sources 

approved by the Authority.  Unless otherwise indicated below, the policies 
shall be kept in force throughout the term of this Contract and warranty 

period(s). 

B.2, Pt A.2, 
Pages 9-16 
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10.1 Minimum Insurance Requirements 

10.1.1 Worker‟s Compensation 

The Contractor and its Subcontractors shall provide Workers‟ Compensation 
insurance as required under California statute including coverage for 

Employer‟s Liability in an amount not less than $2,000,000 per accident.  If 

applicable, the Contractor and its subcontractors shall also provide 
coverage for claims asserted under the Longshoremen‟s and Harbor 

Workers Compensation Act (LHWCA) and the Jones Act, as required. 

10.1.2 Commercial General Liability 

The Contractor and its Subcontractors shall provide Commercial General 

Liability (CGL) coverage, on a primary basis, for bodily injury, property 
damage, personal injury and advertising injury liability written on an 

occurrence form that shall be no less comprehensive and no more 
restrictive than the coverage provided by Insurance Services Office (ISO) 

form CG 00 01 12 04.  The commercial general liability insurance shall 
include, but not be limited to, coverage for liability arising out of: 

i. Fire legal liability (not less than the replacement value of the portion of 

the premises occupied) 

ii. Blanket contractual 

iii. Independent contractors 

iv. Premises operations 

v. Products and completed operations for a minimum of six years 

following Final Completion and  

vi. Work within 50 feet of a railroad 

This coverage shall have an annual minimum limit of $2,000,000 per 
occurrence, $4,000,000 general annual aggregate and $4,000,000 

products/completed operations aggregate.  The Contractor and its 
Subcontractors shall name the Authority and the Indemnified Persons as 

additional insured with respect to liability arising out of the Project, or any 

acts, errors or omissions of any Contractor-Related Entity . 

10.1.3 Automobile Liability Insurance 

The Contractor shall provide excess/umbrella liability insurance with limits 
not less than $200,000,000 which will provide coverage at least as broad as 

the primary coverage set forth herein, including Employer‟s Liability, 

Commercial General Liability, and Automobile Liability, in excess of the 
amounts set forth in Sections 10.1.1, 10.1.2, and 10.1.3 respectively. The 

Contractor shall name the Authority and the Indemnified Persons as 
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additional insured with respect to liability arising out of the Project or any 
acts, errors or omissions of any Contractor-Related Entity.The Contractor 

and its Subcontractors shall provide Automobile Liability insurance in an 
amount not less than $2,000,000 per occurrence combined single limit, 

with the Authority and the Indemnified Persons named as additional 

insureds. 

10.1.4 Excess/Umbrella Liability Insurance 

The Contractor shall provide excess/umbrella liability insurance with limits 
not less than $200,000,000 which will provide coverage at least as broad as 

the primary coverage set forth in this “Insurance” clause (other than this 

“Excess/Umbrella Liability Insurance” clause)herein, including Employer‟s 
Liability, Commercial General Liability, and Automobile Liability, in excess of 

the amounts set forth in this “Insurance” clause (other than this 
“Excess/Umbrella Liability Insurance” clause)Sections 10.1.1, 10.1.2, and 

10.1.3 respectively.  The Contractor shall name the Authority and the 
Indemnified Persons as additional insured with respect to liability arising 

out of the Project or any acts, errors or omissions of any Contractor-

Related Entity. 

10.1.5 Professional Liability Insurance 

The Contractor shall provide, or shall cause to be maintained, professional 
liability coverage with limits not less than $25,000,000 per claim.  The 

professional liability coverage shall protect against any negligent act, error 

or omission arising out of design or engineering activities with respect to 
the Project.  The policy shall have an extended reporting period of not less 

than five years from the date of Final Acceptance of coverage. 

10.1.6 Environmental Liability 

The Contractor shall provide, or cause to be maintained, environmental 
liability coverage on a claims made basis with limits of not less than 

$25,000,000 per claim.  The policy shall include the Authority and the 

Indemnified Persons as additional insured with respect to liability arising 
out of the Project or any acts, errors or omissions of any Contractor-

Related Entity.  The policy shall have a five year extended reporting period 
and cover claims made on and prior to Final Acceptance  and claims made 

after Final Acceptance  but within the extended reporting period. 

10.1.7 Builder's All Risk 

The Contractor shall provide, or cause to be maintained, builder's all risk 

insurance to include the interests of Contractor, its Subcontractors, the 
Authority and the Indemnified Persons, as their respective interests may 

appear. The insurance shall be maintained until Final Acceptance. 
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The policy shall be written on a builder's risk "all risk" form on a 
replacement cost basis including, but not limited to:  

i. Coverage for any ensuing loss from faulty workmanship, 
nonconforming work, materials, omission or deficiency in design or 

specifications 

ii. Coverage against damage or loss caused by earth movement, flood, 
fire, theft, vandalism and malicious mischief and accidental breakdown 

of machinery 

iii. Coverage during operational testing 

iv. Coverage for removal of debris 

v. Coverage for buildings, structures, including temporary structures;  
machinery, equipment, facilities, fixtures and all other property 

constituting a part of the Project 

vi. Transit coverage, including ocean marine coverage (unless insured by 

marine cargo insurance); a “50/50 Clause” and  

vii. Sub-limits sufficient to insure the full replacement value of any key 

equipment item (e.g. specialized crane, specialized rail car, TBM, etc.) 

The policy shall have a minimum policy limit of the “replacement cost 
value” based on “maximum probable loss” for each segment, except for 

earth movement and flood coverage.  In satisfaction of the requirements of 
subsection (vi) above concerning "ocean marine coverage," Contractor may 

obtain separate ocean marine insurance on an "all risk" basis known as 

"Institute Cargo Clauses (A)," including war, riots and strikes, covering all 
materials and equipment associated with the Work at full replacement 

value while in transit, shipment and/or moorage until the date of Final 
Acceptance.  In any policies procured pursuant to this subsection, 

deductibles or self-insured retentions shall be no greater than $100,000 for 
all perils, except for two percent of the segment value for earth movement 

and flood perils. 

10.1.8 Railroad Protective 

If applicable, the Contractor shall provide, or cause to be maintained, any 

coverage as may be required by any railroad as a condition of the railroad's 
consent for entry onto railroad facilities or property.  Such policy shall be 

effective during the period any Work is being performed within 50 feet of 

any railroad right of way. 

10.1.9 Contractor‟s Equipment 

If applicable, the Contractor and its subcontractors shall maintain 
throughout the term of the Contract, Contractor‟s Equipment insurance 
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covering loss or damage to their respective equipment, tools and other 
property.  In the event the Contractor or its Subcontractors choose to self-

insure part or all of their respective equipment, prior written acceptance by 
the Authority shall be obtained. 

10.1.10 Aircraft Liability 

If applicable, the Contractor shall provide, or cause to be maintained, 
Aircraft Liability insurance with a limit of not less than $10,000,000 per 

occurrence in all cases where any aircraft is used on the Project that is 
owned, leased or chartered by any Contractor-Related Entity or its 

subcontractors of any tier protecting against claims for damages resulting 

from such use.  Any aircraft intended for use in performance of the Work, 
the aircraft crew, flight path and altitude, including landing of any aircraft 

on the Project or on any property owned, rented or leased by the Authority 
or the Indemnified Persons shall be subject to review and written 

acceptance by the Authority prior to occurrence of any such usage.  If any 
aircraft are leased or chartered with crew and/or pilot, evidence of non-

owned aircraft liability insurance will be acceptable in lieu of the coverage 

listed above, but must be provided prior to use of the aircraft and in a limit 
of not less than $2,000,000 per passenger seat, including crew.  Such non-

owned aircraft liability insurance shall name the Authority, and the 
Indemnified Persons as additional insured with respect to liability arising 

out of the Project or any acts, errors or omissions of any Contractor-

Related Entity. 

10.1.11 Marine Liability 

If applicable, the Contractor shall provide, or cause to be maintained, 
marine protection and indemnity (P&l) insurance for all liabilities arising out 

of the operation of a watercraft or vessel used on the Project that is 
owned, leased or chartered by any Contractor-Related Entity or its 

subcontractors of any tier. In the event that marine related activities are to 

be performed exclusively by subcontractors, the Contractor shall require 
such subcontractors to satisfy the requirements of this Section 10.1.11, 

Marine Liability.  The policy shall include, but not be limited to coverage for 
bodily injury, illness and/or loss of life to any person or crew member 

(including any and all claims arising pursuant to the Jones Act and claims 

for maintenance and cure), damage to cargo while loading, carrying or 
unloading cargo, damage to piers and docks, pollution liability, and removal 

of wreckage as required by lLaw.  Such coverage shall have limits of not 
less than $10,000,000 per occurrence.  If any watercraft or vessels are 

leased or chartered with crew, evidence of non-owned watercraft liability 

("Charterer's Liability") insurance complying with the requirements of this 
Section 10.1.11, Marine Liability will be acceptable but shall be provided to 

the Authority prior to use of the watercraft or vessel.  The Authority and 
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the Indemnified Persons shall be additional insured with respect to liability 
arising out of the Project or any acts, errors or omissions of any Contractor-

Related Entity. 

10.2 General Insurance Requirements 

10.2.1 Premiums and Deductibles 

The Contractor, and/or its Subcontractors, shall be responsible for payment 
of premiums for all insurance required under this “Insurance” clauseSpecial 

Provision Section 10.  The Contractor further agrees that for each claim, 
suit or action made against insurance provided hereunder, the Contractor, 

and/or its subcontractors shall be solely responsible for all deductibles.  

10.2.2 Subcontractor Insurance Requirements 

The Contractor shall cause each subcontractor to provide and maintain 

such insurance that complies with the requirements of the Contractor in 
circumstances where the subcontractor is not covered by the Contractor-

provided insurance; provided that the Contractor shall have sole 
responsibility for determining the types and limits of coverage required to 

be obtained by Subcontractors (if any), which determination shall be made 

in accordance with reasonable and prudent business practices.  The 
Contractor shall cause each such Subcontractor to include the Authority and 

the Indemnified Persons as additional insured under such subcontractors' 
insurance policies obtained.  The Contractor shall require each such 

Subcontractor to require that its insurers agree to waive any subrogation 

rights the insurers may have against the Authority and the Indemnified 
Persons.  If requested by the Authority, the Contractor shall promptly 

provide certificates of insurance evidencing coverage for each 
Subcontractor.  The Authority shall have the right to contact the 

Subcontractors directly in order to verify the above coverage. 

10.2.3 Endorsements and Waivers 

All insurance policies required to be provided by the Contractor and its 

Subcontractors hereunder shall contain or be endorsed to comply with the 
following provisions, provided that, for the workers' compensation policy, 

only subsection (d)the fourth bullet shall be applicable: 

 For claims covered by the insurance specified herein, all insurance 

coverage shall be primary insurance and non-contributory with respect 

to insurance maintained by the Authority, the Indemnified Persons, and 

their respective members, directors, officers, employees, agents and 
consultants, and shall specify that coverage continues notwithstanding 

the fact that the Contractor has left the Project. Any insurance or self-
insurance beyond that specified in this Contract that is maintained by 

the Contractor, the Authority and the Indemnified Persons, or their 
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members, directors, officers, employees, agents and consultants shall 
be in excess of, and shall not contribute with, the insurance required 

herein. 
 Any liability failure on the part of the Contractor and its subcontractors 

to comply with reporting provisions or other conditions of the policies 

required herein, any breach of warranty, any action or inaction of the 

Contractor and its Subcontractors shall not affect coverage provided to 
the Authority and the Indemnified Persons and their respective 

members, directors, officers, employees, agents and consultants. 
 All insurance to be provided herein shall include a "separation of 

insured" clause and shall apply separately to each insured and 

additional insured against whom a claim is made or suit is brought, 

except with respect to the limits of the insurer's liability.  No policy shall 
contain any provision or exclusion (including a "cross-liability" or similar 

exclusion) that in effect would prevent, bar, or otherwise preclude any 
insured or additional insured under the policy from making a claim that 

would otherwise be covered by such policy on the grounds that the 
claim is brought by an insured or additional insured against an insured 

or additional insured under the policy.  The requirements of this 

subsection do not apply to claims by the Contractor against any of its 
Subcontractors or suppliers or to claims between subcontractors and/or 

suppliers. 
 Each policy shall be endorsed to state that coverage shall not be 

suspended, voided, canceled, modified or reduced in coverage or in 

limits except after 45 days (ten days for non-payment of premium) 

prior written notice by certified mail, return receipt requested, has been 
given to the Authority.  Such endorsement shall not include any 

limitation of liability of the insurer for failure to provide such notice. 
 All endorsements adding additional insured to required policies shall be 

on form CG-20-10 (1985 edition) or an equivalent form and shall 

contain no limitations or exclusions with respect to 
"products/completed operations" coverage.  The coverage shall be 

primary and non-contributory with respect to any other insurance 

maintained by an additional insured. Any insurance or self-insurance 
that is maintained by an additional insured, or their members, 

directors, officers, employees, agents and consultants shall be in excess 
of, and shall not contribute with the insurance required herein. 

The automobile liability insurance policy shall be endorsed to include Motor 

Carrier Act Endorsement-Hazardous materials clean up (MCS-90) or its 
equivalent. 

10.2.4 Waivers of Subrogation 

The Contractor, and the Authority each waives all rights of subrogation 

against each other and the Indemnified Persons, against each of their 
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agents and employees and their respective members, directors, officers, 
employees, agents and consultants for any claims arising out of the 

performance of Work under this Project.  The Contractor shall require all 
subcontractors and any Contractor-Related Entity to provide similar waivers 

in writing each in favor of the Authority and the Indemnified Persons.  The 

waivers required in this subsection do not apply to claims between 
subcontractors and/or subconsultants of the Contractor or those claims 

asserted by the Contractor against any subcontractors and/or suppliers.  
Each policy herein, including, workers' compensation,  shall include a 

waiver of any right of subrogation against the Authority and the 

Indemnified Persons and any other additional insured and their respective 
members, directors, officers, employees, agents and consultants. 

10.2.5 Changes in Requirements 

The Authority shall notify the Contractor in writing of any changes in the 

requirements applicable to insurance required to be provided by the 
Contractor. Except as set forth in this Section 10.2.6, “Changes in 

Requirements” clause, any additional cost from such change shall be paid 

by the Authority and any reduction in cost shall reduce the Contract Price 
pursuant to a Change Order. 

10.2.6 No Recourse 

All costs for insurance shall be considered incidental to and included in 

compensation allowed hereunder and no additional payment will be made 

by the Authority unless expressly specified in Section 10.2.6, Changes in 
Requirements.. 

10.2.7 Support of Indemnifications 

The insurance coverage provided hereunder by the Contractor shall support 

but is not intended to limit the Contractor‟s indemnification obligations 
under the Contract Documents. 

10.2.8 Commercial Unavailability of Required Coverage 

If, through no fault of the Contractor, any of the coverage required in this 
“Insurance” clause (or any of the required terms of such coverage, 

including policy limits) become unavailable or are available only with 
commercially unreasonable premiums, the Authority will consider in good 

faith alternative insurance packages and programs proposed by the 

Contractor, with the goal of reaching agreement on a package providing 
coverage equivalent to that specified herein. 

10.2.9 Authority‟s Right to Remedy Breach by Design-BuilderContractor 

Failure on the part of the Contractor to maintain the insurance as required 

hereunder shall constitute a material breach of the Contract, upon which 
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the Authority may, notwithstanding General Provision 7.12.2, Cure Periods, 
after giving five business days-notice  to the Contractor to correct the 

breach, if not timely cured by the Contractor,  immediately terminate the 
Contract or, at its discretion, procure or renew such insurance and pay any 

and all premiums in connection therewith, with any sums so expended to 

be repaid to the Authority on demand, or at the sole discretion of the 
Authority, offset against funds due the Contractor from the Authority. 

10.2.10 Insurance Proceeds and Prosecution of Claims 

Under certain circumstances, insurance policies required to be provided 

hereunder are intended to provide compensation to the Contractor for costs 

incurred by the Contractor.  The Contractor shall be responsible for 
processing all such claims and shall not be entitled to receive a Change 

Order for any costs, which it could have recovered from the insurer.  The 
Contractor agrees to report timely to the insurer(s) any and all matters, 

which may give rise to an insurance claim and to promptly and diligently 
pursue any and all insurance claims, whether for defense or indemnity or 

both. 

10.2.11 Commencement of Work 

The Contractor shall not commence Work under this Contract until it has 

obtained the insurance required under this “Insurance” clauseSpecial 
Provision Section 10, and has furnished to the Authority certificates of 

insurance evidencing the required coverage as required hereunder, nor 

shall the Contractor allow any subcontractor to commence Work under any 
subcontract until the insurance required of the subcontractor has been 

obtained, evidenced and approved by the Contractor.  Upon request by the 
Authority, the Contractor shall provide the Authority with a certified copy of 

each insurance policy required hereunder. 

10.2.12 Disclaimer 

The Contractor and each subcontractor shall have the responsibility to 

make sure their respective insurance programs fit their particular needs, 
and it is their responsibility to arrange for and secure any insurance 

coverage which they deem advisable, whether or not specified herein.  
Nothing in the Contract shall be construed as limiting in any way the extent 

to which the Contractor may be held responsible for any claims resulting 

from its performance of the work hereunder.  The Contractor‟s obligations 
to procure insurance are separate and independent of its contractual 

defense and indemnity obligations.  The coverage limits set forth in this 
“Insurance” clauseSpecial Provision Section 10 are minimum requirements 

and the Authority does not represent that the minimum coverage and limits 

required hereunder will necessarily be adequate to protect the Contractor. 
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8 Inserted the following as Section 11 “Mobilization”: 

“Mobilization payment shall not exceed a fixed total of 3 percent of the 

Contract Price and may be invoiced in three installments, as follows: 

• 0.5 percent of the Contract Price at NTP-1 +30 days 

• 0.5 percent of the Contract Price when 2.5 percent of the construction 

milestones of the Contract Price are earned 

• 2 percent of the Contract Price when 5 percent of the construction 

milestones of the Contract Price are earned 

Inserted the following as Section 12 “Hazardous Materials”: 

“If the total quantity of either Class I or Class II Hazardous Waste is 

greater than or less than the estimated quantity set forth in the Signature 
Document by more than 25 percent, then either Party may seek an 

equitable adjustment in accordance with the “Changes” clause (Section 17) 
of the General Provisions.” 

Inserted the following as Section 13 “ATC Right-of-Way”: 

“If an approved ATC incorporated in the Proposal requires additional right-

of-way not identified on the ROW Acquisition Plan, the Authority shall 

acquire such additional right-of-way within 24 months after the Contractor 
has submitted to the Authority a written request for such additional right-

of-way.  The request shall identify the additional right-of-way sought, along 
with a justification for its need, and shall include drawings depicting 

proposed geometric designs, construction limits and cross-sections.  The 

Authority shall deduct the cost of such additional right-of-way (cost of 
right-of-way and related Authority services) from any payments otherwise 

owing to the Contractor, or the Authority may elect to invoice the 
Contractor for such costs and the Contractor shall pay such costs within 30 

days after receiving an invoice therefor.  If the Authority fails to provide 
access to any such additional right-of-way within 24 months after receipt of 

the Contractor‟s complete request for such additional right-of-way, then the 

Contractor may seek an equitable adjustment in accordance with the 
“Changes” clause (Section 17) of the General Provisions.” 

B.2, Pt A.2, 
Page 16-17 
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1 Inserted “, Subpart 1” in the title of the cover page. B.2, Pt B.1, 
Cover Page 

2 Inserted “is defined as follows:” and formatted the body of the definition 

with alpha numbering and inserted “”a” and “b” above,” into the first line of 
part “c” of the definition for “Affiliate” under Section 1, Definitions.  

Deleted “Board” from the phrase “DRB Board members” in part “c” of the 
definition for “Affiliate” under Section 1, Definitions. 

Inserted ““Authority Changes” clause (Section 17.1)” as a cross reference in 

the definition for “Authority-Directed Change” under Section 1, Definitions. 

Inserted “are defined as follows:” into the definition of “Authority 

Designated Holiday” and formatted the list of holidays into a bulleted list. 

B.2, Pt B.1, 

Page 1 

3 Inserted the following as a definition for “California High-Speed Train 

Project (CHSTP)” under Section 1, Definitions: 

“Any construction project undertaken by the Authority.” 

Inserted “fully executed by the parties” after “Contract Documents issued” 

and deleted “the Utility/Third Party Provisional Sum and/or” from the 
second line of the definition for “Change Order” under Section 1, 

Definitions. Inserted the following as definitions for “Class I Hazardous 

Waste” and “Class II Hazardous Waste”, respectively, under Section 1, 
Definitions: 

“Soil that is contaminated by Hazardous Material which, under 
Section 66261.3 of Title 22 California Code of Regulations is required 

to be managed pursuant to Chapter 11 of Division 4.5 of Title 22 and 
disposed of in accordance with Title 23 Chapter 15 Division 3 

California Code of Regulations, and which will be disposed of in one 

of the two disposal facilities that will accept the contaminated soil 
and is located closest to the location where the contaminated soil is 

discovered.” 

“Soil that is contaminated by Hazardous Material which, under 

Section 66261.3 of Title 22 California Code of Regulations is required 

to be managed according to Chapter 11 of Division 4.5 of Title 22, 
and qualifies for a variance under Section 66260.210 of Title 22 or 

the Department of Toxic Substance Control has approved an 
application to classify and manage the waste as non-hazardous 

pursuant to Section 66260.200(f) of Title 22, that must be disposed 

in accordance with Title 23 Chapter 15 Division 3 California Code of 
Regulations at one of the three disposal facilities that will accept the 

B.2, Pt B.1, 

Page 2 
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contaminated soil and is located closest to the location where the 
contaminated soil  is discovered.” 

Changed reference from “Section 36” to “Section 2” in the definition for 
“Contract Documents” under Section 1, Definitions. 

 

4 Replaced “Proposer” with “Person” after “The” and added “, as identified in 
the Signature Document” in the definition for “Contractor” under Section 1, 

Definitions. 

Deleted the following definition for “Coordination” under Section 1, 
Definitions: 

“The act or state of coordinating or of being coordinated.” 

Inserted the following as the definition for “Differing Site Conditions” under 

Section 1, Definitions: 

“The meaning set forth in the “GBR-C and Differing Site Conditions” 

clause (Section 22) of the General Provisions.” 

Deleted the following definition for “Employee” from under Section 1, 
Definitions: 

“A person working for the Contractor or any Subcontractor or subconsultant 
of the Contractor who may be directly engaged in the performance of work 

under the Authority‟s Contract. Employee includes any person paid to 

perform work or provide goods or services for the Contractor.” 

Inserted the following definitions for Geotechnical Baseline Report-B (GBR-

B), and Geotechnical Baseline Report-C (GBR-C), respectively, in Section 1, 
Definitions: 

Geotechnical Baseline Report-B (GBR-B) – The meaning set forth in Scope 
of Work Section 1. 

Geotechnical Baseline Report-C (GBR-C) – The meaning set forth in Scope 

of Work Section 1. 

Deleted the following definition for “Grant/Cooperative Agreement” from 

under Section 1, Definitions: 

“Agreement No. FR-HSR-009-10-01-01 and Agreement No. FR-HSR-0037-

11-01-00 between the Authority and the Federal Railroad Administration 

(FRA) providing terms for expenditure of federal funds provided for the 
Project. 

Replaced “the” with “each” after “guarantor of” in the definition for 

B.2, Pt B.1, 
Page 3 

http://dictionary.reference.com/browse/coordinate
http://dictionary.reference.com/browse/coordinate
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“Guarantor” under Section 1, Definitions. 

5 Deleted the following definition for “Interim Guidance” from under Section 

1, Definitions: 

“FRA, High-Speed Intercity Passenger Rail (“HSIPR”) Program; 
Notice, 74 Fed. Reg. 29900 (June 23, 2009).” 

Deleted the following definition for “Lead Engineering Firm” from under 
Section 1, Definitions: 

"The member of the Proposer Team, whether a single entity or a 

joint venture, that is primarily responsible for the design and 
engineering of the Project” 

Deleted the following definition for “Licensed Professional Engineer” from 
under Section 1, Definitions: 

“An engineer licensed in the State pursuant to the Professional 
Engineers Act (Business and Professions Code Section 6700 t seq.) 

B.2, Pt B.1, 

Page 4 

6 Deleted the following definition for “Open Government Laws” from under 

Section 1, Definitions: 

Collectively, the Public Records Act, the Bagley Keene Open 

Meeting Act (Gov. Code Section 11120 et seq.), the Ralph M. 

Brown Act (Gov. Code Section 54959 et. seq.), the Freedom of 
Information Act (5 U.S.C. § 552, as amended by Pub. L. No. 104-

231, 110 Stat. 3048), and other applicable federal open records 
laws. 

Replaced “including” with “and” in the definition for “Person” under Section 
1, Definitions. 

Inserted “of the RFP” in two instances in the definition for “Proposal 

Deadline” under Section 1, Definitions. 

Inserted the following definitions after “Public Records Act” under Section 

1, Definitions: 

“Quality Assurance – All those planned and systematic actions necessary 

to provide adequate confidence to the management that a product or 

service will satisfy given requirements for quality. 

Quality Control – The operational techniques and activities that are used 

to fulfill requirements for quality. 

Quality Management System – The organizational structure, 

responsibilities, procedures, processes and resources for implementing 

B.2, Pt B.1, 

Page 5 
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quality management. 

Quality Manager – Key personnel position responsible for ensuring 

compliance with the quality requirements of the Contract and the 
oversight of the Quality Program and Quality Management System. 

Quality Program – The coordinated execution of applicable Quality 

Assurance and Quality Control plans and activities.” 

Inserted the following as the definition for “Ready for Construction 

Submittals” under Section 1, Definitions: 

“Documents prepared by the Contractor that describe certain portions or 

elements of the Work in sufficient detail to proceed with construction of 

that specific portion or element, including a clear description of the 
scope and limits of the Work designated ready for construction.” 

Inserted the following as the definition for “Retainage” under Section 1, 
Definitions: 

“The meaning set forth in the “Retainage” clause (Section 30.3) of 
the General Provisions.” 

7 Replaced “49 C.F.R. Part 26” with “Title VI” in the first bullet under the 

definition of “Small Business Concern” under Section 1, Definitions. 

Replaced ““Monthly Schedule Updates” Clause (Section DELETED 58.4) of 

the General Provisions” with ““Project Schedule Program and Specification” 

in Book 3.” in the definition for “Total Float” under Section 1, Definitions. 

Deleted “HolidayHolidays” clause (Section 14) of the General Provisions” 

and replaced with “Holiday” in the definition for “Working Day” under 
Section 1, Definitions. 

B.2, Pt B.1, 

Page 7 

8 Replaced “Third Party” with “Master”, deleted “Permits” and replaced 

“(except for Draft Task Orders and executed Task Orders)” with 
“Governmental Approvals” from the sixth listed item under Section 2, Order 

of Precedence. 

Inserted “(except for Draft Task Orders and executed Task Orders)” at the 

end of the twelfth listed item under Section 2, Order of Precedence. 

Deleted “for the contract. In the event” from after “discretion”, inserted 
“the Proposal contains a provision” which replaced “non-appropriation of 

funds results in stoppage of Work, the Contractor agrees to resume 
performance of the Work without any modification to the terms and 

conditions hereof provided”, deleted “an appropriation therefor” after 

“that”, inserted “more restrictive/beneficial to the Authority than is specified 
elsewhere in the Contract Documents, that Proposal provision” which 

B.2, Pt B.1, 

Page 8 
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replaces “approved within 120 days after the start of the fiscal year in 
question. Any such work stoppage” and inserted “take precedence).” after 

“shall”, and deleted “be considered a suspension for convenience under 
Section 39.2 of these General Provisions.  If funds are not appropriated 

before expiration of such 120-day period, the Contract shall be deemed to 

have been terminated for convenience under Section 40.” in the thirteenth 
listed item under Section 2, Order of Precedence. 

Inserted the following after the list of Contract Documents under Section 2, 
Order of Precedence: 

“Alternative Technical Concepts (ATCs) (Section 7.16), 

amendments, and Change Orders will have the priority just above 
the document that is being amended.” 

Deleted “this Section 2, if the Contract is terminated due to non-
appropriation of funds,” from the third paragraph under Section 2, Order of 

Precedence. 

9 Inserted “CCIP or” in the third listed item after “All insurance policies,” 
under section 3.2, Prerequisites for Start of Construction. 

Replaced “Released” with “Ready” and “construction documents” with 
“Construction Submittals” in the fifth listed item under Section 3.2, 

Prerequisites for Start of Construction. 

Inserted the following as the sixth listed item under Section 3.2, 
Prerequisites for Start of Construction: 

The Contractor has submitted to the Authority and the Authority 
has approved a GBR-C. 

Inserted the following at the end of the paragraph under Section 4.1, Key 
Personnel: 

“The Authority in its sole discretion shall have the right to request that any 

key personnel be removed from the Project without recourse by the 
Contractor.  Upon such request, the person or persons named in the 

request shall be immediately removed from the Project and shall not return 
without the written agreement of the Authority.” 

B.2, Pt B.1, 
Page 9 

10 Replaced “ ” with “one-half” in the last line of the paragraph under 

Section 4.3.1, Subletting and Subcontracting Fair Practices Act. 

B.2, Pt B.2, 

Page 10 

11 Replaced “its own employees and of Subcontractors and their employees” 

with “all Contractor-Related Entities” in the third paragraph under Section 

B.2, Pt B.2, 

Page 11 



California High-Speed Train Project RFP No. HSR 11-16 

Page 46 of 160 
Addendum Change Log 

RFP Document: Book 2, Part B, Subpart 1 – General Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

4.3.3, Requirements. 

Deleted “employee” after “Contractor” and inserted “personnel” after “or 

supplier” in the second line of the paragraph under Section 4.4, Removal of 
Contractor Personnel. 

Replaced “may request” with “shall be entitled to” in the third line of the 

paragraph under Section 4.4, Removal of Contractor Personnel. 

Insert “safely,” after “Work” and “and/or” after “properly” in the seventh 

line of the paragraph under Section 4.4, Removal of Contractor Personnel. 

12 Deleted “the” from the title of Section 6, Compliance with Law. 

Replaced “may request” with “shall be entitled to” in the second line of the 

fourth bullet under Section 6, Compliance with Law. 

Inserted the following as the third and fourth paragraphs under Section 6, 

Compliance with Law: 

“If the Contractor observes that portions of the Contract Documents are 

at variance with applicable Laws, the Contractor shall promptly notify 

the Authority in writing.  If the Contractor performs work contrary to 
applicable Laws, the Contractor shall assume full responsibility for the 

Work and shall bear the attributable costs. 
 

The Contractor is subject to Laws pertaining to off-Site Work such as 

utility connections, fire protection systems and encroachment upon 
federal, State, private, city, county or railroad property.” 

B.2, Pt B.2, 
Page 12 

13 Deleted “the substance of this clause, including” from after “insert” in the 
third line of the paragraph under Section 6.7, Notice of Labor Disputes. 

B.2, Pt B.2, 
Page 14 

14 Capitalized “site” in the third bullet and “work” in the fifth bullet under 

Section 7.2, Site Investigation and Conditions Affecting the Work. 

Capitalized “law” in the fourth line of the second paragraph under Section 

7.3, Responsibility of the Contractor for Design. 

B.2, Pt B.2, 

Page 15 

15 Under the second bullet under Section 7.3, Responsibility of the 
Contractor for Design, replaced the following: 

“the contract Documents expressly allow the Contractor to rely on 

such documents under the “Differing Site Conditions” clause 
(Section 22) of the General Provisions.” 

with the following: 

B.2, Pt B.2, 
Page 16 
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“(i) the Contract Documents expressly allow the Contractor to rely 
on Draft Task Orders and (ii) the Contract Documents expressly 

allow the Contractor to rely on the Utility Composite Drawings) or 
any action or forbearance in reliance thereon.  

16 Deleted “called for by this Contract” from the fifth line and replaced “such 

as to require in this construction work” with “that requires” in the 
paragraph under Section 7.4, Notice and Approval of Restricted Designs. 

Replaced “Utilities” with “Utility Owners” in the first line of the paragraph 

under Section 7.5, Coordination with Other Contracts. 

B.2, Pt B.2, 

Page 17 

17 Deleted the following from after second paragraph under Section 7.7, 

Permits, Fees, and Notices: 

“If a change in an Authority-Provided Approval from the draft 

requirement set forth in the Contract has the effect of increasing 

the cost or time of performance of the Work, then the Contractor 

may request an equitable adjustment in accordance with the 
“Changes” clause (Section 17) of the General Provisions. 

In the event of a suspension, termination, interruption, or 

nonrenewal of any Authority-Provided Approval (except for 
modifications to such approvals or any new such approvals 

required to allow the Contractor‟s design concepts to be 
incorporated into the Project), the Contractor may request an 

equitable adjustment in accordance with the “Changes” clause 

(Section 17) of the General Provisions. 

If the Contractor observes that portions of the Contract Documents 

are at variance with applicable Laws, the Contractor shall promptly 
notify the Authority in writing.  If the Contractor performs work 

contrary to applicable Laws, the Contractor shall assume full 
responsibility for the Work and shall bear the attributable costs. 

The Contractor is subject to Laws pertaining to off-Site Work such 

as utility connections, fire protection systems, and encroachment 
upon federal, State, private, city, county or railroad property.” 

B.2, Pt B.2, 

Page 18 

 Inserted “or the Authority‟s assignee” after “Authority” in the third fourth 
line of the paragraph under Section 7.8.1, Subcontractor Warranties, and 

also inserted “or the Authority‟s assignee” in the third and fourth line of the 

paragraph under Section 7.8.1, Subcontractor Warranties at the end of this 
sentence. 

Inserted the following at the end of the last paragraph under Section 7.8.1, 

B.2, Pt B.2, 
Page 19 
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Subcontractor Warranties: 

“Contract if the stated warranty period extends beyond the final 

completion, acceptance, final payment and termination of the Contract.” 

Inserted “in its sole discretion” in the second and third line of the second 

paragraph under Section 7.8.2, Remedy. 

 Replaced “and” with “, including” after “warranties” in line one and inserted 
“that have been assigned to the Contractor,” after “suppliers” in the second 

line of the paragraph under Section 7.8.5, Assignment of Warranty. 

Replaced “Within six months after NTP” with “When the Contractor 
requests Substantial Completion approval” to the beginning of the first 

paragraph under Section 7.8.6, Warranty Service. 

Deleted “and Security” and “Security measures to preserve the integrity of 

the Site;” form the fifth bullet under Section 7.8.6, Warranty Service. 

Inserted “During the warranty period, the Contractor shall comply with the 

Warranty Service Plan” as the last sentence under Section 7.8.6, Warranty 

Service. 

B.2, Pt B.2, 
Page 20 

 Deleted “either the Authority staff or” from after “accommodating”, and 

replaced “representative or both” with “staff” in the first bullet under 

Section 7.9, Office Space Requirements. 

Delete “representative” from after “Authority‟s in the first sub-bullet and 

inserted “the” after “visiting” in the second sub-bullet under Section 7.9, 
Office Space Requirements. 

B.2, Pt B.2, 

Page 21 

 Deleted “‟s representative” from after “Authority” in the first line of the 

paragraph under Section 7.9.1, Joint Inventory and Inspection of Facilities. 

Replaced “substantially” with “substantively” after “reports” in the first 

bullet under Section 7.11, Project Meetings and Progress Reporting. 

B.2, Pt B.2, 

Page 22 

 Replaced “”Assignment” clause (Section1)” with “”Successors and Assigns” 
clause (Section)” in the fifth bullet under Section 7.12 Default. 

B.2, Pt B.2, 
Page 23 

 Replaced “days‟” with “days written” in the second line of the second 
paragraph under Section 7.12.2, Cure Periods 

Replaced “60” with “90” in the last line of the second paragraph under 

Section 7.12.2, Cure Periods. 

B.2, Pt B.2, 
Page 24 
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 Deleted the following from the end of the paragraph under Section 7.13, 
Use and Possession Prior to Completion: 

“…Section 61.12. If prior possession or use by the Authority delays the 
progress of the Work or causes additional expense to the Contractor, an 

equitable adjustment shall be made in the Contract Price or the time of 

completion, and the Contract shall be modified in writing accordingly.” 

Inserted the following as the second bullet under the first paragraph under 

Section 7.14.1, Substantial Completion: 

“The Contractor has delivered to the Authority the close-out report as 

provided in the “Reporting” clause (Section 44.4) of the General 

Provisions;” 

B.2, Pt B.2, 
Page 26 

 Inserted the following at the end of the last paragraph under Section 

7.14.1, Substantial Completion: 

“Substantial Completion shall be deemed to have occurred as of the date of 

the Certificate of Substantial Completion.” 

Inserted the following as the fifth bullet point after the first paragraph 
under Section 7.14.2, Final Acceptance: 

“The Contractor has submitted to the Authority the long-term 
environmental compliance plan as provided in the “Pre-Construction 

Activities” clause (Section 42.2) of the General Provisions;” 

B.2, Pt B.2, 

Page 27 

 Inserted the following at the end of the second to last paragraph under 
Section 7.14.2, Final Acceptance: 

“Final Acceptance shall be deemed to have occurred as of the date of the 
Certificate of Final Acceptance.” 

Lowercased “date” in the last line of the paragraph under Section 7.14.3, 

Passage of Title. 

Replaced “may request” with “shall be entitled to” at the end of the second 

line of the first paragraph under Section 7.15, Force Majeure. 

B.2, Pt B.2, 
Page 28 

 Inserted “The term” and put “Force Majeure” in quotations in the sentence 
preceding the second bulleted list under Section 7.15, Force Majeure. 

Inserted the following as a replacement for Section 8, Not Used: 

8. Submittal Requirements 

8.1 General Requirements 

B.2, Pt B.2, 
Page 29-32 
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Unless as otherwise provided, the Contractor shall submit all required 
Contract submittals to the Authority for review as required by the various 

sections of the Contract.  Submittals shall not include changes to the scope 
of work and review responses and/or comments are not an authorization 

for changes in the work.  All proposed or requested changes in scope shall 

be submitted in accordance with the “Changes” clause (Section 17). 

 All technical contract submittals shall be submitted to the Authority in 

accordance with the requirements specified in Book 3, Part B, Subpart 1, 
“Verification, Validation and Self-Certification” requirements. 

For non-technical or management related Contract submittals from the 

Contractor, including but not limited to the following, the V&V Self 
Certification process is optional: 

 Progress reports 

 Quality Program and Quality Management System plans  

 Safety & Security Plans (SSHASP, SSSP) 

For schedule submittal requirements, see Book 3, Part B, Subpart 8: Cost 

and Scheduling Controls Program. 

The Contractor‟s Quality Manager shall perform an independent review of 

each and every Contract Submittal and shall certify in writing that the 
submittal is complete and in full compliance with the Contract 

requirements.   Failure to provide the required certification will cause the 
Submittal to be rejected.This requirement is independent of and in addition 

to the V&V Self Certification process. 

For those submittals requiring Authority approval, the Authority will review 
and issue a response for each submittal with one of the following submittal 

review dispositions; 

 Approved 

 Approved with comments 

 Rejected with comments 

If any Contract submittal receives an “Approved with comments” 
disposition, the Contractor shall address those comments and notify the 

Authority how it addressed those comments, in writing within 14 days after 
receipt of the Authority‟s response, but is not required to resubmit the 

underlying documents.  

If any Contract submittal receives a response of “Rejected with comments,” 
the Contractor shall address those comments and resubmit the entire 



California High-Speed Train Project RFP No. HSR 11-16 

Page 51 of 160 
Submittal Requirements 

 

RFP Document: Book 2, Part B, Subpart 1 – General Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

submittal within 14 days of receipt of the Authority‟s response. 

For Contract submittals that do not require Authority approval, each 

submittal shall be submitted to the Authority.  Upon review, the Authority 
will issue a response for each submittal with one of the following submittal 

review dispositions; 

 Statement of No Objection (SONO) 

 SONO with comments 

 Statement of Objection (SOO) with comments   

This review and SONO process does not represent a hold point and the 
Contractor may proceed at its own risk. 

If any Contract submittal receives a disposition of “SONO with comments,” 

the Contractor shall address those comments and notify the Authority in 
writing with how it addressed those comments, within 14 days after receipt 

of the Authority‟s response, but is not required to resubmit the underlying 
documents.  

If any Contract submittal receives a response of “SOO with comments,” the 

Contractor shall address those comments and resubmit the entire submittal 
within 14 days of receipt of the Authority‟s response. 

Construction Phase submittals are those submittals that will typically be 
required by the Construction Specifications and do not require submittal to 

the Authority. Such submittals shall be submitted, unless noted otherwise in 
accordance with the Standard Specifications and as described in the Scope 

of Work (Book 2, Part C). The Contractor shall provide access to the 

Authority for the review and audit of these submittals.  The Contractor shall 
provide copies of these submittals to the Authority upon request.  

Supplemental, supporting information to any submittal under review may 
be requested by the Authority. The Contractor shall supply such information 

in the form and within the timeframe requested by the Authority.  The 

Contractor shall not be entitled to any increase in Contract Price or 
extension of time for producing the said supporting information and such 

additional time as required by the Authority to complete the review 
process. 

The Authority may require the Contractor to re‐submit any submittal for 

review where the information submitted is considered by the Authority in its 
sole discretion insufficient to conduct a proper review or actions arising 

from the review require significant revisions. 

The time and cost impacts of re‐submissions or revisions arising from the 
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reviews and caused by the submittal‟s non‐compliance with the Contract 

requirements or inadequacy in completeness of the submittal, including the 
time taken for the Authority to review the revisions, shall be at the 

Contractor‟s sole expense. 

8.2 Specific Requirements 

The following table contains quantities for any submittals that may be 
submitted to the Authority as called for in the Contract. 

Table 1: Document Submittals Types and Quantities 

Submittal Types1 

Submit 3 DVDs of each electronic submittal 

Hard copies PDF 
Microsoft 
Word2 

CADD 
(DGN)3 

Drawings (1 full/5 half size) 6 x  x 

Specifications 6 x x  

Reports 6 x   

Calculations 3 x   

Other Documents 6 x x  

Construction-Phase Submittals (if 
required) 

    

Shop drawings 34    

Manufacturer standard schematic 
drawings 

6    

Contractor‟s or manufacturer‟s 

engineer calculations 

3    

Manufacturer‟s standard data, 
including installation and application 

instructions 

6    

Inspection reports, test reports, and 

certificates of compliance 

6    

Samples (3 each) Not Applicable 
(N/A) 

   

1. Specifications Ready-for-Construction and As-Built submittals shall be 
signed and sealed.  Drawings Ready-for-Construction and As-Built 

submittals shall be signed and sealed in accordance with the Plans 
Preparation Manual. 

2. Submit Microsoft Word files for Ready-for-Construction and As-Built 

submittals only. 
3. Submit CADD files in accordance with CADD Manual and Plans 
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Preparation Manual. 
4. Submit full-size prints on bond paper of shop drawings. 

Replaced “the” with “no” and “or its employees” with “-Related Entity” and 

deleted “not” from the third line of the first paragraph under Section 9, 
Interest of Public Officials. 

 Section 11, previously entitled “Insurance” was renamed as “Not Used” and 

the following thereunder is deleted from the General Provisions: 

“The Contractor will provide at its expense certain insurance coverage for 

the Authority, Indemnified Persons, Contractor and eligible Subcontractors 
as required, in the form of a Contractor Controlled Insurance Program 

(CCIP). The Contractor will include the Indemnified Persons as additional 

insureds for insurance as required in order to meet the requirements of the 
Authority‟s agreements with the Indemnified Persons. In addition to any 

insurance provided by the Contractor, Contractor shall also be responsible 
for ensuring that Subcontractors provide certain other insurance, as 

specified herein. 

Unless otherwise specified in the Contract, all insurance required hereunder 
shall be procured from insurance companies with an A.M. Best and 

Company rating level of A- or better, Class VIII or better and with 
companies or through sources approved by the California State Insurance 

Commissioner. 

Unless otherwise indicated below, the policies shall be kept in force from 

the date of execution of the Contract until the date of Final Acceptance by 

the Authority. 

The Authority, at its sole discretion, may elect to provide certain insurance 

coverage on behalf of the Contractor and selected Subcontractors through 
an Owner Controlled Insurance Program (OCIP). Such coverage to be 

included in the OCIP shall include, but not be limited to, Worker‟s 

Compensation and Employer‟s Liability, Commercial General Liability , 
Excess/Umbrella Liability, Environmental  

Liability, Professional Liability, Builders Risk, Marine Cargo and Railroad 
Protective Liability insurance. Should Authority chose to provide any or all 

such coverage through an OCIP, a change order will be issued accordingly. 

11.1 Insurance Provided by the Contractor 

Contractor shall procure, maintain and pay premiums for the insurance 

coverage described in Sections 11.2 and 11.3 below for the benefit of 
Authority, Indemnified Persons, Contractor and Subcontractors as described 

herein. No other type of insurance and no higher limits than those set forth 

B.2, Pt B.1, 

Page 33 
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in Sections 11.2 and 11.3 will be furnished by the Authority. The insurance 
described in Section 11.2 will not apply with respect to any Subcontractor 

who is not an Accepted Subcontractor in accordance with Section 11.4. 

With respect to the policies described in Sections 11.2 and 11.3 hereof: (a) 

the Contractor shall be responsible for payment of premiums and (b) the 

Contractor shall be solely responsible for all deductibles for each claim, suit 
or action made against such policies, with respect to all matters for which 

the Contractor is responsible hereunder. 

Any summaries of coverage to be provided by the Contractor hereunder are 

not insurance policies. Whenever there is a conflict between a description 

of coverage and the actual insurance provided under a given policy, the 
insurance policy provisions control. Contractor and each Subcontractor 

should review the insurance policies themselves to assure that the 
coverage provided is adequate to meet their needs. Upon written request, 

Contractor shall provide Authority with certified copies of Contractor‟s or 
Subcontractor‟s insurance policies required herein. 

11.2 CCIP Coverage 

The following coverages shall be provided under the CCIP. 

11.2.1 Workers' Compensation 

The Contractor shall provide Workers‟ Compensation insurance as required 
by California law, including coverage for Employer‟s Liability in an amount 

not less than $2,000,000 per accident. If applicable, the Contractor shall 

also provide coverage for claims asserted under the Longshoremen‟s and 
Harbor Workers Compensation Act (LHWCA) and the Jones Act, as 

required. The Contractor and Subcontractors shall be a named insured on 
these policies. 

11.2.2 Commercial General Liability 

The Contractor shall provide Commercial General Liability (CGL) coverage, 

on a primary basis, for bodily injury, property damage, personal injury and 

advertising injury liability written on an occurrence form that shall be no 
less comprehensive and no more restrictive than the coverage provided by 

Insurance Services Office (ISO) form CG 00 01 12 04. 

The Commercial General Liability insurance shall include, but not be limited 

to, coverage for liability arising out of: (i) fire legal liability (not less than 

the replacement value of the portion of the premises occupied); (ii) blanket 
contractual; (iii) independent contractors; (iv) premises operations; (v) 

products and completed operations for a minimum of five years following 
Final Acceptance by the Authority; and (vi) work within 50 feet of a 

railroad. 
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This coverage shall have an annual minimum limit of $2,000,000 per 
occurrence, $4,000,000 general annual aggregate and $4,000,000 

products/completed operations aggregate. 

The Contractor shall be the first named insured and the Authority and 

Subcontractors shall be additional named insureds. Each of the Indemnified 

Persons shall be an additional insured with respect to liability arising out of 
the Project for any acts, errors or omissions of any insured party occurring 

on the Site. 

11.2.3 Environmental Liability 

The Contractor shall provide environmental liability coverage on a claims 

made basis with limits of not less than $25,000,000 per claim and 
aggregate . The policy shall have a deductible of not less than $250,000 

per claim. The policy shall include as named insured the Authority, the 
Contractor and Subcontractors (including design subconsultants) at any tier 

performing Work for which such coverage is appropriate. The remaining 
Indemnified Persons shall be additional insureds with respect to liability 

arising out of the Project or any acts, errors or omissions of any Contractor-

Related Entity, whether occurring on or off of the Site. The policy shall have 
a five year extended reporting period and cover claims made on and prior 

to Final Acceptance by the Authority and claims made after Final 
Acceptance by the Authority but within the extended reporting period. 

11.2.4 Excess/Umbrella Liability Insurance 

The Contractor shall provide excess/umbrella liability insurance with limits 
not less than $200,000,000, which will provide coverage at least as broad 

as the primary coverage set forth herein, including Employer‟s Liability, 
Commercial General Liability, and if applicable, Automobile Liability on the 

Contractor‟s and Subcontractor‟s project vehicles, in excess of the amounts 
set forth in Sections 11.2 (Employer‟s Liability) and 11.2.2, respectively. 

The Contractor shall be the first named insured. The Authority and 

Subcontractor shall be additional named insureds, and the Indemnified 
Persons shall be additional insureds with respect to liability arising out of 

the Project or any acts, errors or omissions of any Contractor-Related Entity 
for claims occurring on the Site. 

11.2.5 Professional Liability Insurance 

The Contractor shall provide, or cause to be provided, professional liability 
coverage with limits not less than $25,000,000 per claim and in the 

aggregate. The professional liability coverage shall protect against any 
negligent act, error or omission arising out of design or engineering 

activities with respect to the Project. The policy shall be a Project-specific 

policy, shall have a retroactive date no later than the date of 
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commencement of final design for any aspect or the Project, and shall 
remain in place through the date of Final Acceptance by the Authority. The 

policy shall have an extended reporting period of not less than five years 
from the date of Final Acceptance by the Authority of coverage. The 

coverage shall include as insureds the contractor and design subconsultants 

at any tier. The policy shall include an endorsement providing the Authority 
with vicarious liability coverage. The policy shall have a deductible of not 

less than $250,000 per claim. This policy may be in excess of the coverage 
provided for claims, which may also be covered pursuant to the Commercial 

General Liability policy required above. The coverage shall also include an 

indemnity endorsement to provide coverage for the Indemnified Persons 
for liability arising out of the activities or any act, error, or omission of any 

Contractor-Related Entity providing professional services hereunder. 

11.2.6 Builder's Risk 

The Contractor shall procure and maintain builder's risk insurance to 
include the interests of the Authority, the Contractor, all Subcontractors 

(excluding those solely responsible for design Work) at any tier, and the 

Indemnified Persons, as their respective interests may appear. The 
insurance shall be maintained until the date of Final Acceptance by the 

Authority. 

11.2.6.1 Minimum Scope 

The policy shall be written on a builder's risk "all risk" form on a 

replacement cost basis including, but not limited to: (i) coverage for any 
ensuing loss from faulty workmanship, nonconforming Work, materials, 

omission or deficiency in design or specifications; (ii) coverage against 
damage or loss caused by earth movement, flood, fire, theft, vandalism and 

malicious mischief and accidental breakdown of machinery; (iii) coverage 
during operational testing; (iv) coverage for removal of debris;(v) coverage 

for buildings, structures, including temporary structures; machinery, 

equipment, facilities, fixtures and all other property constituting a part of 
the Project; (vi) transit coverage, including ocean marine coverage (unless 

insured by the supplier); a “50/50 Clause”; and (vii) sub-limits sufficient to 
insure the full replacement value of any key equipment. 

11.2.6.2 Minimum Policy Limits 

The policy shall have a minimum policy limit of the “replacement cost 
value” based on “maximum probable loss” for each segment, except for 

earth movement and flood coverage. 

In satisfaction of the requirements of subsection (vi) above concerning 

"ocean marine coverage," the Contractor may obtain separate ocean 

marine insurance on an "all risk" basis known as "Institute Cargo Clauses 
(A)," including war, riots and strikes, covering all materials and equipment 
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associated with the Work at full replacement value while in transit, 
shipment and/or moorage until the date of Final Acceptance by the 

Authority.. 

In any policies procured pursuant to this subsection, deductibles or self-

insured retentions for earth movement and flood shall be no greater than 

five percent of the total value of each insured unit at the time of loss, and 
deductibles or self-insured retentions for all other perils shall not exceed 

$100,000. Such deductibles or self-insured retentions shall be the 
responsibility of the Contractor. 

11.2.7 Railroad Protective 

The Contractor, on behalf of the Authority, Contractor, Subcontractors and 
Indemnified Persons, shall provide any coverage as may be required by any 

railroad as a condition of the railroad's consent for entry onto railroad 
facilities or property. Said policy shall be effective during the period any 

Work is being performed within 50 feet of any railroad right of way. 

11.3 Accepted Subcontractors 

With respect to the CCIP policies, subject to the exceptions below, each 

Subcontractor whose contract amount is projected to equal or exceed 
$50,000 for work performed on site d shall be eligible for coverage and 

shall become an Accepted Subcontractor and provided the insurance 
coverage described in Section 11.2 following enrollment, unless Contractor 

gives Subcontractor written notice, as soon as is practicable after the 

receipt of the necessary enrollment information that the Subcontractor is 
not acceptable for inclusion in the CCIP. A Subcontractor whose 

Subcontract amount is projected to be less than $50,000 shall not be an 
Accepted Subcontractor unless Contractor specifically determines by written 

notice to such Subcontractor they are to be an Accepted Subcontractor. In 
addition, the following Subcontractors will not be considered Accepted 

Subcontractors and will not be covered by the insurance coverage 

described in Section 11.2: 

• Vendors, suppliers, material dealers, tower crane riggers, truckers, 

haulers, drivers, and others who merely sell, transport, pickup, deliver, or 
carry materials, personnel, parts, equipment, or other items or persons to 

or from the project work sites;  

 

• Subcontractors performing hazardous materials remediation, removal 

and/or transport; 

• Architects, surveyors, engineers, construction managers and soil testing 

engineers; and 
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• Subcontractors that do not perform any actual labor on the Project site or 
who have only incidental operations at the Project site, such as supervisory 

personnel, vendor representatives, or technical consultants. 

11.4 Obligations of Contractor and Accepted Subcontractors 

The Authority, Contractor and each Accepted Subcontractor shall not 

violate or knowingly permit to be violated any conditions of the policies of 
insurance which have been furnished by Contractor. 

The Authority, Contractor and each Accepted Subcontractor shall fully 
cooperate with and assist the insurers and their representatives with 

respect to: 

• Compliance with Authority's and/or Contractor‟s safety rules, procedures, 
policies and administration as outlined in the CCIP Manual (including the 

claims procedures contained therein); 

• Provision of necessary contract, operations and insurance information; 

• Immediately notifying the Contractor's insurance administrator of all 
Subcontracts upon award; 

• Maintenance and provision of certified monthly payroll records and other 

records as necessary for determination of premium; 

• Cooperation with any insurance company or insurance administrator with 

respect to request for claims, contract amounts, payrolls or other 
information required under the program; 

• Immediately notifying the Authority that any Contractor or Subcontractor 

provided coverage has been canceled, materially changed, or not been 
renewed; 

• Submitting to Contractor's insurance representative information to 
facilitate the final insurance audit as required by the CCIP Manual. 

• Completing the following administrative forms within the time frames 
specified: 

- Notice of Subcontract award upon execution of the Subcontract; 

- CCIP Enrollment Form, upon execution of a Subcontract; 

- Monthly Payroll Record, within 10 days after the last day of each month; 

- Letter of authorization to obtain experience modification information; 

- Notice of Completion - Upon completing all construction Work required as 

a condition to Final Acceptance. 
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• Completed forms will be sent to the Contractor's CCIP administrator: 

Upon receipt of properly completed copies of the CCIP Enrollment Form, 

Contractor's insurance representative will arrange for and send to The 
Authority, Contractor, or the Accepted Subcontractor, as applicable, the 

following: 

- Certificates of Insurance evidencing the policies procured by the 
Contractor; 

- The Workers' Compensation & Employers' Liability policy issued in the 
name of the Contractor or the Accepted Subcontractor upon receipt from 

the insurance carrier; and 

- Copies of the other policies procured by the Contractor or its 
Subcontractor, upon request. 

11.5 Termination/Modification of Authority Provided Insurance Coverage 

In the event any of the insurance coverages described in Section 11.2 is 

modified, canceled or becomes unavailable during the period in which 
Authority is required to maintain such insurance under this Contract, 

Authority will give Contractor and each Accepted Subcontractor 30 days' 

prior written notice of such modification, cancellation or unavailability. In 
the event any of the insurance coverage described in Section 11.3 is 

modified, canceled or becomes unavailable during the period in which 
Authority is required to maintain such insurance under this Contract, 

Authority will give Contractor 30 days' prior written notice of such 

modification, cancellation or unavailability. In the event of such 
cancellation, Authority will, at its sole option and at least 30 days prior to 

the effective date of cancellation: 

• Procure alternate comparable insurance coverage for the policy or policies 

canceled; or 

• Require Contractor and each Accepted Subcontractor to procure and 

maintain insurance coverage for the policy or policies canceled, to the 

extent commercially available, with limits or exclusions corresponding to the 
limits and exclusions set forth in Section 11.2 or 11.3 (or as agreed) for the 

policy or policies canceled. Any such policies procured by Contractor shall 
conform to the general conditions described in Section 11.2 or 11.3, as 

applicable. Authority will reimburse Contractor or the Accepted 

Subcontractors for the reasonable net premiums for insurance coverage 
procured to replace those coverage previously provided to Authority. 

11.6 Insurance To Be Provided by Contractor and Subcontractors 

Contractor and Subcontractors shall provide insurance as specified in 
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Sections 11.8 and 11.9 hereof. Except as otherwise specified, all such 
insurance shall be on an occurrence basis and not on a claims made basis. 

The Contractor shall provide certificates of insurance for the above 
coverage to the Authority within thirty (30) days of issuance of the Notice 

to Proceed and thereafter not less than thirty (30) days prior to the 

expiration of each required coverage. Upon request by the Authority, the 
Contractor shall provide the Authority with a copy of each policy. 

11.7 Other Insurance To Be Provided by Contractor and Accepted 
Subcontractors for Off-Site Work 

11.7.1 Commercial General Liability Insurance 

The Contractor and Accepted Subcontractors shall maintain throughout the 
term of the Contract Commercial General Liability insurance for any Work 

not performed on-site, with the Authority and the Indemnified Persons 
named as additional insureds. This insurance shall also cover any 

employees coming on the Site after Final Acceptance. The following limits 
shall apply: 

• $2,000,000 bodily injury/property damage each occurrence 

• $4,000,000 products/completed operations aggregate 

• $4,000,000 general aggregate 

• $2,000,000 personal injury 

11.7.2 Workers‟ Compensation/Employer‟s Liability Insurance for Off-Site 

Work 

The Contractor and Accepted Subcontractors shall maintain throughout the 
term of the Contract Workers‟ Compensation/Employer‟s Liability insurance 

for any Work performed away from the Site. This insurance shall also cover 
any employees coming on the Site after Final Acceptance. This insurance 

shall include: 

• Workers‟ Compensation (coverage A) with statutory limits in accordance 

with the laws of the state where the Work is performed; 

• Employer‟s Liability (Coverage B) with minimum limits of $1,000,000 per 
accident; 

• Sixty (60) day notice of cancellation clause; and 

• All states endorsement 

11.7.3 Automobile Liability Insurance 

The Contractor and Accepted Subcontractors shall maintain throughout the 
term of the Contract Automobile Liability insurance for claims of bodily 
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injury and property damage arising from the use of owned, non-owned and 
hired vehicles with a limit of not less than $2,000,000 per occurrence 

combined single limit, with the Authority and the Indemnified Persons 
named as additional insureds. 

11.7.4 Excess/Umbrella Liability Insurance 

The Contractor and Accepted Subcontractors shall maintain throughout the 
term of the Contract Excess/Umbrella Liability insurance in an amount of 

not less than $20,000,000 per occurrence excess of all other coverages, 
and in a form at least as broad in coverage as the underlying policy. The 

Contractor shall have sole responsibility for determining whether to require 

Excess/Umbrella Liability insurance to be provided by SBE Subcontractors, 
and the amount of any such coverage required, which determination shall 

be made in accordance with reasonable and prudent business practices. 

11.7.5 Contractor‟s Equipment Insurance 

If applicable, the Contractor and Accepted Subcontractors shall maintain 
throughout the term of the Contract Contractor‟s Equipment insurance 

covering loss or damage to their respective equipment, tools and other 

property. In the event Contractor or any Subcontractor chooses to self-
insure part or all of their respective equipment, prior written approval by 

the Authority must be obtained. 

11.7.6 Aircraft Liability 

The Contractor and Accepted Subcontractors shall, if applicable, maintain or 

cause to be maintained Aircraft Liability insurance with a limit of not less 
than $10,000,000 per occurrence, in all cases where any aircraft is used on 

the Project that is owned, leased or chartered by any Contractor-Related 
Entity, protecting against claims for damages resulting from such use. Any 

aircraft intended for use in performance of the Work, the aircraft crew, 
flight path and altitude, including landing of any aircraft on the Site or on 

any property owned, rented or leased by the Authority shall be subject to 

review and written acceptance by the Authority prior to occurrence of any 
such usage. If any aircraft are leased or chartered with crew and/or pilot, 

evidence of non-owned aircraft liability insurance will be acceptable in lieu 
of the coverage listed above, but must be provided prior to use of the 

aircraft and in a limit of not less than $2,000,000 per passenger seat, 

including crew. Such non-owned aircraft liability insurance shall name the 
Authority, Contractor and the Indemnified Persons as additional insured 

with respect to liability arising out of the Project or any acts, errors or 
omissions of any insured party, whether occurring on or off the Site. 

11.7.7 Marine Liability 

The Contractor and Accepted Subcontractors, shall, if applicable, maintain, 
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or cause to be maintained, marine protection and indemnity (P&I) 
insurance for all liabilities arising out of the operation of a watercraft or 

vessel used on the Project that is owned, leased or chartered by any 
Contractor-Related Entity. In the event that marine related activities are to 

be performed exclusively by Subcontractors, the Contractor shall require 

such Subcontractors to satisfy the requirements of this Section 11.8.7. The 
policy shall include, but not be limited to, coverage for bodily injury, illness 

and/or loss of life to any person or crew member (including any and all 
claims arising pursuant to the Jones Act and claims for maintenance and 

cure), damage to cargo while loading, carrying or unloading cargo, damage 

to piers and docks, pollution liability, and removal of wreckage as required 
by law. Such coverage shall have limits of not less than $10,000,000 per 

occurrence and shall be required in all cases where any watercraft or vessel 
is used on the Project that is owned, leased or chartered by any 

Contractor-Related Entity. If any watercraft or vessels are leased or 
chartered with crew, evidence of non-owned watercraft liability 

("Charterer's Liability") insurance complying with the requirements of this 

Section 11.8.7 will be acceptable but must be provided to the Authority 
prior to use of the watercraft or vessel. The Authority and the Indemnified 

Persons shall be additional insured with respect to liability arising out of the 
Project or any acts, errors or omissions of any insured party, whether 

occurring on or off the Site. 

11.8 Insurance Requirements of Ineligible Subcontractors 

The Contractor shall cause each Subcontractor not eligible for CCIP 

coverage to provide and maintain insurance that complies with the 
requirements for Contractor-provided insurance in circumstances where the 

Subcontractor is not covered by insurance provided by the Contractor 
hereunder; provided that the Contractor shall have sole responsibility for 

determining the limits of coverage required to be obtained by 

Subcontractors (if any), which determination shall be made in accordance 
with reasonable and prudent business practices. The Contractor shall cause 

each such Subcontractor to include the Authority and each of the 
Indemnified Persons as additional insureds under such Subcontractors' 

insurance policies obtained pursuant to the requirements set forth herein. 

The Contractor shall require each such Subcontractor to require that its 
insurer agree to waive any subrogation rights the insurers may have 

against the Authority and the Indemnified Persons. If requested by the 
Authority the Contractor shall promptly provide certificates of insurance 

evidencing coverage for each Subcontractor. The Authority shall have the 

right to contact the Subcontractors directly in order to verify the above 
coverage. 

11.9 General Insurance Requirements 
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11.9.1 Endorsements and Waivers 

All insurance policies required to be provided by the Contractor and 

Subcontractors hereunder shall contain or be endorsed to comply with the 
following provisions, provided that, for the Workers' Compensation policy, 

only subsection (d) shall be applicable: 

• All such coverage shall be primary insurance, and shall specify that 
coverage continues notwithstanding the fact that the Contractor has left 

the Site. Any insurance or self-insurance beyond that specified in this 
Contract that is maintained by an insured, additional insured, or their 

respective members, directors, officers, employees, agents and consultants 

shall be in excess of, and shall not contribute with, the insurance required 
herein. 

• Any liability failure on the part of a named insured to comply with 
reporting provisions or other conditions of the policies, any breach of 

warranty, any action or inaction of a named insured or others, any 
foreclosure relating to the Project or any change in ownership of all or any 

portion of the Project shall not affect coverage provided to the other 

insureds or additional insureds (and their respective members, directors, 
officers, employees, agents and consultants). 

• All insurance to be provided herein shall include a "separation of insured" 
clause and shall apply separately to each insured and additional insured 

against whom a claim is made or suit is brought, except with respect to the 

limits of the insurer's liability. No policy shall contain any provision or 
exclusion (including a "cross-liability" or similar exclusion) that in effect 

would prevent, bar, or otherwise preclude any insured or additional insured 
under the policy from making a claim that would otherwise be covered by 

such policy on the grounds that the claim is brought by an insured or 
additional insured against an insured or additional insured under the policy. 

The requirements of this subsection do not apply to claims by the 

Contractor against any of its Subcontractors or suppliers or to claims 
between Subcontractors and/or suppliers. 

• Each policy shall be endorsed to state that coverage shall not be 
suspended, voided, canceled, modified or reduced in coverage or in limits 

except after 45 days (ten (10) days for non-payment of premium) actual 

prior written notice by certified mail, return receipt requested, has been 
given to the Authority. Such endorsement shall not include any limitation of 

liability of the insurer for failure to provide such notice. 

• All endorsements adding additional insured to required policies shall be on 

form CG-20-10 (1985 edition) or an equivalent form and shall contain no 

limitations or exclusions with respect to "products/completed operations" 
coverage. The coverage shall be primary and non-contributory with respect 
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to any other insurance maintained by the additional insured. Any insurance 
or self-insurance that is maintained by an additional insured, or their 

members, directors, officers, employees, agents and consultants shall be in 
excess of, and shall not contribute with, the insurance required herein. 

• The automobile liability insurance policy shall be endorsed to include 

Motor Carrier Act Endorsement-Hazardous materials clean up (MCS-90) or 
its equivalent. 

11.9.2 Waivers of Subrogation 

The Contractor and the Authority each waives all their respective rights 

against each other and the Indemnified Persons, against each of their 

agents and employees and against Subcontractors and suppliers and their 
respective members, directors, officers, employees, agents and consultants 

for any claims arising out of the performance of work under this Contract. 
The Contractor shall require all Subcontractors and any Contractor-Related 

Entity to provide similar waivers in writing each in favor of the Indemnified 
Persons. The waivers required in this subsection do not apply to claims 

between Subcontractors or those claims asserted by the Contractor against 

any Subcontractors and/or suppliers. 

Each policy, including workers' compensation coverage, shall include a 

mutual waiver of any right of subrogation against the Indemnified Persons 
and any other additional insured (and their respective members, directors, 

officers, employees, agents and consultants) and vice versa. 

11.9.3 Changes in Requirements 

The Authority shall notify the Contractor in writing of any changes in the 

requirements applicable to insurance required to be provided by Contractor 
and Subcontractors hereunder. Except as set forth in this Section, any 

additional cost from such change shall be paid by the Authority and any 
reduction in cost shall reduce the Contract Price pursuant to a Change 

Order to be initiated by the Authority. 

11.9.4 No Recourse 

All costs incurred by Contractor for insurance shall be considered incidental 

to and included in compensation allowed hereunder and no additional 
payment will be made by the Authority unless expressly stated otherwise. 

11.9.5 Support of Indemnifications 

The insurance coverage required hereunder shall support but is not 
intended to limit the Contractor‟s indemnification obligations under the 

Contract Documents. 

11.9.6 Commercial Unavailability of Required Coverage 
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If, through no fault of the Contractor, any of the coverages required in this 
Section 11 (or any of the required terms of such coverage, including policy 

limits) become unavailable or are available only with commercially 
unreasonable premiums, the Authority will consider in good faith alternative 

insurance packages and programs proposed by the Contractor, with the 

goal of reaching agreement on a package providing coverage equivalent to 
that specified herein. 

11.10 Authority‟s Right to Remedy Breach by the Contractor 

Failure on the part of the Contractor to maintain the insurance as required 

hereunder shall constitute a material breach of the Contract, upon which 

the Authority may, after giving five (5) Working Days notice to the 
Contractor to correct the breach, immediately terminate the Contract or, at 

its discretion, procure or renew such insurance and pay any and all 
premiums in connection therewith, with any sums so expended to be repaid 

to the Authority on demand, or at the sole discretion of the Authority, 
offset against funds due to the Contractor from the Authority 

11.11 Insurance Proceeds and Prosecution of Claims 

Under certain circumstances, insurance policies required to be provided by 
the Contractor hereunder are intended to provide compensation to the 

Contractor for costs incurred by the Contractor. The Contractor shall be 
responsible for processing all such claims and shall not be entitled to 

receive a Change Order for any costs, which it could have recovered from 

the insurer. The Contractor agrees to report timely to the insurer(s) any 
and all matters, which may give rise to an insurance claim and to promptly 

and diligently pursue any and all insurance claims, whether for defense or 
indemnity or both. 

11.12 Commencement of Work 

The Contractor shall not commence Work under this Contract until it has 

obtained the insurance required under this Section 11, and has furnished 

certificates of insurance evidencing the required coverage as required 
hereunder, nor shall the Contractor allow any Subcontractor to commence 

Work under any Subcontract until the insurance required of the 
Subcontractor has been obtained, evidenced and approved by the 

Contractor. 

11.13 Disclaimer 

The coverage limits set forth in this “Insurance” clause are minimum 

requirements and the Authority does not represent in any way that the 
minimium coverage and limits required hereunder will be adequate to 

protect the Contractor‟s interests.  The Contractor and each Subcontractor 

shall have the responsibility to make sure that their insurance programs fit 
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their particular needs, and it is their ultimate responsibility to arrange for 
and secure any additional insurance coverage which they deem advisable, 

whether or not specified herein. Nothing in this Section shall be construed 
as limiting in any way the extent to which the Contractor may be held 

responsible for any claims resulting from its performance or non-

performance of the work hereunder. The Contractor‟s obligations to procure 
insurance are separate and independent of its contractual defense and 

indemnity obligations. The coverage limits set forth in this Section are 
minimum requirements and the Authority does not represent in any way 

that the minimum coverage and limits required hereunder will be adequate 

to protect the Contractor‟s interests. 

Insurance During Warranty Period 

During the Warranty Period, the Contractor shall procure, maintain and pay 
premiums for the following insurance coverages: 

Property Insurance 

(i) Contractor, on behalf of the Authority, shall provide Property 

Insurance to include all interests of the Authority on the Project.  Such 

insurance shall be written on an “all risk” form on a replacement cost basis, 
including without limitation coverage for any ensuing loss from faulty 

workmanship, nonconforming Work, materials, omission or deficiency in 
design or specifications;  

(ii) coverage against damage or loss caused by earth movement, flood, 

fire, theft, vandalism and malicious mischief and accidental breakdown of 
machinery; and coverage during operational testing;  

(iii) coverage for removal of debris;  

(iv) coverage for buildings, structures, including temporary structures; 

machinery, equipment, facilities, fixtures and all other property constituting 
a part of the Project;  

(v) transit coverage, including ocean marine coverage (unless insured 

by the supplier); a “50/50 Clause”; and  

sub-limits sufficient to insure the full replacement value of any key 

equipment. Minimum Policy Limits The policy shall have a minimum policy 
limit of the “replacement cost value” based on “maximum probable loss” for 

each segment, except for earth movement and flood coverage. 

In satisfaction of the requirements of subsection (vi) above concerning 
"ocean marine coverage," the Contractor may obtain separate ocean 

marine insurance on an "all risk" basis known as "Institute Cargo Clauses 
(A)," including war, riots and strikes, covering all materials and equipment 

associated with the Work at full replacement value while in transit, 
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shipment and/or moorage until the date of Final Acceptance by the 
Authority. 

In any policies procured pursuant to this subsection, deductibles or self-
insured retentions for earth movement and flood shall be no greater than 

five percent of the total value of each insured unit at the time of loss, and 

deductibles or self-insured retentions for all other perils shall not exceed 
$100,000.  Such deductibles or self-insured retentions shall be the 

responsibility of the Contractor. 

The Contractor shall be the first named insured and the Authority and any 

Subcontractors shall be additional named insureds. 

Railroad Protective 

If applicable, the Contractor, on behalf of the Authority, Contractor, any 

subcontractors and Indemnified Persons, shall provide any coverage as 
may be required by any railroad as a condition of the railroad's consent for 

entry onto railroad facilities or property.  Said policy shall be effective 
during the period any Work is being performed within 50 feet of any 

railroad right of way. 

Workers' Compensation 

The Contractor  shall provide Workers‟ Compensation insurance as required 

by California law, including coverage for Employer‟s Liability in an amount 
not less than $2,000,000 per accident.  If applicable, the Contractor shall 

also provide coverage for claims asserted under the Longshoremen‟s and 

Harbor Workers Compensation Act (LHWCA) and the Jones Act, as 
required.  The Contractor and any subcontractors shall be a named insured 

on these policies. 

Commercial General Liability 

The Contractor shall provide Commercial General Liability (CGL) coverage, 
on a primary basis, for bodily injury, property damage, personal injury and 

advertising injury liability, written on an occurrence form that shall be no 

less comprehensive and no more restrictive than the coverage provided by 
Insurance Services Office (ISO) form CG 00 01 12 04. 

The Commercial General Liability insurance shall include, but not be limited 
to, coverage for liability arising out of:  (i) fire legal liability (not less than 

the replacement value of the portion of the premises occupied); (ii) blanket 

contractual; (iii) independent contractors; (iv) premises operations; (v) 
products and completed operations ; and (vi) work within 50 feet of a 

railroad. 

This coverage shall have an annual minimum limit of $2,000,000 per 
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occurrence, $4,000,000 general annual aggregate and $4,000,000 
products/completed operations aggregate. 

The Contractor shall be the first named insured and the Authority and any 
subcontractors shall be additional named insureds.  Each of the 

Indemnified Persons shall be an additional insured with respect to liability 

arising out of the Project for any acts, errors or omissions of any insured 
party occurring on the Site. 

Automobile Liability Insurance 

The Contractor and all subcontractors working on the Project shall maintain 

throughout the term of the Contract Automobile Liability insurance for 

claims of bodily injury and property damage arising from the use at any 
time of owned, non-owned and hired vehicles with a limit of not less than 

$2,000,000 per occurrence combined single limit.  The Contractor shall be 
the first named insured and, with the Authority and any subcontractors 

shall be the Indemnified Persons named as additional named insureds. 

Environmental Liability 

The Contractor shall provide environmental liability coverage on a claims 

made basis with limits of not less than $25,000,000 per claim and 
aggregate.  The policy shall have a deductible of not more than $250,000 

per claim.  The policy shall include as named insured the Authority, the 
Contractor and any subcontractors (at any tier) performing Work for which 

such coverage is appropriate.  The remaining Indemnified Persons shall be 

additional insureds with respect to liability arising out of the Project or any 
acts, errors or omissions of any Contractor-Related Entity, whether 

occurring on or off of the Site.  The policy shall have a five year extended 
reporting period which commences upon the cancellation or termination of 

the policy, whichever occurs first.  

Excess/Umbrella Liability Insurance 

The Contractor shall provide excess/umbrella liability insurance with limits 

not less than $200,000,000, which will provide coverage at least as broad 
as the primary coverage set forth in Sections 138.14.1 through 138.14.6, in 

excess of the amounts set forth in Sections 138.14.1 through 138.14.6.  
The Contractor shall be the first named insured.  The Authority and any 

subcontractors shall be additional named insureds, and the Indemnified 

Persons shall be additional insureds with respect to liability arising out of 
the Project or any acts, errors or omissions of any Contractor-Related Entity 

for claims occurring on the Site. 

Professional Liability Insurance 

The Contractor shall provide, or cause to be provided, professional liability 

coverage with limits not less than $25,000,000 per claim and in the 
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aggregate.  The professional liability coverage shall protect against any 
negligent act, error or omission arising out of the performance of 

professional services during the Warranty Period with respect to the 
Project.  The policy shall be a Project-specific policy, shall have a 

retroactive date no later than the date of commencement of the Warranty 

Period, and shall remain in place through the entire Warranty Period.  The 
policy shall have an extended reporting period of not less than five years 

from the end of the Warranty Period.  The coverage shall include as 
insureds the contractor and any subcontractors working on the Project 

during the Warranty Period.  The policy shall include an endorsement 

providing the Authority with vicarious liability coverage.  This policy may be 
in excess of the coverage provided for claims, which may also be covered 

pursuant to the Commercial General Liability policy required above.  The 
coverage shall also include an indemnity endorsement to provide coverage 

for the Indemnified Persons for liability arising out of the activities or any 
act, error, or omission of any Contractor-Related Entity providing 

professional services hereunder. 

The Contractor shall provide security as described in this clause. The 
Contractor may be required to update the bonds on an annual basis, or 

more frequently if requested by the Authority. Notwithstanding any other 
provision of the Contract Documents, performance by a surety or Guarantor 

of any of the obligations of the Contractor hereunder shall not relieve the 

Contractor of any of its obligations hereunder. 

 Replaced “payment and performance bonds” with “a 100% Performance 

and …Payment Bonds.” In the first sentence of the first paragraph under 
Section 12.1 Performance and Payment Bonds. 

Deleted the following from the end of the first paragraph under Section 

12.1, Performance and Payment Bonds: 

“as described below.  The performance bond shall be in an amount 

equal to 50 percent of the Total Contract Price and the payment bond 
shall be in an amount equal to 100 percent of the Total Contract Price.  

The surety company providing the bonds shall be authorized to do 

business in the State.  The surety company shall be approved for the 
amount of the bonds and have an A.M. Best Co. “Best's Rating” of A- or 

better and Class X or better, or as otherwise approved by the Authority 
in its sole discretion.  The Contractor shall maintain the payment bond 

in full force and effect until (a) the Contractor has obtained 

unconditional releases of liens and stop notices from all Subcontractors 
who filed preliminary notice of a claim against the bond; or(b) expiration 

of the statutory period for Subcontractors to file a claim against the 
bond.  Copies of the executed payment and performance bonds are 

B.2, Pt B.2, 

Page 33-34 
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attached to the Signature Document. 

Copies of the executed payment and performance bonds are attached to 

the Signature Document.” 

after “Contract” in the second line of the first paragraph then iInserted the 

following at the end of the first paragraph of Section 12.1 Performance and 

Payment Bonds:same paragraph: 

“Each bond required hereunder shall be provided by a Surety: 

• Registered with the California State Insurance Commissioner, 

• Appearing on the current Authorized Insurance List in the State of 

California published by the Office of the Insurance Commissioner, 

and 

• With an A.M. Best and Company rating level of A- or better and 

Class VIII or better, or as otherwise approved by the Authority in its 
sole discretion. 

The Authority may require any Sureties to appear and qualify 
themselves at any time. If the Authority determines, in its sole 

discretion,  that a Surety is not qualified, the Authority may, upon 

written demand, require the Contractor to furnish a replacement bond 
or bonds, at no additional cost, from a qualified Surety acceptable to the 

Authority. Until the replacement bond or bonds are furnished, payments 
on the Contract shall stop.” 

 Inserted “; or” at the end of the first bullet and deleted the following as the 

third bullet under Section 12.2, Additional Bond Security: 

“; or 

If the Total Contract Price is increased so that the penal sum of any bond 
becomes inadequate in the opinion of the Authority.” 

Deleted “to ensure that all Authority program and Project Participants and 

organization have access to the latest and current versions of each 
necessary document, the Authority has established a formal docuemtn and 

data control system that manages all program and Project related recoers, 
including documents, drawings and other data.” from after the heading for 

Section 13, Records Management and Document Control. 

Replaced “any additional document control requirements” with “the 
industry best records-keeping practices”, pluralized “processes” and 

inserted “and is compliant with Federal, State and local regulatory retention 
and other requirements” to replace “defined by the Authority” in the first 

sentence of the first paragraph under Section 13, Records Management and 

B.2, Pt B.1, 

Page 34-35 
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Document Control.  

Inserted a colon at the end of the second sentence of the first paragraph 

under Section 13, Records Management and Document Control. 

Capitalized “Describe”, inserted “records management practices and…, 

including its retention policies” around “procedures” as the first bullet under 

the first paragraph of Section 13, Records Management and Document 
Control. 

Inserted the following after the first bullet under the first paragraph under 
Section 13, Records Management and Document Control: 

“• Provide an outline of its disaster recovery / business continuity plans 

for its deliverables. 

The Contractor shall provide that all electronic deliverables comply with 

following: 

• Portable Document Format (PDF) submittal shall be in a searchable 

format via OCR. 

• PDF file submittals shall be accompanied by its source file, i.e. 

Microsoft Word, Microsoft Excel, AutoCad, Microstation, etc. where 

applicable. 

• All electronic submittals shall be accessible, retrievable, and 

readable. 

• All electronic submittals shall be uploaded to the Authority servers. 

• Submittal to the Authority does not constitute an acceptance. 

When a hard copy is requested, it shall be provided on acid-free paper, 
properly bound where applicable, with the corresponding electronic 

submittal uploaded to the Authority” 

Inserted “, including reference documents…in the…language…all” in the 

first sentence of the last paragraph under Section 13, Records Management 
and Document Control.  

Inserted the following as the last sentence of the second to last and last 

paragraphs under Section 13, Records Management and Document Control: 

“It is recommended that storage of their deliverables and submissions be 

kept in temperatures that do not enhance spoliation, prior to submission.” 

 Deleted the following as the first and second paragraphs under Section 
13.1, Policy and Implementation: 

B.2, Pt B.2, 
Page 35 
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“Document control procedures are specified in the Records Management 
Plan in Book 3.  The Authority will use a web-based content management 

system to manage all Project related submittals.  The Contractor will be 
provided with a secure portal address which it shall use for all submittals.  

The Contractor shall provide the necessary user licenses required for access 

to the content management system.  Access to documents will be governed 
by the information security policy established by the Authority. 

The Authority shall respond to the Contractor's submittals and 
correspondence that require a response within 30 days unless otherwise 

specified elsewhere in the Contract Documents.” 

Replaced “ensure” with “provide”, deleted “project” before “records” and 
inserted “related to the Work” afterward, then inserted the following at the 

end of the paragraph to replace “the Authority Retention Schedule in the 
Records Management Plan at Book 3” under Section 13.1, Polity and 

Implementation: 

“applicable Federal, State, local government regulations, other regulatory 

agencies, and funding partners. The Contractor shall ensure that the proper 

collection, storage, access, retrieval, and eventual archival/disposition of all 
Project records through their lifecycle are compliant with all regulator 

citations.” 

Replaced the following: 

“The Contractor shall ensure that the proper collection, storage, access, 

retrieval, and eventual destruction of all Project records through their 
lifecycle in accordance with the Record Management Plan in Book 3.” 

With the following: 

“The Contractor shall handover to the Authority a certified as complete set 

of records, worksheets, calculations, etc. related to the Work at Final 
Acceptance. This record set shall include set of electronic documentation in 

a machine-readable format, including the source files, for uploading to the 

Authority‟s servers. Logistic details will be provided at a later date.  Both 
sets shall be certified as complete. After the records have been reviewed 

and checked by the Authority, the Authority shall assume responsibility for 
their retention.  

The retention of the records relating to the Contractor‟s business is the 

responsibility of the Contractor.” 

 Inserted “or…paid on” around “under”, replaced “or” between “report” and 

“payment” with a forward slash in two places, and replaced “over-credit or 

udner-credit will be credited against current” with “difference shall be 
corrected iwtht he next” in the last sentence of the second paragraph 

B.2, Pt B.1, 

Page 36-37 
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under Section 13.3, Audit and Inspection Rights. 

Deleted the reference to “Section 13” and inserted “clause” in the second 

line of the fifth paragraph under Section 13.3, Audit and Inspection Rights. 

Deleted the reference to “Section 15” and inserted “”Records Management 

and Document Control” clause” at the end of the fifth paragraph under 

Section 13.3, Audit and Inspection Rights. 

Deleted the reference to “Section 15” and inserted “”Records Management 

and Document Control” clause” in the second line of the sixth paragraph 
under Section 13.3, Audit and Inspection Rights. 

Lowercased “non-disclosure agreement” in the seventh paragraph under 

Section 13.3, Audit and Inspection Rights 

Inserted the following as Section 13.4, Public Records Act: 

“The Contractor acknowledges and agrees that all records, documents, 
drawings, plans, specifications and other materials in the Authority‟s 

possession, including materials submitted by the Contractor, are subject to 
the provisions of the Public Records Act.  The Contractor shall be solely 

responsible for all determinations made by it under the Public Records Act, 

and for clearly and prominently marking each and every page or sheet of 
materials with “Trade Secret” or “Confidential” as it determines to be 

appropriate.  The Contractor is advised to contact legal counsel concerning 
the Public Records Act and its application to the Contractor. 

If any of the materials submitted by the Contractor to the Authority are 

clearly and prominently labeled “Trade Secret” or “Confidential” by the 
Contractor, the Authority will endeavor to advise the Contractor of any 

request for the disclosure of such materials prior to making any such 
disclosure.  Under no circumstances, however, will the Authority be 

responsible or liable to the Contractor or any other Person for the 
disclosure of any such labeled materials, whether the disclosure is required 

by Law, by court order or occurs through inadvertence, mistake or 

negligence on the part of the Authority, except for any disclosure of trade 
secrets or proprietary information in violation of the confidentiality 

agreement described in the “Availability for Review” clause (Section 25.1) 
of the General Provisions. 

In the event of litigation concerning the disclosure of any material 

submitted by the Contractor to the Authority, the Authority‟s sole 
involvement will be as a stakeholder retaining the material until otherwise 

ordered by a court, and the Contractor shall be fully responsible for 
otherwise prosecuting or defending any action concerning the materials at 

its sole cost and risk.” 
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Capitalized the first word of each sub-bullet under the first paragraph under 
Section 16, Authority‟s Right to Carry Out the Work. 

 Deleted “and/or the Utility/Third Party Provisional Sum”, replaced 

“Changes” with “”Changes” clause”, and deleted “and that the Contractor 
shall bear full responsibility for the costs and delay of all other changes” 

from the end of the paragraph under Section 17, Changes. 

Inserted “Authority Changes” as a new 17.1 heading moving “Authority 

directed Changes to 17.1.1. 

Deleted section number reference to “Authority-Directed Changes” in the 
first paragraph under Section 17.1.1, Authority-Directed Changes, and 

replaced with “clause”. 

Replaced “Disputes” with “”Disputes” clause (Section 51) of the” in the 

second paragraph under Section 17.1.1, Authority-Directed Changes. 

Inserted the following after “letter” in the fourth paragraph under Section 

17.1.1, Authority-Directed Changes: 

“(provided that no directive letter shall be required for alleged Authority-
Directed Changes directly attributable to delays caused by bad faith 

actions, active interference, gross negligence or comparable tortious 
conduct by the Authority)” 

 

B.2, Pt B.1, 

Page 38-40 

 Inserted the following as Section 17.1.2, Authority Right to Request Time 
Extension and Price Increase: 

“The Authority shall be entitled to a Change Order for any circumstances 
that deceases the Contract Price, to the extent the General Provisions or 

Special Provisions expressly state that such circumstance entitles the 

Authority to an equitable adjustment.” 

Deleted “and/or Utility/Third Party Provisional Sum” from the third line after 

“Contract Price” in the paragraph under Section 17.2, Contractor Right to 
Request Time Extension and Price Increase. 

Deleted “General Provisions or” from the fourth line of the first paragraph 

under section 17.2, Contractor Right to Request Time Extension and Price 
Increase. 

Deleted “under this clause” and inserted the following at the end of the first 
paragraph under Section 17.2, Contractor Right to Request Time Extension 

and Price Increase: 

“and for the following circumstances (and for no other circumstances): 

B.2, Pt B.1, 
Page 39 



California High-Speed Train Project RFP No. HSR 11-16 

Page 75 of 160 
Submittal Requirements 

 

RFP Document: Book 2, Part B, Subpart 1 – General Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

• The Authority requires removal or termination of certain personnel 
without cause, to the extent provided in the “Removal of Contractor 

Personnel” clause (Section 4.4) of the General Provisions; 

• A change in one or more applicable Laws after the date 30 days 

prior to the Proposal Deadline, to the extent provided in the 

“Compliance with Law” clause (Section 6) of the General Provisions; 

• A suspension, termination, interruption or nonrenewal of any 

Authority-Provided Approval (except for modifications to such 
approvals or any new such approvals required to allow the 

Contractor‟s design concepts to be incorporated into the Project); 

• If prior possession or use by the Authority delays the progress of 
the Work or causes additional expense to the Contractor, to the 

extent provided in the “Use and Possession Prior to Completion” 
clause (Section 7.13) of the General Provisions; 

• Force Majeure, to the extent provided in the “Force Majeure” clause 
(Section 7.17) of the General Provisions; 

• Any additional costs resulting from the Authority changing the 

requirements applicable to insurance required to be provided by 
Contractor and Subcontractors, to the extent provided in the clause 

(Section 1.1.1) of the General Provisions; 

• Differing Site Conditions, to the extent provided in the “GBR-C and 

Differing Site Conditions” clause (Section 22) of the General 

Provisions; 

• The approved GBR-C materially increases the Contractor‟s cost of, 

or the time required for, performing the Work, as compared to the 
GBR-B, to the extent provided in the “GBR-C” clause (Section 22.1) 

of the General Provisions. 

• The Authority‟s viewing of the location, to the extent provided in the 

“Notification to the Authority” clause (Section 34.1) of the General 

Provisions, exceeds three Working Days; 

• A suspension for convenience, to the extent provided in the 

“Suspension for Convenience” clause (Section 39.2) of the General 
Provisions; 

• The Contractor encounters Hazardous Materials that have the effect 

of increasing the cost or time of performance of the Work, to the 
extent provided in the “Hazardous Materials” clause (Section 43) of 

the General Provisions; 

• Additional costs and delays associated with Relocations, to the 
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extent provided in the “Change Orders” clause (Section 49.1.4) of 
the General Provisions; 

• The Authority fails to provide access to the real property identified 
in the ROW Acquisition Plan on or before the deadline for such 

access set forth therein, to the extent provided in the “General” 

clause (Section 59.1) of the General Provisions; 

• The Authority fails to provide access to any additional real property 

within 24 months of receipt of a complete request from the 
Contractor for such additional real property, to the extent provided 

in the “Identification of Additional Right-of-Way” clause (Section 

59.4.3) of the General Provisions; 

• Any amendment to the Contract resulting from a Contract provision 

being declared illegal, invalid, or unenforceable, to the extent 
provided in the “Severability” clause (Section 61.16) of the General 

Provisions; or” 

Deleted “events for which the Contract Documetns do not expressly entitle 

the Contractor to an equitable adjustment here under” and replaced with 

“circumstances” at the end of the last sentence under Section 17.2, 
Contractor Right to Request Time Extension and Price Increase  

Deleted “The total quantity of a category of Hazardous Materials for which 
a quantity is provided in the Signature Document is greater than or less 

than the estimated quantity set forth in the Signature Document by more 

than 10 percent, as provided in the “Hazardous Materials” clause (Section 
4333) of the General Provisions;” from the bullet list in Section17.2, 

Contractor Right to Request Time Extension and Price Increase. 

Deleted “Any additional work due to the amendment of environmental 

requirements occurring after the submission of the successful bid.” From 
the first paragraph after the bullet list in Section17.2, Contractor Right to 

Request Time Extension and Price Increase. 

Replaced “events for which the Contract Documents do not expressly 
entitle the Contractor to an equitable adjustment hereunder,” with 

“circumstances” after the last bulletin the last paragraph under Section 
17.1.3, Contractor Right to Request Time Extension and Price Increase. 

 Replaced section cross references with “clause” in the last sentence under 

Section 17.3, Delivery of Notice 

Replaced the following: 

“either of the following: 

B.2, Pt B.1, 
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• Receipt of a written directive letter under Section 0; or 

• The furnishing of a written notice under Section 17.3.17.2” 

With the following at the end of the first paragraph under Section 17.4, 
Proposal for Adjustment: 

“the furnishing of a written notice under the “Delivery of Notice” clause 

(Section 17.3) of the General Provisions.” 

 Deleted the following from the sixth line of the fourth paragraph under 

Section 17.3, Proposal for Adjustment: 

B.2, Pt B.1, 

Page 41 

 “conclusively deemed to have accepted the cost and time adjustment 
stated in the written directive letter under Section 0 or shall be” 

Replaced “under “Delivery of Notice” with “the “Delivery of Notice: clause 
(Section 17.3)” 

Replaced “, which” with “that” in the second bullet under the fifth 

paragraph under Section 17.3, Proposal for Adjustment. 

Inserted “and the importance of schedule” after “Project” and deleted “such 

events and situations and” from the second line, replaced “event or 
situation” with “circumstance” in the fourth line and deleted “and/or 

Utility/Third Party Provisional Sum” from after “Contract Price” in the 

seventh line of the paragraph under Section 17.4, Importance of Timely 
Notice. 

B.2, Pt B.1, 
Page 42 

 Replaced “along” with “alone” and capitalized “work” in the last line of the 
quoted language under Section 17.8, Release of Claims. 

Capitalized “parties” in the seventh line of the paragraph under Section 18, 

Change Order Accounting. 

Deleted “and/or Utility/Third Party Provisional Sum” from the first line of 

the first paragraph under Section 19, Pricing of Adjustment. 

B.2, Pt B.1, 
Page 43 
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 Inserted the following at the end of the first bullet under Section 19, Pricing 
of Adjustments: 

“…and a certificate as required in the “Certificate of Cost and Pricing Data” 
clause (Section 20) of the General Provisions, unless the price of the 

modification is as follows. 

• Based on adequate price competition; 

• Based on established catalog or market prices of commercial items 

sold in substantial quantities to the general public; or 

• Set by Law.” 

Inserted the following in to the fourth line of the second bullet under 

Section 19, Pricing of Adjustments: 

“and a certificate as required in the “Certificate of Cost and Pricing Data” 

clause (Section 20) of the General Provisions,… 

• Based on adequate price competition; 

• Based on established catalog or market prices of commercial items 
sold in substantial quantities to the general public; or 

• Set by Law.” 

B.2, Pt B.1, 
Page 44 

 Deleted “When the Contractor and the Authority negotiate a Contract 
change in excess of $100,000” and inserted “The certificate required under 

this clause shall be” at the beginning of the paragraph under Section 20, 

Certificate of Cost and Pricing Data. 

Inserted “substantially”, replaced “in form” with “and”, deleted “must be 

submitted by the Contractor” in the second line; deleted “and/or 
Utility/Third Party Provisional Sum” from sixth line of the paragraph under 

Section 20, Certificate of Cost and Pricing Data. 

Renamed Section 21, from “Price Reduction for Defective Cost or Pricing 

Data (Modifications)” to “Not Used” and deleted the following language 

from thereafter: 

“This clause shall become operative only for any modification to this 

Contract involving either aggregate increases or decreases in costs or both, 
plus applicable profits, of more than $100,000, except that this clause does 

not apply to any modification for which the price is: 

• Based on adequate price competition; 

• Based on established catalog or market prices of commercial items sold in 

B.2, Pt B.1, 
Page 45 
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substantial quantities to the general public; or 

• Set by Law. 

If any price (including profit) or fee negotiated in connection with any 
modification covered by this clause was increased by any significant 

amount because the Contractor or a Subcontractor furnished cost or pricing 

data that was not complete, accurate and current as certified in its 
respective Certificate of Current Cost or Pricing Data, the price shall be 

reduced accordingly and the Contract shall be modified to reflect the 
reduction. 

Any reduction in the Contract Price and/or Utility/Third Party Provisional 

Sum under the paragraph above, due to defective data from a prospective 
Subcontractor that was not subsequently awarded the subcontract shall be 

limited to the amount, plus applicable overhead and profit markup, by 
which the actual subcontract or the actual cost to the Contractor (if there 

was no subcontract) was less than the prospective subcontract cost 
estimate submitted by the Contractor; provided, that the actual subcontract 

price was not itself affected by defective cost or pricing data.” 

Inserted “GBR-C and” in front of the title of Section 22, Differing Site 
Conditions. 

Inserted new Section 22.1, GBR-C, with the following text: 

To the extent the cost of, or the time required for, performance of the 

Work, materially increases based on the approved GBR-C as compared to 

the GBR-B, the Contractor shall be entitled to an equitable adjustment in 
accordance with the “Changes” clause (Section 17) of the General 

Provisions.  To the extent the cost of, or the time required for, performance 
of the Work, materially decreases based on the approved GBR-C as 

compared to the GBR-B, the Authority shall be entitled to an equitable 
adjustment in accordance with the “Changes” clause (Section 17) of the 

General Provisions. 

Inserted a new Section Header 22.2, Differing Site Conditions, before the 
first paragraph of the original Section 22, Differing Site Conditions. 

Inserted “(“Differing Site Conditions”)” at the end of the first sentence 
under Section 22.2, Differing Site Conditions. 

Delete “at the exact boring locations included in the Contract Documents” 

in the first bullet under Section 22.2, Differing Site Conditions, and replaced 
“Contract Documents” with “GBR-C” at the end of the bullet. 

 Inserted “from the definition of “Differing Site Conditions”” to the end of 

the sentence after the first bulleted list under Section 22.2, Differing Site 

B.2, Pt B.1, 
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Conditions. 

Replaced “Proposal deadline” with “date of the GBR-C” in the third bullet in 

the second set of bullets under Section 22.2, Differing Site Conditions. 

Deleted “or groundwater levels” from the fourth bullet in the second set of 

bullets under Section 22.2, Differing Site Conditions. 

Replaced “such conditions” with “Differing Site Conditions” in the first line, 
replaced “may request” with “shall be entitled to” in the third line of the 

first full paragraph under Section 22.2, Differing Site Conditions. 

Capitalized “differing site conditions” in the last sentence of the entire 

Section 22.2, Differing Site Conditions. 

Added “prior to the date of the GBR-C or” to the second line of the last 
paragraph in Section 22.2, Differing Site Conditions. 

Page 46 

 Lowercased “time impact analysis” then replaced “ under the “project 
controls” clause (Section 58) of the General Provisions” with “specified in 

Cost and Scheduling Controls Program specification (Book 3, Part B 

Attachment 8)” in the fifth bullet under Section 23 Equitable Adjustment. 

Deleted “For forward priced negotiated Change Orders” and capitalized 

“Profit” in the first line and inserted “(and any Subcontractors)” in the 
fourth line of the first paragraph under Section 23.1, Overhead and Profit. 

Replaced “overhead and profit will be paid” with “10 percent markup is 

allocated”, inserted “entity (“ after “to the” and “or any Subcontractor) that 
actually…” after “Contractor” in the first line; deleted “only for Work it” 

before “performs” and inserted “the Work” after “performs” in the second 
line; replaced “Additional payment for Subcontractor administration will be 

allowed” with “foregoing 5 percent markup is allocated” in lines two and 
three up to “to the Contractor; replaced “as described above and all other 

overhead and profit will be allowed to the Subcontractor who actually 

performs the Work” with “, regardless of the number of lower-tier 
subcontractors involved.” in the second paragraph under Section 23.1, 

Overhead and Profit. 

Deleted “For time and materials and unit price Change Orders, no markup 

for overhead and profit will be allowed.” As the last sentence under Section 

23.1, Overhead and Profit. 

Deleted “and/or Utility/Third Party Provisional Sum” from after “Contract 

Price” in the introductory sentence under Section 23.2, Limitation on Price 
Increases. 

B.2, Pt B.1, 
Page 47 

 Updated “Authority Changes” to “”Authority-Directed Changes” clause B.2, Pt B.1, 
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(Section 17.1.1)” in the first bullet under Section 23.4, Limitation on Delay 
and Disruption Damages. 

Deleted “and/or Utility/Third Party Provisional Sum” from after “Contract 
Price” in the second introductory sentence under Section 23.4, Limitation 

on Delay and Disruption Damages. 

Lowercased “delay damage” in the third bullet of the second bulleted list 
under Section 23.4, Limitation on Delay and Disruption Damages. 

Deleted the following as the second from last sentence under Section 23.4, 
Limitation on Delay and Disruption Damages : 

“As provided in Section 58.4, the Contractor shall not be entitled to delay 

damages to the extent of available Total Float.” 

Inserted “the “Third Party Entities” clause (Section 50) of the General 

Provisions” at the end of the last sentence under Section 23.4, Limitation 
on Delay and Disruption Damages. 

Page 48 

 Inserted “, and” at the end of the second to last bullet in the first bulleted 

list under Section 24.1, Description of the Value Engineering Change 
Proposal (VECP). 

Replaced “Section” with “”Value Engineering” clause” in the paragraph 
under Section 24.2, Review by the Authority. 

B.2, Pt B.1, 

Page 49 

 Deleted “in” and “and a”, inserting “. A” and lowercasing “the” in the fourth 

line of the paragraph under Section 25.1, Availability for Review. 

Replaced “Section” with “Clause.” In the third line of the paragraph under 

Section 25.2, Proprietary Information. 

B.2, Pt B.1, 

Page 52 

 Replaced a comma with a semicolon after “incomplete” in the second to 
last line of the second paragraph under Section 25.6, Review by Authority. 

B.2, Pt B.1, 
Page 54 

 Capitalized “work” in the first line of the third bullet under Section 26.2.1, 

Contractor Responsibilities. 

Deleted “work” and capitalized “Site” in the sixth bullet under Section 

26.2.1, Contractor Responsibilities. 

B.2, Pt B.1, 

Page 57 

 Capitalized “Site” in the first line of the eighth bullet under Section 26.2.2, 

Site-Specific Health, and Safety Plan. 

Deleted “but are not limited to” from the third line of the first sub-bullet of 

B.2, Pt B.1, 

Page 59 
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the eighth bullet under 26.2.2, Site-Specific Health, and Safety Plan. 

 Inserted “of any Contractor-Replaced Entity” in the first and second line 

and replaced “Contractors” with “Contractor” in the second line of the last 

sub-bullet of the eighth bullet under Section 26.2.2, Site-Specific Health, 
and Safety Plan. 

Deleted “from the Authority Representative” in the parenthetical at the end 
of the fourth sub-bullet under twelfth bullet under Section 26.2.2, Site-

Specific Health, and Safety Plan. 

B.2, Pt B.1, 

Page 56 

 Hyphenated “Noncompliance” in the heading for Section 26.2.4, Non-
compliance. 

Inserted “Contractor shall submit the” in the first line and deleted “shall be 
submitted” from after “representatives” in the second line of the first 

paragraph under Section 26.2.5, Submittals. 

Inserted “Contractor shall update the” in the first line, deleted “shall be 
updated” after “Plan”, deleted a comma after “locations” in the second line, 

then inserted “Contractor” after deleting “updated plans” after “The” and 
replaced “be submitted” with “resubmit updated plans” in the third line of 

the second paragraph under Section 26.2.5, Submittals. 

Replaced “at Section 1.1” with “as provided in the Project Schedule 
Program and Specification in Book 3” at the end of the last paragraph 

under Section 26.2.5, Submittals. 

B.2, Pt B.1, 
Page 63 

 Insert “and comply with” in the second line of the first paragraph under 

Section 26.3.2, Safety and Security Certification Plan Elements. 

B.2, Pt B.1, 

Page 64 

 Replaced “shall be submitted” with “Contractor shall submit the” in the first 
line of the sentence under Section 26.3.3, Submittal. 

Inserted the following as Section 26.4, Health and Safety: 

The Contractor and its sub-contractors shall maintain a high standard of 
housekeeping within the limits of the Project at all times.  Prompt 

disposal of waste materials, scrap, and rubbish is mandatory.  
Segregation and disposal of waste is the responsibility of the Contractor 

in compliance with all applicable safety and health Laws.  Additionally, 

the Contractor shall perform the following with regard to the Health and 
Safety standards of the Project: 

• Adequate care must be taken by the Contractor to ensure that 
storage and stacking is correctly and safely carried out on level 

B.2, Pt B.1, 
Page 65 
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surfaces. A maximum height shall be established. 

• Materials/objects shall not be left unsecured in elevated areas 

as falling objects may cause serious injuries/fatalities. 

• Nails and staples etc. protruding through timber and packaging 

removed or bent over so as not to cause injury. 

• All packaging material including boxes, pallets, crates, etc. to 
be removed from the work area immediately. 

• Meal areas shall be kept in a clean and tidy manner.  Waste 
food shall be collected and disposed of immediately to prevent 

the attraction of vermin. 

• On completion of their work, the Contractor is responsible for 
clearing their work area of all materials, scrap, temporary 

buildings and building bases to the satisfaction of the 
Authority.  A daily routine inspection of all work areas shall be 

undertaken daily to ensure that housekeeping standards are 
being maintained. 

• In cases where an inadequate standard of housekeeping has 

developed, compromising health, safety and cleanliness, all 
project personnel have the responsibility to bring it to the 

attention of the Authority.  Failure to comply by the Contractor 
and any sub-contractor may result in site cleaning by Authority 

at the cost of the Contractor. 

• The Contractor shall carry out regular safety/housekeeping 
inspections by senior staff (at least weekly) to ensure 

maintenance of satisfactory standards.  The Contractor shall 
document the results of each inspection and shall maintain 

records for review by the Authority upon request. 

 Replaced “Every” with “Ensure that every” at the beginning of the third 
bullet under Section 27, Drug-Free Workplace Program. 

B.2, Pt B.1, 
Page 66 

 Deleted “, without limitation,” from the parenthetical in the first and second 

lines of the second paragraph under Section 28.2, Infringement. 

B.2, Pt B.1, 

Page 68 

 Replaced “Patents” with “License Fees” in the title for Section 29, Royalties 

and License Fees. 

Replaced the following with “The Contractor shall pay all royalties and 
license fees.” under Section 29, Royalties and License Fees: 

B.2, Pt B.1, 

Page 69 
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“The Contractor shall pay all royalties and license fees. The 
Contractor shall defend all suits or claims for infringement of any 

patent rights, and shall save the Indemnified Persons harmless 
from loss on account thereof, except when a particular design, 

process, or product of a particular manufacturer is specified by the 

Authority; provided, that, if the Contractor has reason to believe 
that the design, process, or product specified infringes a patent, 

the Contractor shall be responsible for such loss unless it promptly 
gives such information to the Authority.” 

 

 Replaced “generated from the Payment Milestones set forth in the 
Signature Document” with “approved in the Baseline Schedule” in the first 

line of the first paragraph under Section 30, Invoicing and Payment. 

Replaced “resource loaded schedule” with “Baseline Schedule” in the first 

sentence of the second paragraph under Section 30, Invoicing and 

Payment. 

B.2, Pt B.1, 
Page 70 

 Replaced “The Contract Number” with “Documentation” at the beginning of 

the first bullet in the second set of bullets under Section 30, Invoicing and 

Payment. 

Inserted “100 percent” after “requested is” and inserted “The Contractor 

shall include a Payment Milestone Data Pack for each payment Milestone 
per the specification in Book 3.” in the second bullet in the second set of 

bullets under Section 30, Invoicing and Payment. 

Moved “State” after the “and” and deleted “ARRA” from the fourth bullet in 

the second set of bullets under Section 30, Invoicing and Payment. 

Capitalized “law” at the end of the paragraph under section 30.2, Prompt 
Payment and Payment to Subcontractors. 

Inserted “(“Retainage”)” at the end of the first sentence under Section 
30.3, Retainage. 

B.2, Pt B.1, 

Page 71 

 Capitalized six instances of “retainage” under Section 30.3, Retainage. 

Lowercased two instances of “subcontract” in the third paragraph and 
lowercased one instance of “date” in the sixth paragraph under Section 

30.3, Retainage. 

B.2, Pt B.1, 

Page 73 

 Deleted “of this Section 31” and replaced “Section 31” with “”Final 
Payment” clause” in the last line of the second bullet under the second 

B.2, Pt B.1, 
Page 74-75 
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paragraph under Section 31, Final Payment. 

Replaced “Section 31” with “”Final Payment” clause” in the third bullet 

under the second paragraph under Section 31, Final Payment. 

Replaced “Section 31” with “”Final Payment” clause” from the fourth bullet 

under the second paragraph under Section 31, Final Payment. 

Replaced “Final Acceptance” with “Substantial Completion” in two instances 
in the fourth line of the paragraph under Section 32.1, Basis for Liquidated 

Damages. 

 Replaced “Final Acceptance” with “Substantial Completion” in two instances 
(in the 8th and 12th lines) of the paragraph under Section 32.1, Basis for 

Liquidated Damages. 

 

B.2, Pt B.1, 
Page 75 

 Inserted “a reasonable approximation of actual damages that the Authority 

will sustain and” in the ninth line of the first paragraph under Section 32.2, 
Reasonableness of Liquidated Damages. 

Moved “and” from the end of the fifth bullet to the end of the sixth bullet 
under Section 33.1, Consequential Damages. 

Capitalized “Provided” in the second introductory sentence to the second 

bulleted list under Section 33.2, Limitation of Contractor‟s Liability. 

Deleted “Process to be Followed” in the title of Section 34 and replaced it 

with “Procedure”. 

B.2, Pt B.1, 

Page 76 

 Formatted the list in the first paragraph under Section 34.1, Notification to 

the Authority into a bulleted list, capitalizing the first word in each item 

listed. 

B.2, Pt B.1, 

Page 77 

 Deleted the following from the end of the second paragraph under Section 

34.1, Notification to the Authority: 

“Upon the Contractor‟s fulfillment of all applicable requirements of 
the "Changes" clause and the Contract Documents and subject to 

the limitations contained therein, the Contractor may request an 
equitable adjustment in accordance with the “Changes” clause 

(Section 17) of the General Provisions for any additional costs and 

to extend the affected Completion Deadlines as a result of any 
delay in the Critical Path resulting from the Authority‟s viewing of 

the location that exceeds three Working Days.” 

B.2, Pt B.1, 

Page 78 
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Lowercased “approve” in the last line of the paragraph under Section 34.2, 
Further Investigation. 

 Deleted the following from after Section 36, Not Used and retitled each 

deleted section as “Not Used” 

“that the Proposal contains a provision that is more 

restrictive/beneficial to the Authority than is specified elsewhere in 
the Contract Documents, that Proposal provision shall take 

precedence) 

Alternative Technical Concepts (see Section 7.18), amendments 
and Change Orders will have the priority just above the document 

that is being amended. 

37 Publicity Releases 

All publicity releases or releases of reports, papers, articles, maps, 
or other documents in any way concerning this Contract or the 

Work hereunder, which the Contractor or any of its Subcontractors 

desires to make for purposes of publication in whole or in part, 
shall be subject to approval by the Authority prior to release.” 

Inserted “or” at the end of the first bullet and deleted “.; or” at the end of 
the second bullet under Section 39.1, Suspension for Cause. 

Deleted the following as the third bullet under Section 39.1, Suspension for 

Cause: 

“to the extent that performance would have been suspended or 

delayed by any other cause, including the fault or negligence of the 
Contractor for which an equitable adjustment is provided for or 

excluded under any other provision of the Contract.” 

Replaced “may request” with “shall be entitled to” in the first line of the 

first paragraph under Section 39.2, Suspension for Convenience. 

B.2, Pt B.1, 

Page 79 

 Inserted the “that the Contract is being terminated or” and “being” into the 
fourth line of the first paragraph under Section 40, Termination for 

Convenience.  

Inserted “Termination for Convenience” before “clause” in the sixth line of 
the first bullet under Section 40.1, Payments on Termination. 

Inserted “Termination for Convenience” before “clause” in the first 
sentence under Section 40.2, Reduction in Amount of Claim. 

B.2, Pt B.1, 
Page 80 

 Formatted the list in the paragraph under Section 40.2, Reduction in 

Amount of Claim into a bulleted list and capitalized the first word in each 

B.2, Pt B.1, 
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listed item. 

Inserted “Termination for Convenience” before “clause” in the third line of 

the first paragraph under Section 40.3, Subcontracts. 

Inserted “Termination for Convenience” before “clause” in three instances 

in the first paragraph under Section 40.4, No Unearned Profit or 

Consequential Damages. 

Inserted “Termination for Convenience” before “clause” in the second line 

of the paragraph under Section 40.5, No Waiver. 

Inserted “Termination for Convenience” before “clause” in the first line of 

the paragraph under Section 40.6, Allowability of Costs. 

Page 81 

 Replaced ““Suspension for Convenience”” with “”Termination for 
Convenience” clause (Section 40)” in the second line of the paragraph 

under Section 40.7, Suspension of Work. 

Added “the provisions of this” to the last sentence of the paragraph under 

Section 40.7, Suspension of Work. 

B.2, Pt B.1, 
Page 82 

 Replaced “at Section 1.1” with “in the Project Schedule Program and 
Specification in Book 3” in the first and second lines, inserted “the 

Mitigation Manager, Project Biological Monitor,” and capitalized “Monitors” 

in the sixth and seventh lines of the paragraph under Section 42.1, General 
Requirements. 

Inserted “The Contractor shall submit the following plans as instructed 
below:” with the following formatted as a bulleted list with the underlined 

text inserted as new text under Section 42.2, Pre-Construction Activities: 

“A draft plan to the Authority subject to a SONO within 90 days after NTP 

and prior to any construction activities commencing and  

“A final plan to the Authority subject to a SONO within 180 days after NTP 
and prior to any construction activities commencing.” 

Lowercased “outreach” and replaced “section of this document” with 
“clause (Section 53) of the General Provisions.” in the first bullet of the last 

bulleted list under Section 42.2, Pre-Construction Activities. 

B.2, Pt B.1, 
Page 83 

 Inserted “(Book 2, Part C)” as a cross reference at the end of the first 
sentence in the first paragraph under Section 43, Hazardous Materials. 

Replaced “may request” with “shall be entitled to” in the second line and 

inserted “the following:” and formatted the listed items in the fifth 
paragraph into a bulleted list, capitalizing the first words of each bullet 

B.2, Pt B.1, 
Page 85 



California High-Speed Train Project RFP No. HSR 11-16 

Page 88 of 160 
Addendum Change Log 

RFP Document: Book 2, Part B, Subpart 1 – General Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

under Section 43, Hazardous Materials. 

 Formatted the listed items in the seventh paragraph into a bulleted list, 

replaced "that” with “the following” and capitalized the first words of each 

bullet under Section 43, Hazardous Materials. 

Replaced “Goals” with “Requirements” in the heading for Section 44.1 and 

in the first sentence under the same section. 

B.2, Pt B.1, 

Page 86 

 Inserted “greenhouse gas” and inserted parentheses around “GHG” in the 
third bullet, then “and” at the end of the fourth bullet under Section 44.1, 

Project Sustainability Requirements. 

Inserted the following before “The Contractor” in the first bullet under 

Section 44.2, Requirements: 

“Within 60 days following NTP, the Contractor shall submit estimated 

equipment type, operations hours and energy use using the template 

provided by the Authority.  Based on this information, a baseline of criteria 
air pollutants and GHG emissions will be developed by the Authority.  This 

information is detailed in AQ MM#4. The Contractor shall comply with 
reporting requirements identified in the Voluntary Emissions Reduction 

Agreement (VERA) between the Authority and the SJVAPCD.” 

Replaced “beyond” with “below”, deleted “other Project” and inserted “the 
estimated baseline” in the last sentence of the first bullet under Section 

44.2 Requirements. 

Deleted “Contractor” and inserted “Management” after “Sustainability” in 

the fifth sub-bullet under the second bullet under Section 44.2, 
Requirements. 

B.2, Pt B.1, 
Page 87 

 Lowercased “renewable energy” in the eighth bullet point under Section 

44.2, Requirements. 

Replaced “is required to” with “shall” and replaced the following: 

“subject to a SONO and comply with a final Sustainability Management Plan 

90 days after NTP.” 

With the following in the first and second lines of the paragraph under 

Section 44.3.1: 

“a Sustainability Management Plan for review and SONO by the Authority 

within 90 days after NTP” 

Lowercased “plan” and inserted “(Construction GHG Emissions baseline)” in 
the fifth and sixth lines of the paragraph under Section 44.3.1, 

B.2, Pt B.1, 

Page 88 
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Sustainability Management Plan. 

 Deleted hyphen from “subcategories” in the seventh line of the paragraph 

under Section 44.3.1, Sustainability Management Plan. 

Replaced “carry out” with “comply with the” in the second line of the first 
paragraph under Section 44.3.2, Construction Waste Management Plan 

(CWMP). 

Inserted “asphalt” in the third bullet under the paragraph under Section 

44.3.2, Construction Waste Management Plan (CWMP). 

Capitalize two instances of “Site” in the ninth and tenth bullets under the 
first paragraph under Section 44.3.3, Innovative Project Sustainability 

Methods. 

Replaced “Contractor” with “Management” in the first line of the last 

paragraph under Section 44.3.3, Innovative Project Sustainability Methods. 

B.2, Pt B.1, 

Page 89 

 Capitalized “Site” in the first bullet under Section 44.4, Reporting. 

Inserted “and actual measures against the Construction GHG Emissions 

baseline.” at the end of the fifth bullet under section 44.4, Reporting. 

Insert “At Substantial Completion, t” at the beginning and “the following 

items against the Construction GHG Emissions baseline” at the end of the 

ninth (last) bullet under Section 44.4, Reporting. 

B.2, Pt B.1, 
Page 90-91 

 Deleted “Clause” from the title of Heading 45.3.1.8, Nondiscrimination. B.2, Pt B.1, 

Page 100 

 Replaced the following with “it is required to” in the first paragraph under 
Section 46, Federal Requirements: 

“as a result the Authority has determined that federal laws, regulations, 
policies, and related administrative procedures shall apply to the Contract 

as set forth herein. Notwithstanding the foregoing, the Contractor shall” 

Inserted “, whether or not they are specifically referenced herein” after 
“practices” at the end of the first sentence of the first paragraph under 

Section 46, Federal Requirements. 

Replaced “most recent of such” with “Contractor acknowledges that” in the 

fourth line of the first paragraph under Section 46, Federal Requirements. 

Replaced “at the time of the Proposal submission” with “may change and 
that such changed requirements” and “govern” with “apply to” in the fifth 
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line of the first paragraph under Section 46, Federal Requirements. 

Deleted “, unless the Authority issues a written determination otherwise” 

from the end of the next-to-last sentence in the first paragraph under 
Section 46, Federal Requirements. 

Replaced “required” with “specifically referenced” in the last line of the first 

paragraph under Section 46, Federal Requirements. 

 Lowercased “subcontract” in the second paragraph under Section 46.3.4, 

Agreement Not to Use Violating Facilities. 

B.2, Pt B.1, 

Page 102 

 Hyphenated “tier-to-tier” in the second to last line of the paragraph under 
Section 46.6, Restrictions on Lobbying. 

B.2, Pt B.1, 
Page 103 

 Replaced two instances of “49 C.F.R. Part 26” with “Title VI” in the second 

and third paragraphs under Section 46.11, Disadvantaged Business 
Enterprises. 

B.2, Pt B.1, 

Page 107 

 Replaced “a Proposer‟s” with “the Contractor‟s” in the first paragraph under 

Section 46.12.3, Waiver Request Justification. 

B.2, Pt B.1, 

Page 108 

 Replaced “Section” with “”Buy America” clause” in the fifth line of the 

paragraph under Section 46.12.4, Investigation. 

Deleted “twenty (…)” and “thirty (…)” from the first and second lines of the 

second bullet under Section 46.13, Cargo Preference-Use of United States-

Flag Vessels. 

B.2, Pt B.1, 

Page 109 

 Inserted “[THE REMAINDER OF THIS PAGE INTENTIONALLY BLANK]” and 

a page break after the first paragraph of Section 46.16.5, Final 

Certification. 

Replaced “or” with “and each” in the first line of the paragraph under 

Section 46.16.8, Insertion in Subcontracts 

Replaced “or” with “(including any” and added “)” after “Subcontractor” in 

the fifth line of the paragraph under Section 46.16.8, Insertion in 
Subcontracts. 

Deleted “as set forth in this section 46.16” from the end of the paragraph 

under Section 46.16.8, Insertion in Subcontracts. 

Inserted “[THE REMAINDER OF THIS PAGE INTENTIONALLY BLANK]” and 

a page break after Section 46.18, Reprints of Publications. 

B.2, Pt B.1, 
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 Replaced “49 C.F.R. Part 26” with “Title VI” in the second paragraph under 
Section 47, Small and Disadvantaged Business Enterprise Program. 

B.2, Pt B.1, 
Page 123 

 Replaced “Additional provisions regarding the scope of the Utility Work are 

set forth in Book 3” with “The definitions of certain utility-related terms 
used in this Section and in the Contract are set forth in Section 49.1.17” at 

the end of the paragraph under Section 49.1, Utilities and Public Facilities. 

Inserted “and/or future CHSTP facilities to be designed and constructed by 

others as described in the Scope of Work” in the second and third lines of 

the paragraph under Section 49.1.1.1.1, General Scope; Work Excluded. 

Inserted “, such as land rights and real property acquisition services” in the 

sixth line of the paragraph under Section 49.1.1.1.1, General Scope, Work 
Excluded. 

Replaced “Utility/Public Facility” with “Third Party” in the seventh line of the 
paragraph under Section 49.1.1.1.1, General Scope; Work Excluded. 

Deleted “, of this clause,” in the first line of the first paragraph under 

Section 49.1.1.1.2, Work Included. 

Inserted the following as the first bullet under Section 49.1.1.1.2, Work 

Included: 

“Investigation of existing conditions, including taking all actions necessary 

to identify and confirm the existence and exact location, size and type of all 

Utility facilities and other Third Party Facilities located within the proposed 
right-of-way for the Project (as indicated in the ROW Acquisition Plan) as 

well as any other Utilities or other Third Party Facilities potentially impacted 
by Project construction (whether or not such Facilities are shown in the 

Utility Information or elsewhere in the RFP, and including all potentially 
impacted Service Lines.  Incorporation of the information obtained and/or 

confirmed by Contractor into  

 

and submittal of the same to the Authority in accordance with” 

 

Inserted “All other” and lowercased “design” at the beginning of the second 

bullet then deleted “exploration of existing conditions (e.g., utility 

horizontal, vertical, material type and condition identification),” from the 
second line after “engineering, surveys” from the same bullet under Section 

49.1.1.1.2, Work Included. 
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 Inserted “All” and lowercased “construction” in the beginning of the third 
bullet under Section 49.1.1.1.2, Work Included. 

Inserted “and requirements” in the first line of the seventh bullet under 
Section 49.1.1.1.2, Work Included. 

Deleted “in accordance with Book 3 of the Contract” from the ninth bullet 

under Section 49.1.1.1.2, Work Included. 

Replaced “A” with “An” and inserted “anticipated” at the beginning of the 

first bullet and deleted “and/or” from the end of the same bullet under 
Section 49.1.1.2, Necessary Relocations. 

Replaced “Utility” with “Third Party”, and “though” with “if” after “even” in 

the parenthetical, and inserted “and/or” at the end of the second bullet 
under Section 49.1.1.2, Necessary Relocations. 

B.2, Pt B.1, 
Page 128 

 Inserted the following as the third bullet under Section 49.1.1.2, Necessary 
Relocations: 

“• An anticipated physical conflict or other incompatibility (as described in 

the previous bulleted subparagraph) between the Facility and future 
CHSTP facilities to be designed and constructed by others as described 

in the Scope of Work.” 

Replaced “accommodate or permit construction of the Project” with 

“eliminate said conflicts and incompatibilities” in the first sentence of the 

last paragraph under Section 49.1.1.2, Necessary Relocations. 

Deleted “Any New Utilities that do not also involve Relocation work are not 

subject to” and capitalized “the” in the third sentence of the paragraph 
under Section 49.1.1.3, New Utility Work. 

Inserted the following after “Relocations” in the fifth line of the paragraph 
under Section 49.1.1.3, New Utility Work: 

“do not apply to any New Utilities that do not also involve Relocation work; 

provided, however, that in performing Work with respect to New Utilities, 
the Contractor shall comply with all applicable Third Party Agreements.” 

Deleted “(and not included within the Utility/Third Party Provisional Sum).” 
from the end of the paragraph under Section 49.1.1.3, New Utility Work. 

Replaced “Utility/Public Facility” with “Third Party” in the title of Section 

49.1.2, Third Party Agreements. 

Replaced “Utility/Public Facility” with “Third Party” in two instances in the 

paragraph under Section 49.1.2, Third Party Agreements. 

Inserted “(including entry into Task Orders and any other agreements 
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called for therein),” in the second and third lines of the paragraph under 
Section 49.1.2, Third Party Agreements. 

Replaced “and the Third Parties” with “has entered or intends to enter into 
a Master Agreement with each Third Party” in the first line, replaced “have 

entered in to Master Agreements that” with “, which agreement will” and 

“their respective” with “such Third Party‟s” in the first sentence of the 
paragraph under Section 49.1.2.1, Master Agreements. 

Replaced “All such” with “A Draft” in the third line and inserted “or an 
executed Master Agreement is included in Book 3 for each such Third Party.  

All Master Agreements included in Book 3 (“Original Master Agreements”)” 

in the third, fourth and fifth lines of the paragraph under Section 49.1.2.1, 
Master Agreements. 

Inserted “Unless and until a fully executed Master Agreement replaces a 
Draft Master Agreement, the terms contained in the Draft Master 

Agreement will apply as between the Authority” as the fifth sixth and 
seventh line, and replaced “are provided in Book 3” with “the Contractor” 

inserted after “and” in the seventh line of the first paragraph under Section 

49.1.2.1, Master Agreements. 

Inserted “The Authority will be responsible for negotiating and finalizing the 

execution of Master Agreements to replace the Draft Master Agreements.” 
as a new sentence in lines seven, eight and nine of the first paragraph 

under Section 49.1.2.1, Master Agreements. 

Inserted “any” after “for”, replaced “Parties with” with “Party for”, replaced 
“the Authority has not entered in to a” with “which there is no Original”, 

Inserted “a” before Master and replaced “Agreements” and “Parties” with 
“Agreement” and “Party”, respectively in the  last sentence of the first 

paragraph under Section 49.1.2.1, Master Agreements. 

Inserted a hard return before “The Contractor…”, replaced “such” with 

“any” after “party to” and inserted “with respect to negotiating and 

finalizing Master Agreements and amendments thereto” in the first, second 
and third lines of the second paragraph under Section 49.1.2.1, Master 

Agreements. 

 Inserted the following as a paragraph under Section 49.1.2.2, Task Orders: 

“All Task Orders are subject to the Authority‟s approval, and shall be three-

party agreements among the Authority, the Contractor and the Third Party.  
Task Orders may address a single Relocation, or a group of Relocations 

where appropriate.” 

Capitalized “Draft Task Orders” and replaced “certain of the” with “all” in 
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the first line, inserted “anticipated for the Project” after “Relocations” and 
replaced “other than Protection in the Place” in parentheses with “except as 

otherwise provided in Section 49.1.2.2.3” from the second line, replaced “, 
and the Contractor may…rely” with “they are…binding”, replaced “content 

of the Draft Task Orders” with “Third Parties and as such,” and inserted “be 

relied upon by the Contractor,” in the fourth line and replaced “this section” 
with “Sections 49.1.5, 49.1.6 and 49.1.8.5.” in the paragraph under Section 

49.1.2.2.1, Draft Task Orders. 

Inserted “Except as otherwise provided in Section 49.1.2.2.3,” and made 

“The” lower case at the beginning of the first line, deleted “(other than 

Protection in Place ),” after “Relocation”, inserted “For this purpose, the 
Contractor shall” and replaced “using” with “use” in the second line, deleted 

“All Task Orders are subject to the Authority's approval, and shall be three-
party agreements among the Authority, the Contractor and the Third Party. 

Task Orders may address a single Relocation, or a group of Relocations 
where appropriate.” after “Task Orders” in the fourth line and the following 

from after “Contract Documents” in the last line of the paragraph under 

Section 49.1.2.2.2, Final Task Orders: 

“A Task Order may include provisions which deviate from the requirements 

of the applicable Master Agreement (only if such deviation is expressly 
identified in the Task Order as an amendment to the Master Agreement), 

but shall in no event be deemed to modify the terms of any other Contract 

Documents or any other agreement to which the Authority is a party. 
Except as provided in the preceding sentence with respect to Master 

Agreements, if a conflict occurs between the terms of any Task Order and 
the terms of the Contract Documents, the Contract Documents shall prevail 

as between the Authority and Contractor.” 

Inserted the following as Section 49.1.2.2.3, Protection in Place: 

“Except for Protection in Place of PG&E‟s Facilities or as requested by the 

Utility Owner, Task Orders shall not be required for Protection in Place of 
Utilities.” 

The following was inserted as Section 49.1.2.2.4, Master Agreement and 
Task Orders: 

“The applicable Original Master Agreement shall prevail over a Draft Task 

Order in case of any discrepancy between the two.  An executed” 

With the following moved from the end of Section 49.1.2.2.2, Final Task 

Orders to Section 49.1.2.2.4, Master Agreement and Task Orders with “the” 
inserted before “Contractor” in the last line of the paragraph: 

“A Task Order may include provisions which deviate from the requirements 

of the applicable Master Agreement (only if such deviation is expressly 
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identified in the Task Order as an amendment to the Master Agreement), 
but shall in no event be deemed to modify the terms of any other Contract 

Documents or any other agreement to which the Authority is a party. 
Except as provided in the preceding sentence with respect to Master 

Agreements, if a conflict occurs between the terms of any Task Order and 

the terms of the Contract Documents, the Contract Documents shall prevail 
as between the Authority and [the] Contractor.” 

 Deleted the following section from after Section 49.1.3, Compensation for 

Third Party Facility Work: 

“49.1.3.1 Utility/Third Party Provisional Sum 

49.1.3.1.1 Amount of Utility/Third Party Provisional Sum 

Any Work and/or costs payable from the Utility/Third Party Provisional Sum 

pursuant to this clause shall be deemed "Provisional Sum Facility Work". 
The Utility/Third Party Provisional Sum will be available to pay the allowable 

costs of Provisional Sum Facility Work determined as described in Sections 

49.1.3.1.2 and 49.1.3.1.3 and 49.1.3.1.4 of this clause. Except as otherwise 
provided in Sections 49.1.4 through 49.1.14, if the total allowable costs 

incurred by the Contractor for Provisional Sum Utility Work exceed the 
Utility/Third Party Provisional Sum, the Contractor will be entitled to a 

Change Order increasing the Utility/Third Party Provisional Sum by an 

amount equal to 100 percent of the excess allowable costs. If, following 
achievement of Final Acceptance and resolution of all claims and disputes 

relating to the Relocation work (including all claims and stop notices of 
Subcontractors, laborers, and Third Parties relating to the Relocation work 

and any other work chargeable against the Utility/Third Party Provisional 
Sum), a positive balance remains in the Utility/Third Party Provisional Sum, 

the balance will be deducted from the Utility/Third Party Provisional Sum 

and shall be credited to the Authority. 

49.1.3.1.2 Provisional Sum Relocations 

The Relocations described in _______________ [to be provided by 
49.1.1.2] shall be payable from the Utility/Third Party Provisional Sum. 

Such Relocations are referred to herein as “Provisional Sum Relocations.” 

49.1.3.1.3 Work on Provisional Sum Relocations Performed by Third Parties 

With respect to work performed by Third Parties for Provisional Sum 

Relocations, payment from the Utility/Third Party Provisional Sum shall be 
limited to the eligible costs actually incurred by the Contractor after 

issuance of the NTP for the following: 

• Reimbursement of Third Parties for their reasonable and necessary costs 
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actually incurred for design and construction of Provisional Sum 
Relocations, to the extent reimbursable in accordance with the applicable 

Utility/Public Facility Agreement(s); and 

• Payment of review, approval, permit, or inspection fees required by Third 

Parties (excluding all connection fees). 

Eligible costs shall exclude any markup for the Contractor. Costs will be 
considered reasonable and necessary if the Task Order or Time and 

Materials Daily Record (Form T&M), as applicable, is signed by the 
Contractor and approved by the Authority prior to payment by the 

Contractor to a given Third Party. Such Authority approval or disapproval 

will be given within five Working Days after the Authority has received 
adequate documentation. 

49.1.3.1.4 Contractor‟s Provisional Sum Facility Work” 

and replaced with the following: 

49.1.3.1 Not Used  

49.1.3.1.1 Not Used 

49.1.3.1.2 Not Used 

49.1.3.1.3 Not Used 

49.1.3.1.4 Not Used 

49.1.3.1.5 Not Used 

Deleted “(such items are not included within the Utility/Third Party 

Provisional Sum)” from the first sentence under Section 49.1.3.2, Contract 

Price. 

Inserted “relocation” after “All” and lowercased “Design” deleted “of” after 

“construction” and deleted “of this clause and not eligible for payment from 
the Utility/Third Party Provisional Sum;” in the first bullet under Section 

49.1.3.2, Contract Price  
Replaced “the Contractor is required to make” with “due and owing” after 

“All payments” and “other than amounts payable from the Utility/Third 

Party Provisional Sum” with “as a result of or in connection with Relocations 
(including normal and customary fees or costs imposed by such Third 

Parties);” in the second bullet under Section 49.1.3.2, Contract Price. 

Inserted “of” after “All” and deleted “(regardless of whether the associated 

direct cost is payable from the Utility/Third Party Provisional Sum)” after 

“Third Party Facility Work” in the seventh bullet under Section 49.1.3.2, 
Contract Price. 

Deleted “that are not allowable under Section 49.1.3.1 of this clause, 
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including the Contractor‟s management of Provisional Sum Facility Work.” 
after “Third Party Facility Work” in the last bullet under Section 49.1.3.2, 

Contract Price. 

 Deleted “and/or Utility/Third Party Provisional Sum” from after “Contract 
Price” in the second line of the paragraph under Section 49.1.4, Change 

Orders. 

Deleted “and/or Utility/Third Party Provisional Sum” from after “Contract 

Price” in the sixth line of the paragraph under Section 49.1.4, Change 

Orders. 

Deleted “of the General Provisions” from the second to last line of the 

paragraph under Section 49.1.4, Change Orders. 

Deleted “, also taking into consideration the Utility/Third Party Provisional 

Sum amount set forth in the Signature Document” from the end of the 
paragraph under Section 49.1.5, Accuracy of Utility Information. 

Deleted “planned” after “within the” then replaced “Project” with 

“proposed” after “limits of the” and inserted “for the Project (as indicated in 
the ROW Acquisition Plan)” in the first and second lines, capitalized 

“Reasonable Accuracy” in the third line, and replaced “clause” with 
“Section” and “and” with “and/or” in the sixth line of the first paragraph 

under Section 49.1.5.1, Inaccuracy Increasing the Work. 

Deleted the following from the beginning of the first bullet under the first 
paragraph under Section 49.1.5.1, Inaccuracy Increasing the Work: 

“For the period commencing on the date on which the NTP applicable to 
the affected Utility Work is issued and ending on the later of 180 days after 

such NTP or 90 days after the Contractor is provided access to the affected 
right-of-way,” 

Deleted “and/or the Utility/Third Party Provisional Sum, as applicable,” from 

the fourth line and “to the extent that such lacking or inaccurate 
information is clearly and specifically identified in writing to the Authority 

within such 180 day period,” from after “misidentified)” at the end of the 
first paragraph under Section 49.1.5.1, Inaccuracy Increasing the Work. 

Deleted the following from the beginning of the second bullet under the 

first paragraph under Section 49.1.5.1, Inaccuracy Increasing the Work: 

“After said period ending on the later of 180 days after the applicable NTP 

or 90 days after the Contractor is provided access to the affected right-of-
way, the Parties shall share equally the risk of any increase in the 

Contractor‟s direct costs for the Utility Work that is directly attributable to 

such lacking or inaccurate information (i.e., the Contractor shall be entitled 
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to a Change Order increasing the Contract Price and/or the Utility/Third 
Party Provisional Sum, as applicable, by an amount equal to 50 percent of 

the incremental increase in the direct costs of performing the Utility Work 
arising from the fact that the Utility was unidentified or misidentified, and 

the Contractor shall be entitled to charge against the Utility/Third Party 

Provisional Sum only such 50 percent amounts).” 

Deleted “of this clause” from after “Section 49.1.3.2” and the following 

from the end of the second bullet under the first paragraph under Section 
49.1.5.1, Inaccuracy Increasing the Work: 

“Any increase in the Utility/Third Party Provisional Sum shall be limited to 

costs allowed under Section 50.1.3.1” 

Deleted “of this clause” from after “Section 49.1.5.3” in the first bullet 

under the second paragraph under Section 49.1.5.1, Inaccuracy Increasing 
the Work. 

Capitalized “Reasonable Accuracy” from the second bullet under the second 
paragraph under Section 49.1.5.1, Inaccuracy Increasing the Work. 

 Inserted “(including appropriate inquiry of the Utility Owner)” after 

“reasonable care” in the third bullet under the second paragraph under 
Section 49.1.5.1, Inaccuracy Increasing the Work. 

Capitalized “Reasonable Accuracy” in five instances on Page 129 (in 

Sections 49.1.5.1, 49.1.5.2, and 49.1.5.3). 

Deleted “and/or Utility/Third Party Provisional Sum, as applicable,” from 

after “Contract Price” in the second paragraph under Section 49.1.5.2, 
Inaccuracy Decreasing the Work. 

Deleted “any” from after “unless” in the second line of the first paragraph 
under Section 49.1.5.3, “Reasonable Accuracy” Defined. 

Replaced “Project” with “limits of the proposed”, inserted “for the Project 

(as indicated in the ROW Acquisition Plan),” and replaced “the” with “said” 
from the first bullet under Section 49.1.5.3, “Reasonable Accuracy” 

Defined. 

Inserted “an amount equal to” after “diameter by” and “or more of the 

actual diameter” after “25 percent” in the second bullet under Section 

49.1.5.3, “Reasonable Accuracy” Defined. 

Inserted “three” after “provided in the” in the first line and replaced 

“clause” with “Section” in the last line of the second paragraph under 
Section 49.1.5.3, “Reasonable Accuracy” Defined. 

Deleted “of this clause” in the first line and replaced “clause” with “Section” 
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in the second line of the first paragraph under Section 49.1.5.4, 
Acknowledgments and Waivers. 

 Inserted the following as Section 49.1.5.5, Utility Provisional Sum: 

“The amount of the Utility Provisional Sum is indicated in the Signature 
Document.  To the extent of any available funds in the Utility Provisional 

Sum, if the Contractor is entitled to a Change Order pursuant to Section 
49.1.5.1 for additional costs attributable to the existence of an unidentified 

underground Utility, the Authority may elect, in its sole discretion, to pay 

for said Change Order with funds from the Utility Provisional Sum. All such 
Change Orders shall be subject to all limitations, restrictions, and 

requirements otherwise applicable to Change Orders issued pursuant to 
Section 49.1.5.1. 

If, following achievement of Final Acceptance and resolution of all claims 
and disputes relating to the Relocation work (including all claims and stop 

notices of Subcontractors, laborers, and Third Parties relating to the 

Relocation work), a positive balance remains in the Utility Provisional Sum, 
the balance will be deducted from the Utility Provisional Sum and shall be 

credited to the Authority.” 

Replaced “as otherwise specified in the” with “where such work is assigned 

to the Third Party pursuant to the applicable Original” from the second line, 

deleted “executed Task Orders” after “Master Agreements” and replaced 
“included in the RFP” with “(subject to Section 49.1.2.2.2)” in the third line, 

deleted “or” after “performing” and replaced “and” with “or” after 
“Relocation design” in the fourth line of the paragraph under Section 

49.1.6, Initial Allocation of Work Responsibility. 

Inserted “between the Contractor and the Third Party” after “of 

responsibility in the first line, replaced “clause” with “Section”, and replaced 

“execution of the Contract” after “occurring after” with “the Proposal 
Deadline (subject to Section 49.1.2.2.3)” in the third and fourth lines of the 

first paragraph under Section 49.1.7, Change in Allocation of Work 
Responsibility. 

Replaced “an amendment to the relevant” with “a” in the first bullet, 

deleted hard return after “Master Agreement” to bring the second bullet up 
to the first deleting “Execution of a new” and replacing it with “(whether or 

not there is a Draft” before “Master Agreement” then inserting “for the 
affected Third Party);” afterward in the first bullet under the first paragraph 

under Section 49.1.7, Change in Allocation of Work Responsibility. 

Deleted the third bullet “Execution of a new Task Order”, and replaced “the 
relevant Task Order” with “an executed Master Agreement” of the fourth 
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bullet which is updated to be the second bullet. 

Deleted “reciting that it amends the relevant Master Agreement.” from the 

fifth bullet (now the 3rd bullet) under Section 49.1.7, Change in Allocation 
of Work Responsibility, then deleted the hard return at the end bringing up 

the sixth bullet, and then replaced “If any of the foregoing occur, then the 

scope of the Third Party Facility Work for such” with “(whether or not there 
is a Draft Task Order for the affected”. 

Deleted “shall be determined by the applicable Utility/Public Facility 
Agreement(s), and such reallocation of work responsibility shall be 

addressed in a Change Order; provided, however, that there shall be no 

change in either the Contract Price or the amount of the Utility/Third Party 
Provisional Sum on account of such change.)” after “Relocation” in the last 

bullet under Section 49.1.7, Change in Allocation of Work Responsibility. 

…)  

Replaced “Any” with “A change in the”, inserted “resulting from the 
execution of a Master Agreement or amendment to a Master Agreement” 

after “ work responsibility” in the first line, inserted “accordance with 

Section 49.1.10. Otherwise, such change shall be implemented in 
accordance with the “Changes” clause (Section 17) of the General 

Provisions” in the second paragraph under Section 49.1.7, Change in 
Allocation of Work Responsibility. 

Inserted “Notwithstanding anything in the Contract Documents to the 

contrary,” lowercased “any” in the first line, and inserted “any change in 
the Contract Price or” after “grounds for” in the third line and deleted “, 

except as otherwise provided in Section 49.1.13 of this clause” after 
“Completion Deadline” in the last line of the last paragraph under Section 

49.1.7, Change in Allocation of Work Responsibility. 

 Moved “subject to the provisions of the applicable Utility/Public Facility 
Agreement(s),” from after “incurred by the Third Party,” in the second line 

to after “Relocation work,” in the third line, replacing “Utility/Public Facility” 
with “Third Party”. in the paragraph under Section 49.1.8.1, 

Reimbursement by Contractor.  Also replaced “”Third Parties” with “Utility 

Owners” in the last line of this paragraph. 

Replaced “clause” with “Section” in the first and second lines, deleted “and 

the Contractor is not entitled to reimbursement of such payment from the 
Utility/Third Party Provisional Sum,” from the third line, and “If the 

Contractor fails to make any such payment to a Third Party within said time 

period and the Contractor is entitled to reimbursement of such payment 
from the Utility/Third Party Provisional Sum, then the Authority may make 

such payment and deduct the payment amount from the Utility/Third Party 

B.2, Pt B.1, 
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Provisional Sum. If insufficient funds remain available in the Utility/Third 
Party Provisional Sum to pay the amount owing, the Authority may deduct 

the payment amount from any moneys due or to become due to the 
Contractor and/or obtain reimbursement from the Contractor for such 

cost.” from the end of the paragraph under Section 49.1.8.2, Contractor‟s 

Failure to Pay. 

Inserted “Where the affected Third Party has Cost Liability for Third Party 

Facility Work,” and lowercasing “the” at the beginning of the first line, 
deleted “for the Contractor‟s Third Party Facility Work” from after “Third 

Party” in the second line, replaced “Utility/Public Facility” with “Third Party” 

and deleted “, to the extent the Third Party has Cost Liability for such 
Work” from the end of the paragraph under Section 49.1.8.4, Collection by 

Contractor. 

Deleted “of this clause” from after “Section 49.1.8.3” in the second line and 

from after “Section 49.1.13” in the third line of the paragraph under Section 
49.1.8.4, Third Party‟s Failure to Pay. 

Inserted “Original” after “applicable” in the second line, deleted “, executed 

Task Order” from after “Master Agreement” and “included in the RFP” from 
after “Draft Task Order” in the third line of the paragraph under Section 

49.1.8.5, Cost Liability. 

 Replaced “. Such” with “or group of Relocations.  If such change results 
from the execution of a Master Agreement or amendment to a Master 

Agreement, such change shall be addressed in accordance with Section 
49.1.10. Otherwise, the Authority shall issue a directive letter with respect 

to such change, and such” in the second line and inserted a comma after 
“Authority-Directed Change”, deleted “either” after “resulting in” in the 

sixth line and “or the Utility/Third Party Provisional Sum” from the seventh 

line of the paragraph under Section 49.1.9, Change in Cost Liability 
Determination. 

Inserted the following as Section 49.1.10, Material Change in Master 
Agreement, there by moving the section regarding “Betterments” down to 

Section 49.1.11: 

“49.1.10.1 Notice of Change 

If, after the Proposal Deadline, the Authority and any Third Party enter into 

a Master Agreement (or an amendment to an existing Master Agreement) 
that includes terms differing from the terms of the applicable Original 

Master Agreement (or from assumed or deemed terms set forth in the 

Contract Documents if applicable), then the Authority will promptly provide 
notice to the Contractor of the agreement or amendment, including a copy 

of the agreement or amendment.  Such changed terms may include (a) a 

B.2, Pt B.1, 
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change in the responsibility for performing design and construction of 
Relocations from the initial allocation established pursuant to Section 

49.1.6, (b) a change in Cost Liability from the determination established 
pursuant to Section 49.1.8.5, (c) a change in applicable Third Party 

Standards, and/or (d) any other changes from the applicable terms 

established in the Contract Documents. The Authority's notice shall be 
considered a directive letter in accordance with the “Changes” clause 

(Section 17) of the General Provisions modifying the Third Party Facility 
Work to account for all such changed terms. 

49.1.10.2 Authority-Directed Change 

Subject to the other provisions of this Section 49.1.10, any material change 
in the scope of the Third Party Work as described in Section 49.1.10.1 shall 

be treated as an Authority-Directed Change. The requirements and 
limitations set forth in the “Changes” clause (Section 17) and in the 

“Equitable Adjustments” clause (Section 23) of the General Provisions shall 
apply with respect to such Authority-Directed Changes, except that (a) the 

notification and other requirements of this Section 49.1.10 shall apply in 

lieu of the notice requirements set forth in Section 17.3, and (b) subject to 
the provisions of this Section 49.1.10, a notice given by the Contractor 

pursuant to this Section 49.1.10 shall be treated as a notice given in 
accordance with Section 17.3. 

49.1.10.3 Notice of Change in Draft Master Agreement 

or Amendment 

Within 10 days after the Authority delivers to the Contractor a draft Master 

Agreement or amendment to a Master Agreement, the Contractor shall 
provide written notice to the Authority of any provisions that the Contractor 

believes would constitute an Authority-Directed Change (pursuant to 
Section 49.1.10.2) warranting an increase in the Contract Price or extension 

of a Completion Deadline. Following delivery of the Contractor‟s notice, the 

Contractor shall consult with the Authority to discuss potential methods for 
modifying the draft Master Agreement or amendment or minimizing its 

impacts.  The Authority may send more than one draft Master Agreement 
or amendment with regard to a particular Third Party, and the Contractor 

shall respond to each such draft as provided herein. 

49.1.10.4 Notice of Change in Executed Master 
Agreement or Amendment 

Notwithstanding any notices given pursuant to Section 49.1.10.3, the 
Contractor shall notify the Authority in writing within 20 days after the 

Contractor receives an executed Master Agreement or amendment to a 

Master Agreement that the Contractor believes constitutes an Authority-
Directed Change warranting an increase in the Contract Price or extension 
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of a Completion Deadline pursuant to this Section 49.1.10. 

49.1.10.5 Waiver 

If the Contractor fails to timely provide any notice required by Sections 
49.1.10.3 or 49.1.10.4, the Contractor shall be deemed to have waived any 

right to later claim that an the Authority-Directed Change has occurred and 

shall be precluded from any relief on account of the terms for which such 
notice should have been given, notwithstanding (a) any contrary provision 

of the Contract Documents, (b) actual notice or knowledge on the part of 
the Authority, and (c) any alleged lack of prejudice to the Authority from 

the late notice. 

49.1.10.6 Timing of Notice 

Solely for purposes of determining when notices are required from the 

Contractor pursuant to Sections 49.1.10.3 or 49.1.10.4, any draft or 
executed Master Agreements or amendments thereto that were provided to 

the Contractor during the period between the Proposal Date and the date 
of issuance of NTP1 shall be deemed to have been given to the Contractor 

one day after said date of issuance. 

49.1.10.7 Other Changes 

If the Contractor desires to incorporate into a Task Order an amendment to 

the terms of the applicable Master Agreement, such modification shall be 
proposed, processed and approved as a Change Order in accordance with 

the “Changes” clause (Section 17) or in the “Equitable Adjustments” clause 

(Section 23) of the General Provisions. The Authority may also reallocate 
responsibility for performing Relocation work (by either adding to or 

deleting from the Third Party Facility Work) or otherwise modify the terms 
and conditions governing the Third Party Facility Work, by directive letter or 

Change Order in accordance with the “Changes” clause (Section 17) or in 
the “Equitable Adjustments” clause (Section 23) of the General Provisions. 

49.1.10.8 Contractor‟s Responsibility 

Regardless of the arrangements made with the Third Parties, and except as 
may be otherwise provided in this “Third Party Entities” clause, the 

Contractor shall continue to be the responsible party to the Authority for 
timely performance of all Relocations in accordance with the requirements 

of the Contract Documents. 

49.1.10.9 Incidental Utility Work 

No increase or decrease in the Contract Price shall be made pursuant to 

this Section 49.1.10 on account of any change in the allocation of 
responsibility for Incidental Utility Work.” 
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Inserted “If any” before “Betterments” and “are” afterward in the first line, 
deleted “shall not be grounds for extension of any Completion Deadline. 

With respect to those Relocations that are payable from the Utility/Third 
Party Provisional Sum, any Betterments included in the original scope of the 

Work shall be chargeable against the Utility/Third Party Provisional Sum in 

the same manner as other costs of the Relocation. With respect to those 
Relocations that are not payable from the Utility/Third Party Provisional 

Sum, any”, and replaced “the Contract Price” with “compensation or time 
extension” in the last line of the paragraph under Section 49.1.11.1, 

Betterments Included in the Original Scope of the Work. 

 Deleted “of this clause” after “Section 49.1.11.4” in the second line of the 
first paragraph under Section 49.1.11.2, Addition of Betterments to the 

Work. 

Moved “and” from the end of the second bullet to the end of the first bullet 

under the first paragraph under Section 49.1.11.2, Addition of Betterments 

to the Work. 

Deleted the following as the third bullet under the first paragraph under 

Section 49.1.11.2, Addition of Betterments to the Work: 

“The costs of such Betterment shall not be chargeable against the 

Utility/Third Party Provisional Sum.” 

Replaced “Utility/Public Facility” with “Third Party” in the last sentence 
under Section 49.1.11.2, Addition of Betterments to the Work. 

Deleted “of this clause” from after “Section 49.1.11.4” in the second line of 
the paragraph under Section 49.1.11.3, Third Party Projects. 

Deleted “or Utility/Third Party Provisional Sum, as applicable, from the 
fourth line of the paragraph under Section 49.1.11.5, Decrease in Scope. 

B.2, Pt B.1, 
Page 138 

 Replaced the title for Section 49.1.12 from “Change in Relocation 

Requirements” to “Project Design Changes”. 

Switched placement of “Eliminate” and “reduce” and inserted “nature or 

extent or” after “the” in the first bullet under Section 49.1.12, Project 

Design Changes. 

Replaced “new” with “unanticipated” and inserted “the nature or extent or” 

after “increase in” in the second bullet under Section 49.1.12, Project 
Design Changes. 

Deleted “or the Utility/Third Party Provisional Sum” from the first line and 

replaced “, nor shall the Contractor be entitled to charge any such 
additional costs against the Utility/Third Party Provisional Sum” with “in 

B.2, Pt B.1, 
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order to facilitate the avoidance or minimization of Relocations” in the 
second sub-bullet under the second bullet under Section 49.1.12, Project 

Design Changes. 

Deleted “Neither” and capitalized “The” from before “Contract Price”, 

deleted “nor the Utility/Third Party Provisional Sum” from after “Contract 

Price”, inserted “not” after “shall” then deleted “, nor shall any charge be 
made against the Utility/Third Party Provisional Sum” from the third sub-

bullet under the second bullet under Section 49.1.12, Project Design 
Changes. 

Inserted “by the Contractor” after “amounts owed” in the bullet under the 

third sub-bullet under the second bullet of Section 49.1.12, Project Design 
Changes. 

Inserted “additional costs incurred by the Authority” after “any”, moved “as 
a result of any such Project design change” to after “the Authority”, 

inserted “(e.g., ” before “costs incurred” and deleted “required” at the end 
of the paragraph, after inserting “).” in the fourth sub-bullet under the 

second bullet of Section 49.1.12, Project Design Changes. 

 Inserted “and obtain execution of” after “negotiate” in the first bullet under 
Section 49.1.13.1, Notice to Authority. 

B.2, Pt B.1, 
Page 140 

 Replaced “Utility/Public Facility” with “Third Party” in the fourth line from 

the bottom of the paragraph under Section 49.1.13.2, Authority Actions. 

Replaced “Utility/Public Facility” with “Third Party” in the fifth line of the 

paragraph under Section 49.1.13.4, Performance of Work by Contractor. 

Replaced “Utility/Public Facility” with “Third Party” in the eighth line of the 

paragraph under Section 49.1.13.4, Performance of Work by Contractor. 

Deleted “Section 49.1.13” from the second line after inserting ““Delays”” 
after “under this” in the paragraph under Section 49.1.14.1, Notice. 

Replaced “Section” with “clause” in the third line of the paragraph under 
Section 49.1.14.1, Notice. 

Deleted “the “Inaccuracy Increasing the Work” clause” after “pursuant to” 

and “of the General Provisions” after “Section 49.1.1.5” from the end of the 
paragraph under Section 49.1.14.2, Inaccuracies in Utility Information. 

Hyphenated the heading title for Section 49.1.14.3, “Third-Party-Caused-
Delays”. 

Capitalized “The” at the beginning of the first two bullets under the first 

B.2, Pt B.1, 
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paragraph under Section 49.1.14.3, Third-Party-Caused-Delays. 

Replaced “stated in” with “pursuant to” and deleted “Utility/Public Facility” 

and inserted “Master” after “applicable” and deleted “(s)” from the end of 
“Agreement” in the first bullet, under Section 49.1.14.3, Third-Party-

Caused-Delays. 

Deleted “provided in either case, however, that” from after “Project” in the 
second bullet and inserted hard return afterward and deleting the bullet 

formatting from the third bullet inserting “Notwithstanding the foregoing, 
the Contractor shall not be entitled to a time extension in either of the 

foregoing situations unless all” before “the following conditions are 

satisfied” and formatting the following bullets with main bullets.  

Replaced “clause” with “Section”, replaced “Relocations as to which” with 

“Third Party-caused delay occurring after” after “ to any” and inserting 
“with respect to the affected Relocation” at the end of the last paragraph 

under Section 49.1.14.3, Third-Party-Caused-Delays. 

 Updated cross reference for “Equitable Adjustment” form “0” to “23” and 
replaced a semicolon with a period at the end of the paragraph under 

Section 49.1.15, Additional Restrictions on Change Orders. 

Deleted “or the Utility/Third Party Provisional Sum” from after “Contract 

Price” in the paragraph under Section 49.1.15.1, Coordination Costs. 

B.2, Pt B.1, 
Page 142 

 Replaced “reimbursement from the Utility/Third Party Provisional Sum or 
an” with “any” in the paragraph under 49.1.15.4, Voluntary Action. 

Replaced “and Utility/Third Party Provisional Sum cover” with “covers” in 
the first bullet under the paragraph under 49.1.15.5, Assumption of Third 

Party Facility Risks by Contractor, and inserted a semi-colon before “and” at 

the end of this bullet. 

Replaced ““Insurance” clause (Section 11) of the General Provisions” with 

“Contract” at the end of the paragraph under Section 49.1.16, Bonds and 
Insurance. 

B.2, Pt B.1, 
Page 143 

 Inserted the following as the fourth bullet under Section 49.1.17, Utility and 

Public Facility Definitions: 

“• Draft Master Agreement – an unexecuted Master Agreement included 

in Book 3, without consideration of any modifications or amendments 

made after the Proposal Deadline.” 

Inserted the following as the fourth sub-bullet under the seventh bullet 

under Section 49.1.17, Utility and Public Facility Definitions: 

B.2, Pt B.1, 

Page 144-148 



California High-Speed Train Project RFP No. HSR 11-16 

Page 107 of 160 
Submittal Requirements 

 

RFP Document: Book 2, Part B, Subpart 1 – General Provisions 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

“- Protections in Place of all Utilities, except for the Utilities being Protected 
in Place by PG&E or its contractors (as indicated by the relevant Draft 

Task Orders);” 

Inserted “(draft or executed)” after “Third Parties” in the first sub-bullet 

under the eighth bullet under Section 49.1.17, Utility and Public Facility 

Definitions. 

Inserted “and/or the CHSRP (or other portions thereof)” after “Project” in 

the second sub-bullet under the eighth bullet under Section 49.1.17, Utility 
and Public Facility Definitions. 

Inserted the following as the tenth bullet under Section 49.1.17, Utility and 

Public Facility Definitions: 

• Original Master Agreement – A Master Agreement 

(whether or not executed) included in Book 3, without consideration of any 
modifications or amendments made after the Proposal Deadline. 

Deleted the following as the twelfth and thirteenth bullets under Section 
49.1.17, Utility and Public Facility Definitions: 

“•  Provisional Sum Authorization – The written 

authorization from the Authority regarding the scope and maximum cost of 
Third Party Facility Work to be paid for out of the Utility/Third Party 

Provisional Sum as set forth in the “Contractor‟s Provisional Sum Facility 
Work” clause (Section 49.1.3.1.4) of the General Provisions.  

• Provisional Sum Facility Work – The Third Party Facility 

Work payable from the Utility/Third Party Provisional Sum as described in 
the “Utility/Third Party Provisional Sum” clause (Section 49.1.3.1) of the 

General Provisions.” 

Deleted “is not a Utility and” from after “that” and inserted the following at 

the end of the twelfth bullet (defining “Public Facility”) under Section 
49.1.17, Utility and Public Facility Definitions: 

“; provided, however, that the term excludes all Utilities and any facilities 

owned or operated by the California Department of Transportation” 

Deleted the from between “including” and “Work” of the fifteenth bullet 

under Section 49.1.17, Utility and Public Facility Definitions, and inserted 
the following: 

“(a) Contractor‟s reimbursement of Public Facility Owners for Relocation 

work they perform,  

(b) any Betterments added to the scope of the Public Facility Work, and 
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(c) all other” 

and deleted “, and (b) any Betterments added to the scope of the Public 

Facility Work. 

Inserted the following as the fifteenth bullet under Section 49.1.17, Utility 

and Public Facility Definitions: 

“• Reasonable Accuracy – The meaning set forth in Section 
49.1.5.3.” 

Inserted the following at the end of the seventeenth bullet under Section 
49.1.17, Utility and Public Facility Definitions: 

“and/or future CHSTP facilities to be designed and constructed by others as 

described in the Scope of Work” 

Lowercased “work” after “Relocation” in the eighteenth bullet under Section 

49.1.17, Utility and Public Facility Definitions. 

Inserted “and/or Public Facilities” after “Relocation of Utilities” in the 

second line and replaced “Utility/Public Facility” with “Third Party” in the 
last line of the eighteenth bullet under Section 49.1.17, Utility and Public 

Facility Definitions. 

Inserted “Because the California Department of Transportation is not a 
Public Facility Owner, it is also not a Third Party.” At the end of the twenty-

second bullet under Section 49.1.17, Utility and Public Facility Definitions. 

Inserted the following as the twenty-third bullet under Section 49.1.17, 

Utility and Public Facility Definitions: 

• Third Party Agreement – A Master Agreement or a Task 
Order, as the context may require, and as the same may be modified or 

amended from time to time. 

Replaced “specification” with “specifications” in the first line of the second 

paragraph under the twenty-seventh bullet (defining “Third Party 
Standards”). 

Made the following changes to the twenty-eighth bullet (defining “Utility or 

utility”): 

Inserted “, and drainage basins for storm water lines” after “water lines” in 

the seventh line 

Deleted “storm water facilities that provide drainage solely for the Project 

right-of-way, and (b) ” from the twelfth line 

Inserted “, and (b) cellular telecommunications towers and related 
facilities” at the end of the fourth sentence 
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Deleted “For this purpose, and capitalized “all” at the beginning of the fifth 
sentence. 

Deleted the following bullet from under Section 49.1.17, Utility and Public 
Facility Definitions: 

“Utility/Public Facility Agreement –A Master Agreement and Task 

Orders thereunder, if any, as the context may require, and as the 
same may be modified or amended from time to time.” 

Replaced “as defined in Book 3” with the following as the definition for 
“Utility Information” under Section 49.1.17, Utility and Public Facility 

Definitions: 

“The information concerning the location, nature and other 
characteristics of existing Utilities provided in the Draft Task 

Orders, including any such information incorporated into the Draft 
Task Orders by reference to the Utility Composite Drawings in Book 

4.  The definition of Utility Information does not include any 
information regarding relocation, schedule or cost. 

Inserted the following at the end of the definition for “Utility Owner or 

utility owner” under Section 49.1.17, Utility and Public Facility Definitions: 

“provided, however, that in a joint pole use situation, if the 

applicable Master Agreement makes the pole owner responsible to 
the Authority for Relocation of all Utilities installed on that pole 

(whether or not owned by the pole owner), then for purposes of 

this Contract the pole owner will be treated as the Utility Owner 
with respect to all Utilities installed on that pole.” 

Deleted “/Third Party” from between “Utility” and “Provisional”, inserted 
parentheses around “in the amount specified in the Signature Document”, 

deleted “Work” after “certain” and replaced “Work” with “Orders” after 
“Changes” in the definition for “Utility Provisional Sum” under Section 

49.1.17, Utility and Public Facility Definitions. 

Inserted “the following:” before the replacement of “the Work with respect 
to Utilities described in this Section 49.1,” with “Contractor‟s reimbursement 

of Utility Owners for Relocation work they perform”, inserted “, and” at the 
end of item “c” and inserted “All other Work with respect to Utilities 

described in this Section 49.1” as item “d” in the definition under “Utility 

Work” under Section 49.1.17, Utility and Public Facility Definitions. 

 Inserted “Caltrans Agreement” as Section 49.3. B.2, Pt B.1, 
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 Deleted parenthetical “(PIP) in the first line and lowercased “partnering 
participants” at the end of the second bullet under Section 50.1, Post-

Award Partnering Workshop. 

Capitalized “Parties” after “all” in the fourth bullet under Section 50.1, Post-

Award Partnering Workshop. 

Replaced “Section 50” with ““Partnering” clause” in the sixth bullet under 
Section 50.1, Post-Award Partnering Workshop. 

Spelled out the acronym of “PIP” as “Partnering Implementation Plan” in 
the first and second line of the paragraph under Section 50.2, Periodic 

Partnering Meetings. 

Lowercased “partnering participants” in the first line of the paragraph under 
Section 50.4, Project Completion. 

B.2, Pt B.1, 
Page 149 

 Replaced “Section 51 and Section 52” with ““Disputes” clause and the 
“Arbitration” clause (Section 52) of the General Provisions” under Section 

51, Disputes. 

Replaced “any” with “a” and deleted “to said designated representative” 
after “dispute” and replaced “Authority‟s designated representative” with 

“Authority” in the second paragraph under Section 51.1, Authority Decision. 

Inserted “a statement of the facts asserted,” after “objection,” and “and 

amount” after “the nature” and replaced “time and/or cost effects” with 

“schedule impact” in the second paragraph under Section 51.1, Authority 
Decision. 

Replaced “Authority‟s designated representative” with “Authority” and 
“Contracting Officer” with “Authority” in the third paragraph under Section 

51.1, Authority Decision. 

Replaced “designated representative” with “Authority”, inserted “or 

designee” after “Officer” in two instances in the fourth paragraph under 

Section 51.1, Authority Decision. 

Inserted “or designee‟s” after “Officer‟s” in the first line, deleted “(if it is 

then in existence) or to arbitration (if the DRB is not then in existence),” 
inserted a semi-colon before and a comma after “provided” in the second 

line and deleted “or arbitration” after “DRB” in the third line of the fifth 

paragraph under Section 51.1, Authority Decision. 

Replaced “Authority‟s designated representative” with “Authority” in the 

second line and deleted two instances of “or arbitration” in the sixth 
paragraph under Section 51.1, Authority Decision. 

B.2, Pt B.1, 
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 Replaced “are encouraged” with “shall attempt” from the next-to-last line in 
the second paragraph and deleted the following from the last paragraph 

under Section 51.3, Disputed Resolution Board: 

“Although the decisions of the DRB should carry great weight for both the 

Authority and the Contractor, except as specified in Section 51.4, they are 

not binding on the Parties unless the amount in controversy exceeds 
$1,000,000.00.” 

Replaced “agrees” with “has agreed” and inserted “in the Master 
Agreement or otherwise” at the end of the sixth bullet under Section 51.4, 

Matters Ineligible for DRB Procedures. 

Lower cased “surety” at the end of the last bullet under Section 51.4, 
Matters Ineligible for DRB Procedures. 

B.2, Pt B.1, 
Page 152 

 Replaced “Professional Engineer” with “a professional engineer and” in two 
instances in the first paragraph under Section 51.5, Membership. 

Lowercased “members” in the first and fourth lines of the second 

paragraph under Section 51.5, Membership. 

Replaced “Members” with “DRB members” in the third line of the second 

paragraph under Section 51.5, Membership. 

Lowercased ten instances of “member” “member‟s” and “members” under 

Section 51.5.1, Criteria and Limitations for Membership on the DRB. 

Replaced “contained herein” with “set forth in the Signature Document” at 
the end of the fourth bullet in the second set of bullets under Section 

51.5.1, Criteria and Limitations for Membership on the DRB. 

B.2, Pt B.1, 
Page 153-154 

 Lowercased “members” in the sixth line, replaced “job site” with “Site” in 

the twelfth line of the first paragraph and lower cased “chairperson” in the 

first bullet under Section 51.6, Operation. 

Inserted a hard return before “The Contractor”, and formatted “Set 

tentative date for [the] next Project visit and meeting.” as a main bullet 
with the remaining text becoming the second paragraph under Section 

51.6, Operation.  (Note that “the” was inserted in this new bullet between 

“for” and “next”.) 

Deleted “shall cover” after “inspection” in the second line and inserted 

“shall occur after the meeting” in the third line after “Work” and “during the 
field inspection” in the last line of the second paragraph under Section 

51.6, Operation. 

B.2, Pt B.1, 

Page 155 
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 Replaced “Section 54” with ““Disputes” clause” in the fifth and sixth line of 
the first paragraph under Section 51.6.1, Procedure and Schedule for 

Dispute Resolution. 

Replaced “job site” with “Site” in the second paragraph under Section 

51.6.2, Conduct of Hearing. 

B.2, Pt B.1, 
Page 156-157 

 Replaced “.  Private Sessions” with “as determined at the sole discretion of 
the DRB. Private Meetings” in the third line of the second paragraph under 

Section 51.6.2, Conduct of Hearing. 

Replaced “permitted” with “used” and inserted “The decision to keep a 
formal transcript or use audio or video recordings shall be at the sole 

discretion of the DRB.” at the end of the third paragraph under Section 
51.6.2, Conduct of Hearing. 

Lowercased “members” and “member” in the fourth and fifth paragraphs, 
respectively, under Section 51.6.2, Conduct of Hearing. 

Replaced “Section 51” with ““Disputes” clause” in three instances under 

Section 51.6.3, Additional Requirements for Subcontractor Demands. 

B.2, Pt B.1, 
Page 157 

 Reformatted the lists in the second and fifth bullets at sub-bullets under 

Section 51.6.3, Additional Requirements for Subcontractor Demands. 

Replaced “Section 51” with “Disputes” clause” in six instances under 
Section 51.6.3, Additional Requirements for Subcontractor Demands. 

Replaced “an” with “one or more” in the third line of third bullet under 
Section 51.6.3, Additional Requirements for Subcontractor Demands. 

Replaced “Contracting Officer” with “Authority”, inserted “the “Authority 
Decision” clause… of the General Provisions” in the fourth bullet under 

Section 51.6.3, Additional Requirements for Subcontractor Demands. 

Deleted “iii” and inserted a [hard return] afterwards to make the phrase 
“any Subcontractor claim that is covered by insurance; or” into the third 

sub-bullet under the last bullet under Section 51.6.3, Additional 
Requirements for Subcontractor Demands. 

Inserted “initial” after “The DRB‟s” in four instances in the first and third 

paragraph under Section 51.6.4, DRB Decision. 

Capitalized “Parties” in the last line of the first paragraph under Section 

51.6.4, DRB Decision. 

B.2, Pt B.1, 

Page 158 

 Replaced “shall” with “may” in the second line of the third paragraph under B.2, Pt B.1, 
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Section 51.6.4, DRB Decision. 

Inserted “within four weeks of issuance of the initial DRB decision, the DRB 

shall issue a final decision which shall” after “Parties and,” in the second 
and third lines, replaced “prior” with “initial” in the third line, inserted “final” 

before “decision” in the fourth and sixth lines, lowercased three instances 

“notice of intent to appeal” and replaced “Decision” with “final decision” in 
six instances, and lowercased “Arbitration” in two instances throughout the 

fourth paragraph under Section 51.6.4, DRB Decision. 

Capitalized “Parties” at the end of the fourth paragraph under Section 

51.6.4, DRB Decision. 

Lowercased “members” in the second line the first paragraph under Section 
51.6.5, Compensation. 

Capitalized “Retainage” in the fifth line of the third paragraph under Section 
51.6.5, Compensation. 

Page 159 

 Deleted “such” after “bring” and inserted “where the amount in controversy 

exceeds $1,000,000” after “claims” in the second and third lines of the first 
paragraph under Section 52, Arbitration. 

Replaced “Section 52” with “”Arbitration” Clause” in the first sentence of 
the first paragraph under Section 52, Arbitration. 

Inserted “final” after “DRB”, and deleted “or within 42 days from the date 

of the Contractor's receipt (or deemed receipt) of the Authority‟s final 
decision for disputes not required to be submitted to the DRB” from the 

end of the second paragraph under Section 52, Arbitration. 

B.2, Pt B.1, 

Page 160 

 Inserted “However, if the award is simply monetary, the award shall be a 

single lump sum award and shall not separate the damages from the 

costs.” at the end of the seventh paragraph under Section 52, Arbitration. 

Deleted “subsequent” from after “or” in the first line and lowercased 

“Work” in the fourth line of the ninth paragraph under Section 52, 
Arbitration. 

Lowercased “decision”, “notice of intent to appeal” and “arbitration” 

throughout the last paragraph under Section 52, Arbitration. 

Replaced “California High-Speed Train Project (HST)” with “CHSTP” in the 

second line of the first paragraph under Section 53.1, General. 

B.2, Pt B.1, 

Page 161 

 Replaced two instances of “HST” and one instance of “HST Project” with 
“CHSTP” on page 158 in Section 53.1, General and Section 53.1.1.1, 

B.2, Pt B.1, 
Page 162 
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Authority‟s Role. 

 Replaced four instances of “PI Program” with “PIP” under Section 53.1.2.1, 

Contractor‟s Public Involvement Plan. 

Replaced “these” with “the”  in the second to last line and deleted “The 
cost of all PI work shall be included as an individual line item in the 

Schedule of Prices.” from the end of the first paragraph under Section 
53.1.2.1, Contractor‟s Public Involvement Plan. 

Replaced “PI Program” with “PIP” in the second line of the first paragraph 

under Section 53.1.2.2, Staff Requirements. 

B.2, Pt B.1, 

Page 163 

 Inserted “; and” at the end of the fifth bullet under Section 53.2.2, 

Database.  Inserted punctuation (semi-colons and a period) at the end of 
the other bullets in this section. 

B.2, Pt B.1, 

Page 165 

 Deleted “Contractor shall complete, update, and submit its” between “The” 

and “Business”, “based on the summary submitted with its Proposal. This 
plan” before “shall”, and “, but is not limited to,” from the paragraph under 

Section 53.3., Business and Residential Impact Mitigation. 

B.2, Pt B.1, 

Page 166 

 Inserted “The” at the beginning of the paragraph under Section 53.3.4, 
Garbage and Recycling Removal. 

Lowercased “neighborhood board” in the second paragraph under Section 
53.4, Community Updates/Neighborhood Boards. 

B.2, Pt B.1, 
Page 167 

 Deleted “but is not limited to” from after “includes” in the third line of the 

paragraph under Section 53.11, Website. 

B.2, Pt B.1, 

Page 169 

 Replaced “applies” with “apply” and “is” with “are” in the first and second 
lines of the paragraph under Section 54.1, Introduction. 

Replaced “Plan” with “System” and inserted “and FTA guidelines” at the 
end of the first paragraph under Section 54.2, Quality Program. 

Replaced “and” with “with both roles reporting to the Quality Manager.”, 
capitalized “The”, spell out “Quality” deleted “A” deleted “functional lead” 

and replaced with “Manager” in the third line, replaced “to” with “until”, 

spelled out “Quality”, deleted “C” and capitalized “Manager” in the fifth line, 
and inserted “implementing an effective Quality Program to ensure” in the 

sixth line of the second paragraph under Section 54.2, Quality Program. 

Renamed the title for Section 54.3 from “Inspections, Tests and Audits” to 

“Audits, Inspections, and Tests”. 

B.2, Pt B.1, 
Page 170 
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Inserted “Audits shall be scheduled, planned, performed, followed up as 
necessary, and closed out.” at the end of the first bullet under Section 54.3, 

Audits, Inspections and Tests. 

Inserted “subject to a SONO” in the first line of the third bullet under 

Section 54.3, Audits, Inspections and Tests. 

 Capitalized “work” in five instances in the first paragraph under Section 
54.4, Deficient and Non-Conforming Work. 

Capitalized “work” and inserted “by submitting the relevant non-

conformance report” at the end of the first bullet under Section 54.4, 
Deficient and Non-Conforming Work. 

Capitalized “work” in two instances and added “All corrective action plans 
and subsequent close out reports shall be submitted to the Authority.  The 

Authority may review and issue an objection to either the corrective action 
plan in which case the contractor shall resubmit the plan to incorporate the 

comments.” at the end of the second bullet under Section 54.4, Deficient 

and Non-Conforming Work. 

Capitalized “work” in seven instances in the third bullet under Section 54.4, 

Deficient and Non-Conforming Work. 

Capitalized “work” in the first line, deleted “a” after “prove” in the second 

line, and added “Should test results fail to establish non-conformance, the 

Authority is responsible for all costs and time impacts associated with the 
testing and restoration of the affected Work.” at the end of the fourth 

bullet under Section 54.4, Deficient and Non-Conforming Work. 

Replaced “on the” with “in a”, lower-cased “Non-Conformance” and 

replaced “Form” with “log” in the fifth bullet under Section 54.4, Deficient 
and Non-Conforming Work. 

B.2, Pt B.1, 
Page 171 

 Deleted colon from end of title for Section 55, Interface Coordination and 

Design Integration. 

Replaced “CHST System” and “High-Speed Rail System” with “CHSTP” in 

the first and second paragraph under Section 55, Interface Coordination 

and Design Integration. 

B.2, Pt B.1, 

Page 172 

 Inserted “, which shall be subject to a SONO” after “NTP” in the second line 

of the last paragraph under Section 55.1, Interface Management Plan. 

B.2, Pt B.1, 

Page 173 

 Replaced three instances of “Authority‟s Representative” with “Authority” in 
the first two paragraphs under Section 57.1, Overview. 

B.2, Pt B.1, 
Page 175 
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 Added “; and” at the end of the third bullet under Section 57.5, Certifiable 
Items Lists (CIL).  Also added punctuation (semi-colons and a period) at 

the end of the other bullets in this list. 

B.2, Pt B.1, 
Page 176 

 Section 58.1 retitled from “Interim Schedule” to “Project Cost and 
Scheduling Controls Program”. 

Replaced the following in the paragraph under Section 58.1, Project Cost 
and Scheduling Controls Program: 

“submit, within 10 Working Days after NTP, an interim partial 

schedule detailing activities to be performed within the first 90 days 
after NTP. The interim schedule and schedule narrative shall 

describe the activities to be accomplished and their 
interdependencies subject to all requirements of the Contract 

Documents. The interim schedule shall be submitted in accordance 
with the requirements set forth in this clause” 

with the following: 

“comply in all respects with the Project Cost and Scheduling 
Controls Program set out in Book Three (3).  The cost for such 

compliance shall be included in the Contract Price. ” 

B.2, Pt B.1, 
Page 177 

 Replaced following sections with “This program, along with all its 
requirements, are fully described in Book 3 “Project Schedule Program and 

Specification.”” from after Section 58.1, Project Cost and Scheduling 
Controls Program: 

“Baseline Schedule 

The Contractor shall submit to the Authority, within 60 days after 

NTP, a Baseline Schedule showing the order in which the 

Contractor proposes to prosecute the Work; the dates on which the 
Contractor shall start various Work stages, operations, and principal 

items of Work, including procurement of materials and plant; 
planned dates for completing the same; and interfaces with outside 

entities such as Utility Owners and Governmental Persons. The 

schedule shall include major submittals to the Authority. The 
Baseline Schedule activities shall be resource loaded with workforce 

labor by craft, equipment by type, and deliverables by type and 
quantity. The Baseline Schedule activities shall also be cost loaded 

with the value of the activity‟s completed scope of work, with the 

sum of the activity values equaling the Total [Contract Price]. The 
Baseline Schedule shall include the payment milestones. 

Additionally, the Baseline Schedule shall clearly outline the intended 
flow of Work, including design, procurement, and construction, as 

B.2, Pt B.1, 
Page 177-178 
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well as the updated submittal schedule, samples, intended 
maintenance of traffic, pollution control measures, utility interfaces, 

right-of-way, and such other information as required by the 
Contract. 

No objection by the Authority to the Baseline Schedule does not 

mean that it is reasonable in all respects, or that following the 
Baseline Schedule will result in timely completion of the Contract. 

The Baseline Schedule electronic submittal shall consist of the 
following: 

 

Duration, each Activity‟s Total Float, Activity Calendar, and the 

Critical Path denoted. 

ing Activity ID and 

showing for each activity the Activity ID, Activity Description, 
Activity Duration, Total Float, Activity Calendar, Activity Budget 

(dollars), Activity Resources, and Activity Deliverables. 

 Start, Early Finish, and 
Activity ID, and showing for each activity the Activity ID, Activity 

Description, Activity Duration, Total Float, Activity Budget (dollars), 
Activity Resources, and Activity Deliverables. 

ascending Total Float, Early 

Start, Early Finish, and Activity ID, and showing for each activity 
the Activity ID, Activity Description, Activity Duration, Total Float, 

Activity Calendar, Activity Budget (dollars), Activity Resources, and 
Activity Deliverables. 

Days. However, other type activities such as reviews, procurement, 

and concrete curing can have longer durations. 

schedule. 

Narrative report describing the Contractor‟s approach to 
performing the Work and stating any assumptions made by the 

Contractor in preparing the schedule. The narrative report shall 

also include the following: 
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All dates shown on reports will show the day, month, year. 

The Contractor‟s schedules shall adhere to the template provided 

by the Authority. Changes to this layout may be submitted to the 
Authority for consideration. The Contractor may add additional 

layers to further group its activities at a lower level, however, 

under no conditions, shall such additional layers affect the WBS 
layout provided. Payment milestones shall be coded to the WBS 

template provided by the Authority. 

The Activity Codes included in the template shall dictate the values 

to be used for each activity. Each activity will have a number of 

Activity Codes assigned to it. The Contractor may use additional 
Activity Codes for its own purposes, but these shall not replace the 

standard Activity Codes provided in the template. 

Out-of-Sequence progress shall be corrected prior to the 

submission of each schedule update. The Contractor shall include 
in the schedule update narrative why out-of-sequence progress 

occurred, how the Out-of-Sequence logic was corrected, and which 

activities and logic ties were impacted. 

Each activity shall have a predecessor to its start excepting the 

schedule‟s start activity. Each activity shall have a successor from 
its finish excepting the schedule‟s finish activity. 

The first three columns of the Activity ID field shall contain the 

Contract‟s three column code established by the Authority. No 
activity can be deleted from the schedule. If the scope of work for 

an activity is deleted, then that activity shall be given an Actual 
Start Date and the Same Date for its Finish Date, its duration set to 

zero, and a comment made in the Activity‟s Note section detailing 
why and when the scope was eliminated. All costs, resources, and 

deliverables assigned to the activity shall be set to zero. An Activity 

ID cannot be changed or reused. 

An objection shall be given if the Contractor‟s schedule is deficient 

in, but not limited to, the following areas: 

 

le” its schedule as of the 

Data Date 

Report (SCHEDLOG.TXT file generated by Primavera) 

successors appearing in the Scheduling/Leveling Report with the 
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exception of the first and last activities in the schedule 

Report that have not been approved in writing by the Authority, or 
that are not specifically allowed by this specification 

appearing in the Scheduling/Leveling Report 

 

Scheduling/Leveling Report 

nce of fractional day durations or fractional day floats 

to the last activity in the schedule 

 

58.3 Three Week Look-ahead Schedule 

Each week the Contractor shall supply the Authority with a 3 week, 
resource loaded look-ahead work schedule of all planned work to 

be performed in sufficient detail as agreed with the Authority. 

58.4 Monthly Schedule Updates 

The initial update is to the Baseline Schedule and subsequent 

updates are to the preceding month‟s updated schedule. The Data 
Date for the schedule update is the close of business on the 28th of 

the month. The Monthly Schedule Update submittal shall consist of 

the same reports and files as those required for the Baseline 
Schedule submittal with the addition of the following listed 

information: 

performing the Work and stating any assumptions made by the 
Contractor in preparing the schedule update. The narrative report 

shall also include the following: 

 

 

 

) 

-of-sequence progress, how the Out-of-Sequence 
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logic was corrected, and which activities and logic ties were 
impacted 

 

 

 

 Cost of Work Performed (BCWP) 

 

 

 

 

 

 

 

 

rformance Index (SPI) 

 

– EAC 

– ETC 

indices, and forecasts shall be provided in numerical format 
showing values and in graphical format showing trends. 

identified and its impact on subsequent milestones and the Project 
cost and schedule quantified. 

summary of variance causes for that reporting period and variance 

causes to date shall be provided. The summary shall include a 
breakdown of causes that identifies: 

multiple causes) 

nce occurred 
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The overall date and time of the report production shall be 
recorded on the submittal. 

The Monthly Schedule Update shall include the following data for 

each activity: 

 

 

 

 

mpleted activities) 

 

 

 

Conditions may develop which require revision to logic or duration 
of the Baseline Schedule. If, during the progress of the Work, 

events develop which necessitate changes to the original plan, the 

Contractor shall make such changes so as to depict the current 
mode of operation, and shall submit a revised logic diagram to the 

Authority. Unless the Authority objects, the Contractor shall 
incorporate logic revisions in the current schedule (latest monthly 

update), and will address those revisions in the narrative report by 

means of both a description and a listing of those network 
elements affected by such change. [This] listing will include the 

following, when applicable: 

 

 

relationship types and lags 

Relationships deleted showing both predecessor and successor 
relationship types and lags 

durations 
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descriptions 

network logic 

Per the “Partnering” clause (Section 50) of the General Provisions, 
the Contractor shall meet with the Authority‟s representative to 

formally review the submitted monthly schedule update. This may 

include visits to the various Contractor sites to check on reported 
progress. 

When a Change Order is proposed by either the Authority or the 
Contractor, the Contractor shall submit a Time Impact Analysis 

(TIA) illustrating the influence of each Change Order on the 

Completion Deadlines. Each TIA shall include a sketch (fragnet) 
demonstrating how the Contractor proposes to incorporate the 

change or delay in the current schedule. The fragnet will include all 
logic changes and additions required as a result of said change 

order or delay or both. This fragnet will show all logic revisions for 
the Work in question and its relationship to other activities in the 

network. Additionally, the analysis shall demonstrate the time 

impact based on the date the change was given to the Contractor, 
the status of the Work at that time, and the activity duration of 

each affected activity. The activity durations used in this analysis 
shall be those included in the schedule update closest to the time 

of delay or as adjusted by mutual agreement. 

Each Time Impact Analysis shall be submitted within 20 days after 
either a delay occurs or a notice of change or change order is given 

to the Contractor. 

Evaluation of each Time Impact Analysis will be made by the 

Authority and a decision rendered unless subsequent meetings and 
negotiations are necessary. 

The time difference between the Early Finish and the Late Finish is 

defined as the activity‟s “Total Float.” Total Float shall be 
considered a Project resource available to either Party.Total Float. 

Total Float belongs to the Contractor for purposes of determining 
whether or not the Contractor is entitled to an extension of any 

Completion Deadline, provided that in no event shall the Contractor 

be entitled to the benefit of any Total Float for purposes of 
determining delay damages pursuant to Section 23.4. 

 

The Authority shall use Primavera‟s P6 standard scheduling 

software to prepare a Master [Program] Schedule (MPS). This MPS 

will be a composite of all Baseline Schedules or Current Schedules, 
as applicable, prepared by each Contractor for the Program. To 
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enable the processing of all data, all schedules shall be generated 
using Primavera‟s P6 software in a format consistent for all 

contracts. This format comprises a uniform Work Breakdown 
Structure (WBS) and a set of Activity Codes that identify common 

types of Work for all program contracts, and a uniform set of 

Project Calendars reflecting the specific holiday restrictions and 
time format as set forth elsewhere in the Contract Documents. The 

Contractor shall use the standard template provided by the 
Authority to develop and maintain its schedules. 

Deleted the following and renamed the section titles for 5.82, 58.3 and 

58.4 as “Not Used”. 

In preparing its schedule the Contractor shall use only Project 

Calendars. No Global Calendars are to be included in any XER 
submitted to the Authority. 

The Contractor shall include a calendar which includes all Authority 
Designated Holidays. This calendar is to be used for all activities 

where the Authority is the responsible party. 

Fractional durations and floats shall be resolved by the Contractor 
before submittal of the schedule. Schedules will not be accepted for 

review if they contain fractional durations or fractional floats. 

Relationships between activities and activity durations shall 

conform to the following requirements: 

calendar for scheduling relationship lags is the predecessor activity 

calendar 

 

-to-Start, Finish-to-Finish, and Start-to-Start 
relationships are allowed 

 

-to-Start relationships shall be calculated based on 
the Early StarStart. 

ties on the Longest 
Path.” 

 Inserted “that are consistent and compatible with the Authority‟s Change 

Control and Configuration Management Plan” in the second line of the 
second paragraph of Section 58.5, Change Control and Configuration 

B.2, Pt B.1, 

Page 178 
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Management. 

Deleted from the text under Section 58.6, Risk Management: 

“The Contractor shall be responsible for risk management of the 
Work and the production of a risk management plan that shall 

include the following sections: 

ication and Assessment – Examining the elements of 
Project definition and management processes to „„surface‟‟ the 

associated risks and their root causes and assess the potential 
impacts and likelihood of occurrence; 

– Process that identifies, evaluates, selects, and 

implements options to set risk at acceptable levels, given Project 
constraints and objectives; 

– Proactive coordination with the 
Authority Representative of Project risk mitigation measures that 

impact the delivery of the Program goals; and 

 

The Contractor shall submit a monthly risk management report 

detailing, by exception, activities against risk items identified in the 
plan. 

The Contractor shall develop and implement a risk management 
system, consistent with the Project Management Institute‟s (PMI‟s) 

Practice Standard for Project Risk Management. The process will be 

codified in the Contractor‟s risk management plan that describes 
how cost and schedule contingency will be managed to provide 

sufficient protection for the Program against identified and 
unidentified risks.” 

Deleted the following from after “significance” in the third line of the fourth 
paragraph (now the first paragraph) of Section 58.6, Risk Management: 

“Workshops will be scheduled quarterly upon the commencement 

of Work, but may require special meetings depending on the risk 
significance and responsible party. The meetings will cover risk 

management relevant issues of concern, and other issues requiring 
Authority participation. Contractor shall maintain a risk action items 

log that reflects assigned responsibilities and due dates for actions 

raised in this and any interim meetings. Special meetings may be 
necessary to maintain schedule delivery on all aspects of 

Contractor‟s Work. Typically, these special meetings include, but 
are not limited to, design workshops, design reviews, utility 

coordination, public involvement, environmental clearances, 
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construction easements, and traffic management and control. 

Overall, the Contractor‟s risk management process shall meet the 

following standards: 

appropriate engineering or Project management context; 

 integrated, 
traceable and consistent, and compatible with findings or stated 

facts; 

they are properly structured and clearly identified with respect to 

authorship; 

of risk analysis are capable of 

independent analysis or reproduction using disclosed methods and 
assumptions generating similar analytic results within an acceptable 

degree of imprecision or error; and  

r 

independently, whether it is appropriate to question the adequacy, 

accuracy, or completeness of data, information, modeling, or 
analysis. 

Deleted “the existing right-of-way lines and” from after “indicates” in the 
third row of the first paragraph under Section 59.1, General. 

Deleted “The ROW Acquisition Plan appraisal maps also indicate any fee 

right-of-way, easement right-of-way, access control, or temporary 
construction easements being acquired from each parcel by the Authority 

for the Project.” from after “Project” in the third line of the first paragraph 
under Section 59.1, General. 

 Deleted the following as the sixth paragraph under Section 59.1, General: 

“Subject to the requirements of this clause, to the extent the 
Authority fails to provide access to the real property identified in 

the ROW Acquisition Plan on or before the deadline for such access 
set forth therein, and such failure has the effect of increasing the 

cost or time of performance of the Work, then the Contractor may 

request an equitable adjustment in accordance with the “Changes” 
clause (Section 17) of the General Provisions.” 

Deleted the first sentence in the first paragraph under Section 59.1.1, The 
Authority‟s Role, which read: 

“The Authority will provide land rights and real property acquisition 

B.2, Pt B.1, 
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services in accordance with the Authority‟s Right-of-Way Policy.” 

Added “and” before “coordinate” and deleted “; and prepare all 

documentation required to accomplish these tasks” from after “escrow” in 
the fifth line of the paragraph under Section 59.1.1, The Authority‟s Role. 

Deleted “The Authority‟s Right-of-Way Policy” as the first bullet under 

Section 59.2.1, Standards. 

Deleted “The Contractor shall comply with all procedural requirements of 

the Authority‟s Right-of-Way Policy that are required of the Authority.” 
From after the bulleted list under Section 59.2.1, Standards. 

 Replaced “Authority‟s representative” with “Authority” after “with the” in 

the second sentence under the bulleted list under Section 59.2.1, 
Standards. 

Deleted “, the Authority‟s representatives,” from the first and second lines 
of the first paragraph under Section 59.2.2, Meeting and Reporting 

requirements. 

Deleted “the Authority‟s Right-of-Way Policy,” after “available in” in the 
sentence under Section 59.3, Resources Provided by the Authority. 

Deleted the following after the second bullet “ROW Acquisition Plan” under 
Section 59.3, Resource Provided by the Authority: 

“The ROW Acquisition Plan consists of various electronic graphical 

file elements from multiple Authority sources. Existing electronic 
survey and right-of-way files contain land features that may include 

the following: 

- New fee right-of-way, easement right-of-way, access control, and 

temporary construction easements acquired for the Project 

- Property lines” 

Inserted “, including temporary utility easements,” in the second line after 

“easements” in the paragraph under Section 59.4.1, Temporary 
Construction Easements. 

Inserted “The” before “Authority” in the first line and deleted the following 
from after “Plan” in the second line of the fourth paragraph under Section 

59.4.3, Identification of Additional Right-of-Way: 

“To the extent the Authority fails to provide access to any such real 
property within such 24-month period, and such failure has the effect of 

increasing the cost or time of performance of the Work, then the Contractor 
may request an equitable adjustment in accordance with the "Changes" 
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clause (Section 17) of the General Provisions.” 

 Deleted the following as Section 59.4.4 “Demolition and Clearance” and 

retitled the section as “Construction Contract Work Provisional Sum” 

“The Contractor is responsible for demolition and clearance of each parcel 
of the Project right-of-way, including removal of all structures and 

foundations and clearance of any Hazardous Materials, at the time the 
Authority acquires the right-of-way and gives written notice to the 

Contractor, unless otherwise specifically indicated in the written notice. 

All demolition and clearance activities will be performed in accordance with 
the Authority‟s Right-of-Way Policy.” 

Inserted the following as the text of the new section titled, Construction 
Contract Work Provisional Sum:  

The amount of the Construction Contract Work (“CCW”) Provisional Sum is 
indicated in the Signature Document. Any additional Work related to the 

design and construction of permanent improvements necessary as part of 

any right-of-way acquisition, including but not limited to improvements 
related to maintenance of access for specific property and/or grade 

separations, shall be considered Provisional Sum CCW payable from the 
CCW Provisional Sum to the extent such funds are available. Provisional 

Sum CCW shall be completed by the Contractor at the direction of the 

Authority. Contractor shall not be entitled to an equitable adjustment for 
Provisional Sum CCW. If the total allowable costs incurred by the 

Contractor for Provisional Sum CCW exceed the CCW Provisional Sum, the 
Contractor will be entitled to a Change Order increasing the CCW 

Provisional Sum by an amount equal to 100 percent of the excess allowable 
costs. 

Inserted “, as between the Authority and the Utility,” after “relocation,” in 

the first line and “Contractor‟s responsibility with respect to acquisition shall 
be limited to preparation of supporting paperwork as provided in Section 

50.1.1.1.” after “Master Agreements” in the second line of the paragraph 
under Section 59.5, Acquisition Activities Related to Utility Relocations. 

B.2, Pt B.1, 

Page 181 

 Inserted “statements of objection” in the first, second and third sentence, 

and lowercased “final acceptance” in the second sentence of the paragraph 
under Section 61.2, Effect of Oversight, Reviews, Test, Acceptance and 

Apporvals. 
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 Inserted the following as the paragraph under Section 61.12, Joint and 
Several Liability: 

“If the Contractor is a joint-venture, each joint venture member shall be 
jointly and severally liable hereunder.” 

B.2, Pt B.1, 
Page 186 

 Deleted the following as Section 61.13, Public Records Act and renamed 

“Not Used”: 

“61.13 Public Records Act 

The Contractor acknowledges and agrees that all records, 

documents, drawings, plans, specifications and other materials in 
the Authority‟s possession, including materials submitted by the 

Contractor, are subject to the provisions of the Public Records Act. 
The Contractor shall be solely responsible for all determinations 

made by it under the Public Records Act, and for clearly and 
prominently marking each and every page or sheet of materials 

with “Trade Secret” or “Confidential” as it determines to be 

appropriate. The Contractor is advised to contact legal counsel 
concerning the Public Records Act and its application to the 

Contractor. 

If any of the materials submitted by the Contractor to the Authority 

are clearly and prominently labeled “Trade Secret” or “Confidential” 

by the Contractor, the Authority will endeavor to advise the 
Contractor of any request for the disclosure of such materials prior 

to making any such disclosure. Under no circumstances, however, 
will the Authority be responsible or liable to the Contractor or any 

other Person for the disclosure of any such labeled materials, 
whether the disclosure is required by Law, by court order or occurs 

through inadvertence, mistake or negligence on the part of the 

Authority, except for any disclosure of trade secrets or proprietary 
information in violation of the confidentiality agreement described 

the “Availability for Review” clause (Section 25.1) of the General 
Provisions. 

In the event of litigation concerning the disclosure of any material 

submitted by the Contractor to the Authority, the Authority‟s sole 
involvement will be as a stakeholder retaining the material until 

otherwise ordered by a court, and the Contractor shall be fully 
responsible for otherwise prosecuting or defending any action 

concerning the materials at its sole cost and risk. 

If the Contractor is a joint-venture, each joint venture member 
shall be jointly and severally liable hereunder.” 
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Inserted the following as Section 61.14, Publicity Releases therefore 
renumbering “Governing Law” as Section 61.15, “Severability” as Section 

61.16, and “Entire Agreement” as Section 61.17: 

“61.14 Publicity Releases 

All publicity releases or releases of reports, papers, articles, maps, or other 

documents in any way concerning this Contract or the Work, which the 
Contractor or any of its Subcontractors desires to make for purposes of 

publication in whole or in part, shall be subject to written approval by the 
Authority prior to release.” 
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1 1 California High Speed Train Project (CHSTP) Standards and 
Manuals 

1. Revised first paragraph to read: 

“Technical documents are provided to Contractor for direction and 
assistance during the Project‟s final design and construction, including 
but not limited to the following:” 

2. Added two bullet points after the sixth bullet point: 

 “•Geotechnical Baseline Report for Bidding (GBR-B) – Mandatory 
document(s) which the Contractor shall use as the basis of its proposal. 
The GBR-B shall not be used for final design. The GBR-B is 
representative of the preliminary geotechnical investigations and 
interpretations performed to date by the Authority. The GBR-B is 
composed of two (2) separate documents:  

a. “Fresno to Bakersfield, Sierra Subdivision, Procurement 
Package 1, Geotechnical Baseline Report for Bid, November 
2012” 

b. “Merced to Fresno, Sierra Subdivision, Geotechnical Baseline 
Report for Bid, Construction Package 1, Clinton Avenue, Fresno 
to Ave 17, Madera” 

 Geotechnical Baseline Report for Construction (GBR-C) – Mandatory 
document, subject to Authority approval, which the Contractor shall 
prepare. Upon approval, the GBR-C shall replace the GBR-B. The 
Contractor may prepare and submit its GBR-C report(s) in a phased 
fashion. Along with the associated final design plans and specifications, 
the GBR-C shall serve as the basis for design and construction of the 
Project elements. Refer to Section 4.9.3 of this Scope of Work and 
CHSTP Design Criteria for additional information. 

 

AD. 5 - B2 - Pt 
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2 3.1 CP1A, Hybrid Alternative Segment– South of Avenue 17 to 
North of Veterans Boulevard (alignment generally along the 

existing BNSF Railway) 

1. Revised the last sentence of the first paragraph to read: 

“This segment terminates north of Veterans Boulevard and is 
approximately 15 miles in length.” 

2. Revised the last sentence of the last paragraph to read: 

“Construction includes demolition, site clearing, utility relocations, 
roadway construction, and compliance with the applicable 
requirements, mitigation measures identified in the Final Environmental 
Documents, cooperative agreements and master agreements between 
the Authority and applicable Third Parties.” 

AD. 5 - B2 - Pt 
C.1, Page 4 

3 3.2 CP1A, Remaining Alignment Segment – North of Veterans 

Boulevard to North of Stanislaus Street 

Revised second paragraph to read: 

“Additional major construction elements include five (5) grade 
separations at Veterans, Shaw, McKinley, Olive and Belmont Avenues, 
realignment of Golden State Boulevard, demolition, site clearing, and 
utility relocations, and compliance with the applicable requirements, 
mitigation measures identified in the Final Environmental Documents, 
and master agreements between the Authority and applicable Third 
Parties.” 

AD. 5 - B2 - Pt 

C.1, Page 5 

4 4.1 General   

Added bullet point after the ninth bullet point: 

“• Landscaping in accordance with Mitigation Monitoring and Reporting 
Program (MMRP) in the final environmental documents” 

AD.5 - B2 - Pt 

C.1, Page 8 
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5 4.1 General 

Revised last sentence of the sixth paragraph to read: 

“However, while these elements are not included in the Scope, 
Contractor shall coordinate interfaces and ensure accommodation and 
integration of future CHSTP work elements via the Interface 
Coordination and Design Integration Workshops with the Authority, 
inclusive of such excluded facilities within the portion of work 
performed by Caltrans.” 

AD.5 - B2 - Pt 
C.1, Page 9 

6 4.2.1.1 CHSTP Design Criteria 

Revised the last sentence of the first paragraph to read: 

“RVTM is described in more details in Verification, Validation and Self-
Certification in Book 3 of this Procurement Package.” 

AD.5 - B2 - Pt 

C.1, Page 10 

7 4.2.1.3 Specifications 

Revised fourth paragraph to read: 

“Construction Specifications shall be prepared in accordance with the 
formats of CHSTP Standard Specifications, which are based on 
Construction Specifications Institute (CSI) MasterFormatTM 2011 edition 
and SectionFormatTM 2009 edition, and the following requirements: 
where Contractor has confirmed applicability of CHSTP Standard and 
Special Specifications sections, with or without modification, Contractor 
shall incorporate each applicable Standard and Special Specifications 
section into its Draft Construction Specifications. Contractor shall 
incorporate sections with no or minor changes by reference with a 
description of changes. Contractor shall incorporate sections with 
extensive changes in their entirety in track change format, as needed. 
For Contractor-added specifications not included as part of the CHSTP 
Standard and/or Special Specifications, shall include “NEW” in bold 
capital letters in the top margin of the new Contractor-developed 
Construction Specifications section.” 

AD.5 - B2 - Pt 

C.1, Page 11 
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8 4.3 Additional Data 

Revised third bullet point to read: 

“• Collecting additional geotechnical information to complete the 
Project; support the finalization of ground motions work and fault 
rupture data; and prepare technical reports, including the GBR-C, 
construction drawings, and construction specifications. Contractor shall 
store, maintain, and make available its acquired geotechnical core 
samples until final acceptance and close out of contract.” 

AD.5 - B2 - Pt 
C.1, Page 12 

9 4.4 Design and Code Analysis 

Revised second paragraph to read: 

“Contractor shall identify applicable design, industry, and regulatory 
construction codes by resource from the EIR/EIS and by affected Third-
Party Entities in a Design and Code Analysis Report, which shall be 
submitted to the Authority. Upon review, the Authority will issue one of 
the three dispositions as described in V&V and Self-Certification 
Requirements in Book 3 of this Procurement Package.” 

AD.5 - B2 - Pt 

C.1, Page 12 

10 4.5 Safety and Security Certification Program 

Revised first paragraph to read: 

“Contractor shall be responsible for safety and security certification 
activities during the Final Design and Construction phases of the 
Project. Contractor shall develop and submit a Safety and Security 
Certification Plan that describes in detail how they will identify, 
mitigate, verify/validate, and certify safety and security requirements. 
The Safety and Security Certification Plan requirements are described in 
detail in the CHSTP Safety and Security Management Plan in Book 3 of 
this Procurement Package. Upon review, the Authority will issue one of 
the three dispositions as described in V&V and Self-Certification 
Requirements in Book 3.” 

AD.5 - B2 - Pt 

C.1, Page 12 & 
13 
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11 4.7 Verification and Validation and Self Certification 

1. Revised second sentence of the first paragraph to read: 

“With every technical contract submittal to the Authority, Contractor 
shall provide a V&V submittal self-certifying compliance with the 
Contract requirements and fitness for purpose.” 

2. Revised the last sentence of the first paragraph to read: 

“Every technical contract submittal shall be fully checked and certified 
by an Independent Checking Engineer (ICE) and Independent Site 
Engineer (ISE) before they are submitted to the Authority.” 

AD.5 - B2 - Pt 
C.1, Page 13 

12 4.8 Value Engineering 

Revised first paragraph to read: 

“Contractor shall initiate, conduct, complete, and implement Value 
Engineering (also referred to as Value Analysis) upon approval of its 
Design Baseline Report. Upon review, the Authority will issue one of the 
three dispositions as described in V&V and Self-Certification 
Requirements in Book 3. Value engineering shall comply with 
methodologies and procedures adopted by Caltrans, including but not 
limited to Project Development Procedures Manual (PDPM), Chapter 19 
– Value Analysis, Value Analysis Report Guide, and Value Analysis Team 
Guide, and shall be performed in coordination with the Authority. 
Contractor shall refer to value engineering process requirements 
specified in the General Provisions of this Procurement Package.” 

AD.5 - B2 - Pt 

C.1, Page 13 

13 4.9 Design Reports  

Added the following three paragraphs under Section 4.9 Design Reports: 

“Contractor shall provide Design Reports to the Authority as specified in 
this Scope of Work, the CHSTP Design Criteria and other mandatory 
documents included in the Procurement Package.  

Unless otherwise noted, for Design Reports, the Authority will issue one 
of the three dispositions as described in V&V and Self-Certification 
Requirements in Book 3 of this Procurement Package.   

Contractor shall include in the baseline schedule each Design Report 
and Authority review period, including breakdown by Construction 
Package Segment and/or structure.” 

AD.5 - B2 - Pt 

C.1, Page 13 
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14 4.9.1 Design Baseline Reports  

1. Deleted third bullet point: 

“• Geotechnical Conditions – See Geotechnical Reports requirements 
elsewhere in this Scope of Work.” 

2. Revised the last sentence of the second paragraph to read: 

“Authority‟s review period for the design baseline report is twenty 
working days.” 

AD.5 - B2 - Pt 
C.1, Page 14 

15 4.9.3 Geotechnical Reports  

1. Added a paragraph before the first paragraph: 

“The Contractor shall perform geotechnical investigations, perform 
analysis, and interpret all geotechnical data to finalize its design and 
prepare a Geotechnical Baseline Report-C (GBR-C), which shall replace 
the GBR-B. The GBR-C shall be submitted to and approved by the 
Authority prior to beginning of construction. Upon approval, the GBR-C 
and associated final design plans and specifications shall serve as the 
basis for design and construction of the Project elements. The 
Contractor may prepare and submit its GBR-C report(s) in a phased 
fashion in accordance with Contractor‟s design approach and 
construction means and methods. Authority‟s review period for the 
GBR-C is twenty working days.” 

2. Added “also” between “shall” and “prepare” in the first sentence of the 

first paragraph. 

AD.5 - B2 - Pt 
C.1, Page 15 

16 4.9.6 Certifiable Elements and Hazards Log  

Revised first paragraph to read: 

“Contractor shall update, expand, and submit in-progress submittals of 
the Certifiable Elements and Hazards Log on a quarterly basis through 
the Design and Construction phases of the Project.  Upon review, the 
Authority will issue one of the three dispositions as described in V&V 
and Self-Certification Requirements in Book 3. Hazards associated with 
each certifiable element that can reasonably be expected to occur 
within Contractor‟s scope of work shall be identified on the Certifiable 
Elements and Hazards Log as defined in the CHSTP Safety and Security 
Management Plan found in Book 3 of this Procurement Package.” 

AD.5 - B2 - Pt 
C.1, Page 17 
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17 4.9.7 Safety and Security Certification Package 

Revised first paragraph to read: 

“Contractor shall compile and submit a Safety and Security Certification 
Package when all Certifiable Items Lists for a particular element or 
infrastructure component are completed for applicable milestone 
payment. Upon review, the Authority will issue one of the three 
dispositions as described in V&V and Self-Certification Requirements in 
Book 3. The Safety and Security Certification Package shall  consist of a 
signed Certificate of Conformance for the project element, all 
completed Certifiable Items Lists, a completed Certifiable Elements and 
Hazards Log (see Section 4.9.6), and all supporting documentation such 
as hazard analysis, drawings, and design element descriptions.” 

AD.5 - B2 - Pt 
C.1, Page 17 

18 4.9.8 Final Design Report 

1.  Added “and submit” between “prepare” and “a Final Design” in the first 

sentence of the first paragraph. 

2.  Added sentence at the end of the paragraph: 

“Upon review, the Authority will issue one of the three dispositions as 
described in V&V and Self-Certification Requirements in Book 3.” 

AD.5 - B2 - Pt 

C.1, Page 17 

19 4.10 Preparing Construction Drawings and Construction 

Specifications for CHSTP Facilities Third-Party Entities  

Added sentence at the end of the third paragraph: 

“If a Third-Party entity prepares design for its facilities, Contractor shall 
be responsible for coordinating and reviewing such design to ensure 
conformance with Contractor‟s design and construction efforts per the 
contract requirements.” 

AD.5 - B2 - Pt 

C.1, Page 17 



California High-Speed Train Project RFP No. HSR 11-16 

Page 137 of 160 
Submittal Requirements 

 

RFP Document: Book 2, Part C, Section 1 – Scope of Work 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

20 4.11 CHSTP Design Submittals  

1.  Revised second paragraph to read: 
“Unless otherwise noted, for Design Submittals, the Authority will issue 
one of the three dispositions as described in V&V and Self-Certification 
Requirements in Book 3 of this Procurement Package.” 

2. Revised fourth paragraph to read: 

“Contractor shall include hard copies and an electronic file posted in 
accordance with the direction provided in the General Provisions and 
the CHSTP CADD Manual.” 

3. Revised fifth sub-bullet under the sixth paragraph to read: 

“– Hydrology and Hydraulics Reports” 

3. Revised eighth sub-bullet under the sixth paragraph to read: 

“– Certifiable Elements and Hazards Log (quarterly, in-progress 
submittals” 

4. Revised tenth sub-bullet under the sixth paragraph to read: 

“ – Safety and Security Certification Package” 

5. Revised eleventh sub-bullet under the sixth paragraph to read: 

“– Other technical reports as delineated in the CHSTP Design Criteria 
and this Scope of Work.‟ 

AD.5 - B2 - Pt 
C.1, Page 18 

21 4.12 Preparing Construction Drawings and Construction 

Specifications for CHSTP Facilities Third-Party Entities  

Revised the last paragraph to read: 

“Contractor shall include in the schedule each Third–Party Entity 
Submittal and review period.  Contractor shall apply V&V and 
self-certification as described in V&V and Self-Certification 
Requirements in Book 3 of this Procurement Package. Upon review, the 
Authority will issue one of the three dispositions as described in V&V 

and Self-Certification Requirements.” 

AD.5 - B2 - Pt 
C.1, Page 19 
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22 4.13 Ready for Construction (RFC) Submittals  

1.  Changed “20 Working Days” to “twenty working days” in the second 
sentence of the first paragraph. 

2. Revised second paragraph to read: 

“Submittals shall include hard copies and an electronic file posted in 
accordance with the direction provided in the General Provisions and 
the CHSTP CADD Manual.” 

3. Revised the fourth and fifth bullet points under the fourth paragraph to: 

“• Testing and Acceptance Plans” 

“• Safety and Security Certification Package” 

4. Deleted the last three bullet points under the fourth paragraph: 

“• Maintainability Manual and Testing” 

“• Maintainability Demonstration Plan and Procedures” 

“• Maintainability Demonstration Report” 

AD.5 - B2 - Pt 
C.1, Page 20 

23 4.14 Design Variances  

Added a sentence at the end of the second paragraph: 

“Authority‟s review period for the Design Variance Request is twenty 
working days.” 

AD.5 - B2 - Pt 

C.1, Page 21 

24 4.15.1 Safety and Security  

Revised paragraph to read: 

“Contractor shall be responsible for all work-site safety and security 
activities. Contractor shall prepare and submit a Site-Specific Health 
and Safety Plan and Site-Specific Security Plan as described in the 
CHSTP Safety and Security Management Plan in Book 3 of this 
Procurement Package. Upon review, the Authority will issue one of the 
three dispositions as described in V&V and Self-Certification 
Requirements in Book 3 of this Procurement Package.   

AD.5 - B2 - Pt 

C.1, Page 22 
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25 4.15.2 Hazardous Material Handling  

Revised paragraph to read: 

“Contractor shall remove all Hazardous Material in accordance with 
previously completed Phase I and II work. Prior to performing the 
hazardous material removal work, Contractor shall prepare and submit 
a Hazardous Materials Remediation Plan per the requirements of the 
regulatory agency having jurisdiction over the site, as well as other 
requirements delineated in this Procurement Package. Upon review, the 
Authority will issue one of the three dispositions as described in V&V 
and Self-Certification Requirements in Book 3 of this Procurement 
Package.”   

AD.5 - B2 - Pt 
C.1, Page 22 

26 4.15.4 Construction Phase Submittals  

Revised last paragraph to read: 

“Construction-phase submittals shall be subject to self-certification and 
concurrence by Independent Checking Engineer/Independent Site 
Engineer. As part of the Contractor‟s self-certification, the Contractor‟s 
engineer as defined in Standard Specifications Section 02 01 00, 
Standard Specifications General Statements, shall confirm that the 
design intent is being met and that submittal is in compliance with the 
Contract requirements. When the Standard and Construction 
Specifications state that the submittal is for the Authority or Authority 
Representative‟s (Contracting Officer‟s) acceptance, the Authority will 
issue one of the three dispositions as described in V&V and Self-
Certification Requirements in Book 3 of this Procurement 
Package.   Refer to the definition for “Acceptance” in Standard 
Specifications Section 02 01 00, Standard Specifications General 
Statements.” 

AD.5 - B2 - Pt 
C.1, Page 22 
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27 4.15.5 As-Builts  

1. Added a sentence after the first sentence of the first paragraph: 

1. Added a sentence after the first sentence of the first paragraph: 

“Upon review, the Authority will issue one of the three dispositions as 
described in V&V and Self-Certification Requirements in Book 3 of this 
Procurement Package.” 

2. Added paragraphs at the end of this section: 

“Contractor shall prepare and submit as-built specifications, signed and 
sealed. Upon review, the Authority will issue one of the three 
dispositions as described in V&V and Self-Certification Requirements in 
Book 3. As-built specifications shall fully reflect the final, completed, as-
built condition, inclusive of works completed by others in support of the 
Project and verified by the Contractor. Contractor shall submit 
electronic files of As-Built Specifications (with tracked changes) and 
original marked up as-built specifications (hard copies). 

Contractor shall prepare and submit as-built construction-phase 
submittals. As-built construction-phase submittals shall fully reflect the 
final, completed, as-built condition. Changes from such submittals shall 
be documented in accordance with the processes required for 
construction-phase submittals, including Verification and Validation and 
Self-Certification.” 

AD.5 - B2 - Pt 
C.1, Page 22 

28 4.15.6 Environmental Mitigations  

Added a sentence at the end of the first paragraph: 

“Upon review, the Authority will issue one of the three dispositions as 
described in V&V and Self-Certification Requirements in Book 3 of this 
Procurement Package.” 

AD.5 - B2 - Pt 

C.1, Page 23 
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29 5.1 Demolition, Clearing, and Grubbing of V&V and Self-
Certification 

Revised the first and second paragraphs to read: 

“Existing buildings and structures within the limits of the right-of-way 
shall be removed, and the site shall be cleared and grubbed. Contractor 
shall prepare and submit a demolition plan to the Authority prior to its 
demolition activities, which shall be subject to V&V and self certification 
as described in V&V and Self-Certification Requirements in Book 3. The 
Authority will issue one of the three dispositions as described in V&V 
and Self-Certification Requirements. For recycling requirements, refer to 
Sustainability Requirements in the General Provisions. 

Removal, relocation, and/or purchase of existing billboards, inclusive of 
supporting structures (i.e. poles), will be completed by others through 
the ROW Appraisal/Acquisition process (not-in-scope for Contractor). 
Contractor shall remove any remaining billboard foundations.” 

AD.5 - B2 - Pt 
C.1, Page 23 

30 5.3 Roadway Construction 

1. Changed “Design Criteria Manual” to “CHSTP Design Criteria” in the 

fourth sentence of the third paragraph. 

2. Added a sentence at the end of the fourth paragraph: 

“Contractor shall refer to Mitigation Monitoring and Reporting Program 
(MMRP) in the final environmental documents for additional landscaping 
requirements.” 

AD.5 - B2 - Pt 
C.1, Page 24 

31 5.4 Trackway 

Added a sentence after the second sentence in the second paragraph: 

“Upon review, the Authority will issue one of the three dispositions as 
described in V&V and Self-Certification Requirements in Book 3 of this 
Procurement Package.” 

AD.5 - B2 - Pt 
C.1, Page 25 

32 5.9 Bridge/Aerial Structures 

Added a sentence after at the end of the fifth paragraph: 

“Upon review of Contractor‟s seismic analysis and design, the Authority will 

issue one of the three dispositions as described in V&V and Self-

Certification Requirements in Book 3 of this Procurement Package.” 

AD.5 - B2 - Pt 
C.1, Page 26 
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33 5.11 Utilities 

Added the following paragraph after the first paragraph: 

“For utilities that cross Caltrans work limits for SR 99, Contractor shall 
be responsible for overall coordination with the utility companies and 
Caltrans to ensure relocated utilities do not conflict with the Work and 
relocations meet the Contract requirements. Contractor shall be 
responsible for all utility relocations up to the mutually agreed tie-in 
location, whether the tie-in location is exactly at the work limit, extends 
slightly past the work limit, or falls within its work limit.” 

AD.5 - B2 - Pt 
C.1, Page 28 

34 5.14 Low Voltage Systems, Underground and Undertrack 

Ductbank, and Manholes 

1. Changed “underground undertrack ductbanks” to “underground and 

undertrack ductbanks” in the first sentence of the first paragraph. 

AD.5 - B2 - Pt 

C.1, Page 28 

35 5.15 25 kW Traction Power Underground Ductbank and Manholes 

1. Changed “underground undertrack ductbanks” to “underground 

ductbanks” in the first sentence of the first paragraph. 

2. Revised last sentence of the first paragraph to read: 

“Final locations and designs for the underground conduit ductbanks 
shall be coordinated with Contractor through the Interface Coordination 
and Design Integration Workshops with the Authority.” 

AD.5 - B2 - Pt 
C.1, Page 28 
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36 5.17.1 General 

Revised the last paragraph to read: 

“Contractor shall prepare and submit the deliverables itemized below. 
Upon review, the Authority will issue one of the three dispositions as 
described in V&V and Self-Certification Requirements in Book 3 of this 
Procurement Package. 
•  Contractor RAM Program Plan (CRMP). 
•  RAM Allocation Report 
•  Historical Product Maintainability Report (HPMR) 
•  Maintenance Manuals 
•  Reliability-Centered Maintenance Report (RCMR) 
•  Preventive Maintenance Analysis (PMA) 
•  Corrective Maintenance Analysis (CMA) 
•  Maintainability Demonstration (MD) Plan and Procedure (MDPP), and 
Maintainability Demonstration Test Report (MDTR) 
 
Contractor shall refer to the RAM document in Book 3 of this 
Procurement Package for detailed requirements applicable to the RAM 
activities and deliverables.” 

AD.5 - B2 - Pt 
C.1, Page 29 

37 5.17.4 Maintainability 

1. Revised the first bullet point under the second paragraph to read: 

“• Design Life and Maintainability – Components which have a 
shorter design/service life than the whole structure or system, for 
example, bridge bearings and expansion joints shall be replaceable or 
maintainable within the maintenance window of non-operating hours.  
The contractor shall conduct all necessary analysis and submit reports 
per the RAM document in Book 3 of this Procurement Package, 

identifying all such elements which are part of the Work.” 

2. Changed “CHSTP RAMPP” to “RAM document in Book 3 of this 
Procurement Package” in the last sentence of the last paragraph. 

AD.5 - B2 - Pt 

C.1, Page 30 
and 31 

38 5.18 Durability 

1. Added a sentence after the second sentence in the first paragraph 

“Upon review, the Authority will issue one of the three dispositions as 
described in V&V and Self-Certification Requirements in Book 3 of this 
Procurement Package.” 

AD.5 - B2 - Pt 
C.1, Page 31 
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1 Added “(See Note 2)” to the End Limit of CP1B AD.4 - B2 - Pt 

C.2, 

Attachment 1 

2 Added “(See Note 2)” to the Start of limit of CP1C AD.4 - B2 - Pt 

C.2, 

Attachment 1 

3 Added the following note: 

“2. The UPRR shoo-fly required to accommodate the construction of 
the Tulare Street and Ventura Street crossings under the proposed 
HSR alignment shall be included within the CP1B limits of work.” 

AD.4 - B2 - Pt 

C.2, 
Attachment 1 
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Book 2, Part C, Subpart 4 – Scope of Work – Attachment 3 – Scoping Typical 

Sections 

 New Document  Revised Document  Change Log Only 

Change 

No. 
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1 Scoping Typical Section SOW-CP01-001  

Added “Section A” and for 25kV ductbank and manholes.  

B2 - Pt C.4, 

Attachment 3 

2 Scoping Typical Section SOW-CP01-001 

Revised Work Elements (In Contract) Item 5 from:  

“UNDER TRACK CONDUITS IN DUCTBANK AND MANHOLES” to: 

“LOW VOLTAGE UNDER TRACK AND UNDER GROUND CONDUITS IN 
DUCTBANK AND MANHOLES” 

B2 - Pt C.4, 
Attachment 3 

3 Scoping Typical Section SOW-CP01-001 

Added Work Elements (In Contract) Item 9: 

“25KV UNDER GROUND CONDUITS IN DUCTBANK AND MANHOLES” 

B2 - Pt C.4, 
Attachment 3 
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4 Scoping Typical Section SOW-CP01-001 

Added Work Elements (Not In Contract) Item 13:  

“MAIN GANTRY” 

B2 - Pt C.4, 

Attachment 3 

5 Scoping Typical Section SOW-CP01-001 

Added Note 5: 

“5. NON-BALLASTED TRACKFORM SHOWN FOR ILLUSTRATION 
PURPOSES ONLY. SEE SCOPE OF WORK.” 

B2 - Pt C.4, 

Attachment 3 

6 Scoping Typical Section SOW-CP01-001 

Added Note 6: 

“6. SEE SCOPE OF WORK – SCOPE ELEMENTS MATRIX FOR 
PRELIMINARY LOCATIONS AND DETAILS FOR 25KV UNDER GROUND 
CONDUITS IN DUCTBANK AND MANHOLES.” 

B2 - Pt C.4, 
Attachment 3 

 

RFP Document: Book 2, Part C, Subpart 5 – Scope of Work – Attachment 4 – Scope Elements Matrix 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Added a new Work Elements Item: “Landscaping” after Item No. 32, 
therefore, the subsequent item numbers changed.  

AD.4 - B2 - Pt 
C.5, 

Attachment 4, 
Page 1 

2 Changed Work Element Item No. 51: UNDER TRACK CONDUITS IN 
DUCTBANKS AND MANHOLES (AT-GRADE, CUT/FILL, RETAINED 
STRUCTURES) 

AD.4 - B2 - Pt 

C.5, 
Attachment 4, 

Page 2  
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3 Changed Work Element Item No. 52: UNDER GROUND CONDUITS IN 
DUCTBANKS AND MANHOLES (AT-GRADE, TRENCH, CUT/FILL, RETAINED 
STRUCTURES) 

AD.4 - B2 - Pt 

C.5, 

Attachment 4, 
Page 2 

4 Changed Work Element Item No. 53: UNDER GROUND CONDUITS IN 
DUCTBANKS AND MANHOLES (AT-GRADE, TRENCH, CUT/FILL, RETAINED 
STRUCTURES) 

AD.4 - B2 - Pt 
C.5, 

Attachment 4, 

Page 2 

 

RFP Document: 
Book 2, Part C, Subpart 6 – Scope of Work – Attachment  5 – Mandatory Standard 
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 New Document  Revised Document  Change Log Only 

Change 
No. 

Description Location 

1 In the box labeled “Construction Package 1 - Standard Specifications 

- Listing of Sections, Articles, and Paragraphs that are Contract 
Requirements”, changed Note 2 to the following: 

“2. Wherever portion of the Standard Specifications included as a 
Contract requirement (mandatory) refers to a portion of the Standard 
Specifications included as reference, the referenced portion is 
mandatory, as directly applicable to the portion of the Standard 
Specifications included as a Contract requirement. Otherwise, the 
reference specifications section, by itself, remains as reference.” 

AD.5 - B2 - Pt 

C.6, 
Attachment 5, 

Page 1 
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Change 
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2 Per the response to CP01-RFI-0514, 

Inserted mandatory items at Section 32 90 00, Planting:   

“1.3. Reference Standards 

1.4 System Description 

1.5 Submittals 

1.6 Quality Assurance 

1.9 Site Conditions and Scheduling 

1.10 Warranty 

2.1 Plant Stock 

2.5 Herbicides 

2.15 Source Quality Control 

2.16 Soil Analysis Report 

3.5 A. Herbicide and Pesticide Application 

3.9 A. and B. Drainage Test and Auger Holes 

3.11 Inspection Prior to Commencement of Plant Establishment Period 

3.13 Plant Establishment 

3.14 Plant Establishment Final Inspection and Acceptance” 

AD.5 - B2 - Pt 

C.6, 

Attachment 5, 
Page 6 
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 New Document  Revised Document  Change Log Only 

Change 

No. 
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1 In the box labeled “Construction Package 1 - Standard Specifications 

- Listing of Sections, Articles, and Paragraphs that are Contract 

Requirements”, changed Note 2 to the following: 

“2. Wherever portion of a mandatory Special Specifications Section, 
Part, Article, or Paragraph refers to a portion of the Special 
Specifications listed as reference, the referenced portion shall be 
considered mandatory, as directly applicable to the portion of the 
Standard Specifications included as a Contract requirement. Otherwise, 
the reference specifications section, by itself, remains as reference.” 

AD.3 - B2 - Pt 

C.7, 

Attachment 6, 
Page 1 

 

RFP Document: 
Book 3, Part A, Subpart 3 – Revised Small Business and Disadvantaged Enterprise 

Program 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 This document replaces the previously provided “Small Business and 

Disadvantaged Enterprise Program” which was dated November 3, 2011. 

This “Revised Small Business and Disadvantaged Enterprise Program” is 
dated August 2012. 

AD.5 – B.3 - Pt 

A.3 

RFP Document: 
Book 3, Part A, Subpart 4 – Interim Policy to Reference Caltrans‟ Right of Way 
Manual 

 New Document  Revised Document  Change Log Only 

Change 
No. 

Description Location 

1 The Interim Policy to Reference Caltrans‟ Right of Way Manual has been 

removed from this RFP. 

B.3, Pt A.4 

 

https://ww3.projectsolve2.com/eRoom/SFOF/CAHSRProgramMgmt/0_db79c
https://ww3.projectsolve2.com/eRoom/SFOF/CAHSRProgramMgmt/0_db79c
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Change 
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1 Per the response to CP01-RFI-0381, RFI-0531, RFI-0534, RFI-0544, RFI-

0548 and for clarification in RAM requirements relevant to CP01, revised 

and replaced the Reliability, Availability, and Maintainability (RAM) 
Program Plan with the new Reliability, Availability, and 

Maintainability (RAM) document. 

AD.3 - B3 - Pt 

B.2 

 

 

RFP Document: Book 3, Part B, Subpart 8 – Cost and Schedule Program Plan 

 New Document  Revised Document  Change Log Only 

Change 
No. 

Description Location 

1 This entry notes the addition of the “Cost and Schedule Program Plan” to 

Book 3, Part B, Subpart 8 of the CP-01 Request for Proposal for Design-
Build Services documents. 

AD.5 – B.3 - Pt 

B.8 

 

RFP Document: Book 3, Part B, Subpart 9 – Milestone Data Pack 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 This entry notes the addition of the “Milestone Data Pack” to Book 3, Part 

B, Subpart 9 of the CP-01 Request for Proposal for Design-Build Services 

documents. 

AD.5 – B.3 - Pt 

B.9 
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1 9.5.5.4 Underground Utilities within CHST Aerial Structure Section 

Changed the section (Page 9-13, Lines 14 to 17) from: 

“Underground utilities within 5 feet of a CHST pier or abutment 
foundation shall be relocated in accordance with utility owner‟s 
clearance requirements. Designer shall submit a utility protection and 
monitoring plan for utilities within 5 feet of excavation limits to the 
utility owner for review and approval.” 

to: 

“Underground utilities within 5 feet of a HST pier or abutment 
foundation shall be relocated in accordance with the requirements of 
this chapter and the utility owner‟s clearance requirements. Existing 
utilities that do not need to be relocated shall be encased in accordance 
with the requirements of this chapter with the following exceptions: 

 Where utilities are within a jurisdictional authority‟s roadway or 
railroad‟s right-of-way. 

 Casings do not need to be designed per Cooper E-80 loading 
requirements but are subject to site specific loading requirements. 

Access manholes to utilities shall be relocated outside Authority‟s right-
of-way unless such manholes are located within roadways or access 
roads of other jurisdictional authorities. 

Designer shall submit a utility protection and monitoring plan for 
utilities within the zone of influence of excavation limits to the utility 
owner for review and approval.” 

B3 - Pt C.1, 

Page 9-13 

2 10.2 Regulations, Codes, Standards, and Guidelines 

Added a new bullet point (Page 10-1, after Line 18): 

“•  American Society of Civil Engineers (ASCE), Geotechnical Baseline 
Reports for Construction – Suggested Guidelines, prepared by Essex, 
2007” 

B3 - Pt C.1, 
Page 10-1 
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3 10.3 General Requirements 

Changed the first bullet point (Page 10-2, Lines 18 to 20) from: 

“• Review of existing contractual geotechnical information, including but 
not limited to reports such as the preliminary design Geotechnical 
Baseline Report (GBR), the preliminary design Geotechnical Data Report 
(GDR), and the preliminary design Geotechnical Report.” 

to: 

“• Review of existing geotechnical information, including but not limited 
to the Geotechnical Baseline Report for Bidding (GBR-B), the 
preliminary Geotechnical Data Report (GDR), and the preliminary 
Geotechnical Engineering Design Report (GEDR).” 

B3 - Pt C.1, 

Page 10-2 

4 10.3 General Requirements 

Added a new bullet point after the second bullet point (Page 10-2, after 

Line 23): 

“• Perform additional field testing to measure in situ field shear wave 
velocity for each geological site and at river crossings, creeks, and 
locations where compressible soils and high groundwater are expected. 
Submit the results to the California High-Speed Rail Authority 
(Authority) for updating final ground motion analyses.” 

B3 - Pt C.1, 
Page 10-2 

5 10.3 General Requirements 

Changed the current third bullet point (Page 10-2, Lines 24 to 25) to: 

“• Prepare final Geotechnical Data Report (GDR) and Geotechnical 
Engineering Design Report (GEDR) as stated herein.” 

to: 

“• Prepare final Geotechnical Data Report (GDR) and Geotechnical 
Engineering Design Report (GEDR), and Geotechnical Baseline Report 
for Construction (GBR-C) as stated herein.” 

B3 - Pt C.1, 
Page 10-2 
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6 New Section 10.5.3 Geotechnical Baseline Report for Construction 

(GBR-C) 

Added a new section (Page 10-8, after Line 11): 

“10.5.3 Geotechnical Baseline Report for Construction (GBR-C) 

A Geotechnical Baseline Report for Construction (GBR-C) shall be 
developed, upon completion of subsurface investigations, to verify 
design assumptions and finalize the design. As part of the final design 
and construction planning process, the Geotechnical Designer shall 
interpret the various baselines expressed in the GBR-B, consider those 
baselines in the development of the design and construction 
approaches, and fill in any missing information in the GBR-B 
accordingly. An electronic form of the GBR-B shall be used to record 
modifications or clarifications in the track-change mode of a 
computerized word processing software program. In its completed 
form, the GBR-C will serve as the physical baselines established by the 
Authority and the Contractor as well as the behavioral baselines 
described by the Contractor consistent with its design approach, 
equipment, means and methods.  

The GBR-C shall include, but is not limited to, the elements listed in the 
“Geotechnical Baseline Reports for Construction – Suggested 
Guidelines” prepared by ASCE (Essex, 2007). The GBR-C shall be 
limited to interpretive discussion and baseline statements, and shall 
make reference to information obtained in the Geotechnical Data 
Report (GDR), Geotechnical Baseline Report for Bidding (GBR-B), 
drawings, and specifications.” 

B3 - Pt C.1, 

Page 10-8 
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7 Figure 10-4 Transition from Concrete Slab to Embankment 

 Changed Note 3 from: 

“The minimum subballast (supporting ballasted track) thickness shall 
be 8”.” 

to: 

“The minimum subballast thickness shall be 9”.” 

 Deleted Note 4: 

“The minimum bearing base layer (supporting non-ballasted track) 
thickness shall be 1‟-8”.” 

 Changed callout from: 

“Subballast/bearing base layer (Type 1 Gravel) 100% MPD”  

to:  

“Subballast (Type 1 Gravel) 100% MPD” 

B3 - Pt C.1, 

Page 10-29 

8 Figure 10-5 Transition from Cut to Embankment 

1. Changed Note 3 from: 

“The minimum subballast (supporting ballasted track) thickness shall be 
8”.” 

to: 

“The minimum subballast thickness shall be 9”.” 

2. Deleted Note 4: 

“The minimum bearing base layer (supporting non-ballasted track) 
thickness shall be 1‟-8”.” 

3. Changed callout from: 

“Subballast/bearing base layer (Type 1 Gravel) 100% MPD (See Figure 
10-6)”  

to: 

“Subballast (Type 1 Gravel) 100% MPD (See Figure 10-6)” 

A5 - B3 - Pt 

C.1, Page 10-30 
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9 Figure 10-6 Transition from Aerial Structure to Embankments 

1. Changed Note 3 from: 

“The minimum subballast thickness shall be 8”.” 

to: 

“The minimum subballast thickness shall be 9”.” 

2. Changed Note 4 from: 

“The minimum bearing base layer thickness shall be 1‟-8”.” 

to: 

“The minimum thickness shall be equal to the combined thickness of 
the subballast and the prepared subgrade and no less then 1‟-11”.” 

3. Changed callout from: 

“Subballast/bearing base layer (Type 1 Gravel) 100% MPD  

to: 

“Subballast (Type 1 Gravel) 100% MPD” 

4. Changed callout from: 

“Cement treated gravel, (Type 1 Gravel) 5% cement, 100% MPD” to 

“Cement treated gravel, (Type 1 Gravel) 5% cement, 100% MPD (See 
Note 4)” 

5. Deleted the following callout: 

“Subballast/base layer and prepared subgrade layers composed of 
gravel (0/31.5) with cement (100% MPD) 

B3 - Pt C.1, 

Page 10-31 

10 Appendix A – Section 2.2 Geotechnical Investigation Goals 

Added a new item to the listing (Page 10.A-3, after Line 11): 

“12. Substantiate the various baselines expressed in the Geotechnical 
Baseline Report for Bidding (GBR-B), consider those baselines in the 
development of the design and construction approaches, and fill in any 
missing information in the GBR-B accordingly to develop a Geotechnical 
Baseline Report for Construction (GBR-C).” 

AD.3 - B3 - Pt 
C.1 - Ch 10 

Excerpt, 

Page 10.A-3 
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11 Appendix A – Section 2.3 Sequence of Geotechnical Investigations 

Changed item 7 on the listing (Page 10.A-4, Lines 1 to 2) from: 

“7. Compile and summarize data for use in performing engineering 
analyses, and prepare geotechnical data reports.” 

to: 

“7. Compile and summarize data for use in performing engineering 
analyses, and prepare geotechnical data reports, geotechnical 
engineering reports, and geotechnical baseline report for construction.” 

AD.3 - B3 - Pt 

C.1 - Ch 10 
Excerpt 

Page 10.A-4 

12 12.8.5.3 Crack Control 

Per the response to CP01-RFI-0533, changed the section (Page 12-74, 
Lines 15 to 21) from: 

“The design of prestressed concrete aerial structures shall consider the 
effect of temporary loads imposed by sequence of construction stages, 
forming, falsework, and construction equipment, as well as the stresses 
created by lifting or placing pre-cast members, stress concentration 
(non-uniform  bearing  at  the  ends  of  pre-cast  beams),  end  block  
design  and  detailing,  methods  of erection, shrinkage, and curing. 
Ensure that the structural design of pre-stressed or reinforced concrete  
members  is  adequate  and  clear  and  that  specifications  are  
prepared  which  are compatible with the design so that objectionable 
cracking does not occur in erection or service.” 

to: 

“The design of prestressed concrete or reinforced concrete aerial 
structures shall consider the effect of temporary loads imposed by 
sequence of construction stages, forming, falsework, and construction 
equipment, as well as the stresses created by lifting or placing pre-cast 
members, stress concentration (non-uniform bearing at the ends of 
pre-cast beams), end block design and detailing, methods of erection, 
shrinkage, and curing. Ensure that the structural design and detailing of 
pre-stressed or reinforced concrete members is adequate and meets 
durability requirements and that specifications are prepared which are 
compatible with the design so that crack widths are no greater than 
allowed by AASHTO LRFD with Caltrans Amendments, Class 2 exposure 
condition in construction stages or service. If the concrete member is 
continuously submerged in water or is a zone of intermittent wetting 
and drying, then the exposure factor used in AASHTO LRFD with 
Caltrans Amendments, Article 5.7.3.4 shall be 0.25 or less.” 

B3 - Pt C.1, 

Page 12-74 
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13 20.9.3 Foundations 

Change the third bullet point (Page 20-25, Lines 7 to 8) in the first set of 
bullet points from: 

“• Consider, amongst other issues, the local flood, soil, and seismic 
conditions at each TPF and WPC site.” 

to: 

“• Consider, amongst other issues, the local flood, soil, and seismic 
conditions at each TPF and WPC site. Refer to the Drainage chapter for 
establishing the floor height above the 100-year and 500-year flood 
elevations. Refer to the Seismic and Structures chapters for specific 
requirements.” 

B3 - Pt C.1, 

Page 20-25 

 

RFP Document: 
Book 3, Part D, Subpart 1 – Master and Cooperative Agreements, Task Orders and 

Other Utility Documents 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 This part contains updated and new information related to the Master and 

Cooperative Agreements, Task Orders and Draft Task Orders from the 
following third party entities: 

1. AT&T 

2. Chevron Environmental 
3. Comcast 

4. County of Fresno 
5. County of Madera 

6. Fresno Metropolitan Flood Control District 

7. Fresno Irrigation District 
8. Kinder Morgan 

9. Level 3 
10. Madera Irrigation District 

11. Pacific Gas and Electric (PG&E) 
12. Time Warner 

13. Unknown Entity 

B.3, Pt D.1 
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 New Document  Revised Document  Change Log Only 

Change 
No. 

Description Location 

1 Table of Transportation Mitigation Measures for Construction Package 1 B.3, Pt D.6 

 

RFP Document: Book 3, Part E, Subpart 1 – Directive Drawings 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Per the response to RFI-0538, 

Directive Drawing DD-CV-009   

1. Changed and renumbered Note 3 to Note 5: 

“5. GRATE INSTALLATIONS SHALL BE COORDINATED WITH THE 
HYDRAULIC ENGINEER TO ENSURE PRESERVATION OF THE CULVERT 
FLOW CAPACITY.” 

2. Added new Notes 3 and 4: 

“3. THE MAXIMUM DISTANCE FROM THE BOTTOM OF THE GRATE TO 
THE BOTTOM AND SIDE SLOPES OF THE WATER WAY CROSSING 
SHALL BE 6 INCHES. 

4. THE MINIMUM HEIGHT OF THE GRATES SHALL BE SUCH THAT IT 
RESTRICTS ACCESS DURING ALL CONDITIONS (DRY, HIGH WATER, 
ETC).” 

B3 - Pt E.1, 

Page 22 of 74 

 

RFP Document: Book 3, Part E, Subpart 1 – Directive Drawings 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Directive Drawing DD-SY-010  

Revised drawing: DD-SY-010 - TYPICAL CIVIL ACCOMMODATIONS FOR 

SYSTEMS, AT SYSTEM SITES, STATIONS, TUNNEL PORTAL FACILITIES 

AND O&M FACILITIES 

B3 - Pt E.1, 
Page 61 of 74 
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RFP Document: Book 3, Part E, Subpart 4 – Right of Way Acquisition Plan 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Updated and formatted to provide the Right-of-Way Acquisition Plan in one 

document. 

B.3, Pt E.4 

 

RFP Document: Book 3, Part E, Subpart 5 – Geotechnical Baseline Report 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Added a new “Geotechnical Baseline Report-MF-Final” for bid 

document for the following CP01 limits: 

 Avenue 17 to West Clinton Avenue 

B3 - Pt E.5 

2 Added a new “Geotechnical Baseline Report-FB-Final” for bid 
document for the following CP01 limits: 

 West Clinton Avenue to East American Avenue 

B3 - Pt E.5 

 

RFP Document: Book 4, Part A, Subpart 3 – CP01B Design Plans 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Removed the following sheets from the CP01B Design Plans 

 CV-T1021 

 CV-T1022 

 ST-K1032 

 ST-K1033 

 ST-K1037 

 ST-K1038 

B4 - Pt A.3  
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RFP Document: Book 4, Part C, Subpart 1 – Standard Specifications 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 Per the response to CP01-RFI-0503, 

Section 32 11 23, Article 2.2 Aggregate Base Material  

Deleted the following text in Paragraph A.:  

“, composed of broken stone or crushed gravel. Aggregate base 
composed of natural rough surfaced gravel, sand. Reclaimed asphalt 
concrete, portland cement concrete, lean concrete base, or cement 
treated base will not be acceptable” 

B4 - Pt C.1, 

Page 332 of 

406 

2 Per the response to CP01-RFI-0514, 

Section 32 90 00, Article 1.10  Warranty 

Revised Paragraph A. from: 

“A. Refer  to  the  General  Provisions  and  the  Article  entitled  “Plant  
Establishment  Period  and Warranty Service Period” herein for 
requirements.” 

to: 

“A. The following requirements supplement the General Provisions and 
Special Provisions Warranty requirements. 

1. Warrant that trees, shrubs, groundcovers, and other plant materials 
will take root and grow vigorously within one year after final 
acceptance of plantings and throughout the Plant Establishment 
Period.  

2. Corrective work for the purposes of the Warranty shall include 
removal and replacement of warranted plant materials which, for 
any reason, fail to meet the requirements of the Warranty. 
Replacements shall meet the same requirements as specified for 
the original materials, with the exception that size of replacement 
plant materials shall be in accordance with Caltrans Standard 
Specifications Section 20-9.03H, Replacement Plants. Replacements 
shall be warranted as required under the General Provisions and 
Special Provisions, for minimum of one year that shall start from 
the time the replacements are planted and accepted or until the 
end of the Warranty for the original planting, whichever is later.  

3. The Warranty shall include replacement of trees and other plant 
materials that die back and lose the form and size as originally 
specified, even though they may have taken root and are growing 

B4 - Pt C.1, 
Page 346 of 

406 
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RFP Document: Book 4, Part C, Subpart 1 – Standard Specifications 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

after the die-back. 

4. The Warranty shall include replacement of trees and other plant 
materials which are damaged by herbicide, diseased, dead, or 
which are in an unhealthy condition exhibiting weakness and the 
probability of dying.” 

3 Per the response to CP01-RFI-0514, 

Section 32 90 00, Article 3.12 Plant Establishment Period and 

Warranty Service Period 

Deleted entire Article 3.12 (Paragraphs A. and B.) and replaced with the 

following:   

 “3.12 NOT USED” 

B4 - Pt C.1, 

Page 356 of 

406 

4 Per the response to CP01-RFI-0514, 

Section 32 90 00, Article 3.13  Plant Establishment 

Paragraph A. and following Paragraphs: Added the following new 

Paragraph A. and re-lettered subsequent Paragraphs A. through H. to be B. 
through I: 

“A. Plant Establishment Period shall extend through the end of the 
Warranty or for one year following the start of the Plant Establishment 
Period, whichever is later.” 

B4 - Pt C.1, 

Page 356 of 
406 

5 Per the response to CP01-RFI-0514, 

Section 32 90 00, Article 3.13  Plant Establishment 

Paragraph I. (formerly Paragraph H.), changed entire paragraph from: 

“H. Until the end of the Plant Establishment Period, replace plants as 
specified under Article entitled “Plant Establishment Period and 
Warranty Service Period”.” 

to: 

“I. Until the end of the Plant Establishment Period, replace plants as 
specified under Article entitled “Warranty”.” 

B4 - Pt C.1, 

Page 357 of 
406 
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RFP Document: Book 4, Part C, Subpart 1 – Standard Specifications 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

6 Per the response to CP01-RFI-0514, 

Section 32 90 00, Article 3.14  Plant Establishment Final 

Inspection and Acceptance 

Paragraph G., changed last sentence from: 

“Replace plants within two weeks after final inspection and extend the 
Warranty (and Plant Establishment Period)  as  specified  under  Article  
entitled  “Plant  Establishment  Period  and  Warranty  Service Period”.” 

to: 

“Replace plants within two weeks after final inspection and extend the 
Warranty (and Plant Establishment Period) as specified under Article 
entitled “Warranty”.” 

B4 - Pt C.1, 

Page 358 of 

406 

 

RFP Document: Book 4, Part D, Subpart 4 – Topographic Mapping 

 New Document  Revised Document  Change Log Only 

Change 

No. 
Description Location 

1 In response to RFI-0499,  additional electronic topographic mapping files 
provided for the Hybrid portion of CP01 

B4 - Pt D.4  

 

RFP Document: Book 4, Part E, Subpart 2 – Right-of-Way Acquisition Plan Exhibits 

 New Document  Revised Document  Change Log Only 

Change 
No. 

Description Location 

1 Interim exhibits to the Right-of-Way Acquisition Plan. B.4, Pt E.2 

 


	Addenda Change Logs

